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Meeting Agenda 
 

Capital Investment Committee 
 

109 3rd Ave S 
Franklin, TN 37064 

(615) 791-3217 

 

Thursday, April 27, 2023 
 

3:30 PM 
 

Board Room 
 

 

City of Franklin Page 1  
 
 

CALL TO ORDER 
  
APPROVAL OF MINUTES 
  
1. Consideration Of Approval Of Minutes 

March 23, 2023 Capital Investment Committee Meeting 
    
NEW BUSINESS 
  
2. Consideration To Deny Sewer Availability For 4360 Columbia Pike (Map 132, Parcel 00616) 

   
 Sponsors:  Michelle Hatcher, Scott Andrews  

3. Consideration To Grant Water Availability For 2483 Hidden River Lane (Map 026, Parcel 03224) 
   

 Sponsors:  Michelle Hatcher, Scott Andrews  

4. Consideration Of Final Change Order To COF 2021-0069, A Construction Contract With Haren 
Construction Company, Inc. For The Southeast Pilot Plant And Red Wing Reclaimed Water Pump Station 
At A Cost Decrease Of $62,958.66 And A Time Increase Of 233 Calendar Days 
   

 Sponsors:  Michelle Hatcher, Brian Goodwin, Patricia McNeese  

5. Consideration Of DRAFT Resolution 2022-70, A Resolution To Award The Construction Contract (COF 
Contract No. 2022-0116) For The SR-96 (Murfreesboro Road) Traffic Signal Improvements Project (TDOT 
PIN 127913.00)To Stansell Electric Company, Inc In The Amount Of $969,844 
   

 Sponsors:  Paul Holzen, Adam Moser  

6. Capital Projects Dashboard And Status Updates For April 2023 
   

 Sponsors:  Paul Holzen, Jonathan Marston  

OTHER BUSINESS 
  
ADJOURN 
  

 
Anyone needing accommodations due to disabilities please contact the ADA Coordinator at 615-791-3277 at least 24 hours prior to 
the meeting. 
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City of Franklin 

 Meeting Minutes           

Capital Investment Committee 

109 3rd Ave S 
Franklin, TN 37064 

(615) 791-3217

Thursday, March 23, 2023 3:30 PM Board Room 

City of Franklin Page 1 

CALL TO ORDER 
Chair Matt Brown called the meeting to order at 03:31 PM 

 Board Members Present: Brandy Blanton, Gabrielle Hanson, Matt Brown, Beverly Burger 

 Board Members Absent: 

APPROVAL OF MINUTES  
1. Consideration Of Approval Of Minutes

February 23, 2023 Capital Investment Committee Meeting
Sponsors:

A motion was made by Alderman Gabrielle Hanson, seconded by Alderman Beverly Burger to Approve the 
Minutes. The motion Passed 4-0.

NEW BUSINESS  
2. Consideration Of Ordinance 2023-05, An Ordinance To Establish A No-Parking-Anytime Zone Within

The Entire Extents Of The Southerly Cul-De-Sac Of Windcross Court
Sponsors:  Paul Holzen, Adam Moser

A motion was made by Alderman Beverly Burger, seconded by Alderman Brandy Blanton to Recommend 
Approval to the Board of Mayor and Aldermen the Ordinance. The motion Passed 4-0.

3. Consideration Of DRAFT Amendment 3 To COF Contract No. 2019-0139, With Barge Design Solutions,
Inc. For The Design Of The Southeast Multipurpose Complex (Park) At A Lump Sum Cost Increase Of
$114,500
Sponsors:  Paul Holzen, Lisa Clayton, Jonathan Marston, Shahad Abdulrahman

A motion was made by Alderman Brandy Blanton, seconded by Alderman Beverly Burger to Recommend 
Approval to the Board of Mayor and Aldermen the Contract / Agreement. The motion Passed 4-0.

4. Consideration Of DRAFT Change Order 1 (Final) To COF Contract No. 2020-0261, A Construction
Contract With Bell & Associates Construction, LLC For Carothers Parkway Widening And Southeast
Municipal Complex Entrance At A Cost Increase Of $27,714.72.
Sponsors:  Paul Holzen, Jonathan Marston, David Hodnett

A motion was made by Alderman Gabrielle Hanson, seconded by Alderman Brandy Blanton to Recommend 
Approval to the Board of Mayor and Aldermen the Contract / Agreement. The motion Passed 4-0.
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Capital Investment Committee Meeting Agenda March 23, 2023 

5. Consideration Of Change Order 1 (Final) To COF Contract 2021-0078, With Sain Construction Company
For The Freedom Ball Fields For Cost Decrease Of $201,333 And A Time Extension Of 30 Calendar Days
Sponsors:  Paul Holzen, Lisa Clayton, Jonathan Marston, Shahad Abdulrahman

A motion was made by Alderman Brandy Blanton, seconded by Alderman Beverly Burger to Recommend 
Approval to the Board of Mayor and Aldermen the Contract / Agreement. The motion Passed 4-0.

6. Consideration Of DRAFT Resolution 2023-21, A Resolution Awarding The Construction Contract (COF
Contract No. 2022-0310) To Insituform Technologies, Inc. In The Amount Of $592,000 For The Sewer
Main Line Rehabilitation Term Contract
Sponsors:  Michelle Hatcher, Brian Goodwin, Patricia McNeese

A motion was made by Alderman Gabrielle Hanson, seconded by Alderman Beverly Burger to Recommend 
Approval to the Board of Mayor and Aldermen the Resolution. The motion Passed 4-0.

7. Consideration Of DRAFT Change Order 1 To COF Contract No. 2022-0182, With Haren Construction For
The Water Treatment Plant Valve Access Improvements Project
Sponsors:  Michelle Hatcher, Brian Goodwin, Patricia McNeese

A motion was made by Alderman Beverly Burger, seconded by Alderman Gabrielle Hanson to Recommend 
Approval to the Board of Mayor and Aldermen the Contract / Agreement. The motion Passed 4-0.

8. Consideration Of COF Contract No. 2023-0051, With CDM Smith For On-Call Professional Services To
Include Optimization As Part Of The Biological Process Upgrades With The New Water Reclamation
Facility
Sponsors:  Michelle Hatcher

A motion was made by Alderman Beverly Burger, seconded by Alderman Brandy Blanton to Recommend 
Approval to the Board of Mayor and Aldermen the Contract / Agreement. The motion Passed 4-0.

9. Capital Projects Dashboard And Status Updates For March 2023
Sponsors:  Paul Holzen

The item was acknowledged. 

OTHER BUSINESS  
ADJOURN 
A motion was made by Alderman Brandy Blanton, seconded by Alderman Beverly Burger to Adjourn the Meeting. The 
motion Passed 4-0.

____________________________
Matt Brown, Chair
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 City of Franklin 
 
  

109 3rd Ave S. 
 Franklin, TN 37064 

 (615) 791-3217 
  
  

      
File #: 21-04573  
    
DATE: April 14, 2023 
    
TO: Capital Investment Committee 
    
FROM: Michelle Hatcher, Director of Water Management 

Scott Andrews, Utilities Engineer II 
   

     
SUBJECT: 

Consideration To Deny Sewer Availability For 4360 Columbia Pike (Map 132, Parcel 00616) 
  

  
PURPOSE: 

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and 
Aldermen (BOMA) concerning a recommendation for denial of a request for sewer availability for the 
above referenced property. 

  
BACKGROUND/STAFF COMMENTS: 
Date of Request: 4/11/2023. 
SFUE’s Requested: 14. 
Domestic Water Meter Size(s): 2” (HB&TS). 
 
This property is located outside of the City limits, between Columbia Pike and Goose Creek Bypass 
and bordered on the north by McLemore Road. The property is on the edge of the Urban Growth 
Boundary (UGB). The property owners requested removal of the property from the UGB and 
Planning is recommending approval of the request. 
  
Thompsons Station has indicated to the applicant that if they apply to them for annexation and sewer, 
those requests should be approved. A six hundred and seventy-five seat church is planned for the 
property and the applicant has requested denial.   
  
FINANCIAL IMPACT: 

N/A 

  
RECOMMENDATION: 

Staff recommends that the sewer availability for 4360 Columbia Pike be recommended for denial by 
the Board of Mayor and Aldermen. 
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Request for Water and/or Sewer Availability & Associated Costs 

Please fill in the following information & return this form with the site plan per directions below.  

Incomplete forms will result in the request being returned until all of the information is included.  Refer 

to the attached memo for fees and additional information. 

Type of Availability Requested:  CHECK ALL THAT APPLY:  Water  Sewer  

Project Name &  

Subdivision, Section, Lot # 

Map & Parcel(s) # 

Property Address: 

City Project # (If Applicable) 

# of Dwelling Units (If Residential) 

Applicant’s Name & Company 

Applicant’s Address 

Applicant’s Email & Phone # 

Anticipated Water Meter Size(s) (see 

chart on pg. 3). 

Water District: 

Sewage Flow Calculations: Use the City of Franklin projected flow examples sheet –pg.4 

use additional sheets as necessary 

Anticipated sewage flows: Information Required for Sewer Service 

If County is requiring this request 

please indicate if you are requesting an 

approval or denial: 

 DENY my Request  APPROVE my request 

*approval or denial is approved by BOMA,  indication here is not a

guarantee for approval or denial* 

MUST SUBMIT A LOCATION MAP (FOR EX: GOOGLE MAP) 

Email Application to: availability@franklintn.gov   

For additional information or questions please call: 615-794-4554  Date Submitted: ______________________ 

1
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MEMO         
 

TO:    Applicant 

FROM:    Water Management Department 

DATE:     May 2018 

RE:    Request for Water and/or Sewer Availability & Associated Costs 
 

When considering development of a tract of land, one of the first steps a developer (or their design professional) should 

complete is the application for water and sewer availability.  Planned Unit Developments MUST have approved 

availability to be approved. 
 

The following items SHALL be included with a water and/or sewer availability request: 

• Completed Application (ALL sections must be filled in) 

• Project location map & Utility Plan (if available) 

• Sewage Calculations (For Development projects only; Individual Single Family Homes are not required to submit 

these calculations). 

Email Application to: availability@franklintn.gov 

For additional information or questions please call: 615-794-4554 

There is a 30 day maximum turnaround time for the requests.  Unless your requests requires Board of Mayor & Aldermen 

(BOMA) approval then applicant will be notified of the date of the BOMA meeting at which your request will be brought up. 
 

THE AVAILABILITY IS GRANTED BASED ON THE FOLLOWING TIME PERIODS: 

• Construction plans are to be prepared and submitted within one year from the granting of availability. 

• Construction of the water and sanitary sewer improvements shall begin within one and one-half (1 ½) years 

from the granting of availability. 
 

OTHER RELATED INFORMATION: 

• Pump stations and force mains are not allowed if the development can be served by extension of gravity sewer. 

• Any necessary Pump Station or Force Main shall be subject to approval by Water Dept. Director. 

• No customer shall supply water service to more than one dwelling or premise from a single service line. 
 

PROPERTIES OUTSIDE OF CITY LIMITS: 

Per Resolution 2015-32: Annexation shall be required as a condition of approval for all properties outside the City Limits 

whether within the City’s Urban Growth Boundary, or not, in order to be granted sanitary sewer availability.  Annexation shall 

occur at such time the property becomes contiguous to the City’s corporate limits or as determined by the Board of Mayor 

and Alderman. 

• Applicant shall be required to sign the Annexation Agreement after Availability Request is approved by BOMA, and 

before the approved letter is issued. 
 

SINGLE FAMILY APPLICANTS: 

• Not all portions of the application will apply, please mark NA to those sections.   

• If a main line extension is necessary you will be required to submit a plan & profile set for review and approval.   
 

MAIN LINE EXTENSION REQUIRED FOR SERVICE:   

Plans shall be submitted for approval: 

• Plans shall include: Site Layout & Location, Existing Utilities, Grading & EPSC, Plan & Profile, and Applicable Details. 

• Include Final hydraulic analysis of the line/s.  Use the City’s standards for flow calculations.   

• Water and Sewer Specifications are available on-line (in pdf form) for the convenience of the developer’s engineer:  

http://www.franklintn.gov/government/engineering/development 

CURRENT SEPTIC SYSTEMS/APPLICANTS WITHIN THE COUNTY: 

• Williamson County requires residents wishing to modify the septic system to first request availability with the City.  

You are required to complete the application and indicate whether you are requesting a denial or approval.  

(Indication does not guarantee final decision.  BOMA must approve or deny your request). 

• Septic System must be decommissioned per County standards:  

http://www.williamsoncounty-tn.gov/index.aspx?NID=126 
 

If you have any questions concerning this request, contact the City of Franklin Water Department at (615) 794-4554. 

 
2 
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Tap Related Fees* Does not include $25 New Account Set up Fee   

Fee Description: Applicable Utility Fee Amount: 

System Development Fee (SDF) Water & Sewer See Charts Below (based on meter size) 

Access Fee  Water & Sewer See Charts Below (based on meter size) 

Effluent Disposal Fee (EDF) Sewer See Charts Below (based on meter size) 

Tap Fee Water & Sewer See Charts Below (based on meter size) 

Irrigation Fee Water & Reclaim Water See Charts Below (based on meter size) 

Fire Sprinkler Fee (SDF) Water (fire) $500 per diameter inch of connection line 
 

Effective March 1, 2008, the fees and installation costs are as follows and are paid to the Building & Neighborhood 

Services Dept. 615-794-7012 
 

WATER * City of Franklin Wat 

Meter Size SFUE GPM SDF Access Fees Irrigation Meter1 Tap Existing2 City making Tap3 

¾” 1 12.5 $903 $1,186 $3,150 $315 $756 

1" 13 50 $3,612 $4,746 $4,725 $374 $897 

1 ½” 30 120 $8,619 $11,390 $6,300 $656 $1,444 

2" 40 160 $11,558 $15,187 $7,875 $1,362 $2,223 

3" 88 350 $25,284 $33,222 $9,450 $1,581 $3,654 

4" 125 500 $36,120 $47,460 $11,025 $2,668 $5,492 

6" 300 1200 $86,688 $113,904 $12,600 $4,723 $7,387 

8" 375 1500 $108,360 $142,380 $14,175 $10,293 $14,110 
 

SEWER (Fees are based on water meter size regardless of water district) 

Meter Size SFUE GPM SDF Access Fee 
Effluent 

Disposal4 
Tap Existing2 City Making Tap3 

¾” 1 12.5 $1,444 $2,100 $450 $263 $1,240 

1" 13 50 $5,775 $8,400 $1,800 $263 $1,240 

1 ½” 30 120 $13,860 $20,160 $4,320 $263 $1,240 

2" 40 160 $18,480 $26,880 $5,760 $263 $1,240 

3" 88 350 $40,425 $58,800 $12,600 $263 $1,240 

4" 125 500 $57,750 $84,000 $18,000 $263 $1,240 

6" 300 1200 $138,600 $201,600 $43,200 $263 $1,240 

8" 375 1500 $173,250 $252,000 $54,000 $263 $1,240 

1- Irrigation Fees Include Meter Fee & $25 Application Fee Only 3- City Installs Tap & Meter 

2- Contractor Installs Tap & Meter – Subject to Addnl’ 

Inspections 

4- Fee Goes to Establishing Effluent Water System; paid with all 

Sewer Services 

* All Fees shall be paid prior to the issuance of a Building Permit or Utility Inspection, whichever occurs first. * 

 

Private Fire Hydrant and Sprinkler Systems – The SDF for connection of private fire hydrants and sprinkler system 

lines to the City of Franklin’s (COF) lines shall be $500 per inch diameter of connection to the City’s lines. Radio-

read meters will be required on all private fire hydrant and sprinkler systems. 
     

UTILITY PERMIT RELATED FEES: PAID WITH PERMIT, NOT WITH AVAILABILITY REQUEST: 

Only applicable if extending the water, sewer or reclaim water main lines. 

Fee Description Applicable Utility Fee Amount 

Plan Review Fee Water, Sewer & Reclaim Water $300 Water; $300 Sewer & $300 reclaim Water 

Inspection fees: Fee Rate 

Water Main Line $1.25/LF Water (minimum $ 1,000) 

Sewer Gravity Main Line $2.00/LF (minimum $1,000) 

Sewer Force Main Line $1.50/LF (minimum $1,000) 

Reclaim Water  $1.25/LF (minimum $1,000) 

   

Checks are made payable to the City of Franklin.  Please indicate what the payment is for on the check. 
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Projected Flow Examples  

 

Drainage Facility Flow in GPD Design Units 

Apartments ‐One Bedroom  250  per unit  

Apartment ‐Two Bedroom  300  per unit  

Apartment ‐Three Bedroom  350  per unit  

Mobile Home Parks  300  per mobile home space  

Single Family Dwelling  350  per unit  

Assembly Hall (No Food Service)  2  per seat  

Beauty Shop, Styling Salon  200  per station  

Bowling Alleys (no food service)  75  per lane  

Car Wash ‐(stand alone)  500  Per bay  

Child Care Center  10  Per child and adult  

Churches (small)  5  per sanctuary seat  

Churches (large with kitchen)  7  per sanctuary seat  

Country Clubs  50  per member  

Dance Halls (No Food Service)  2  per person  

Doctors/Dentists  75 

20 

10  

per doctor 

per employee 

per patient  

Drive‐In Theaters  5  per car space  

Factories (no showers)  25  per employee per 8‐hour shift  

Factories (with showers)  35  per employee ‐per 8‐hour shift  

Hospitals (no residents) (with food service)  300  per bed  

Hotels  130  per unit  

Institutions (residents) (with food service)  100  per person  

Laundries (coin‐operated)  400  per standard size machine  

Nursing and Rest Homes (with food service)  200  

100  

50  

per patient 

per resident employee  

per non‐resident employee  

Office Buildings  25  per employee  

Office/warehouse space  0.1  per square foot  

Retail Store  20  per employee  

Restaurant ‐Ordinary (not 24‐hour)  35  per seat  

Restaurant ‐24‐Hour  50  per seat  

Restaurant ‐Banquet Rooms  5  per seat  

Restaurant ‐Along Freeway  100  per seat  

Restaurant ‐Tavern (very little food service)  35  per seat  

Restaurant ‐Curb Service (drive‐in)  50  per car space  

Service Stations  1000  Per fuel island  

Schools ‐Elementary (with food service)  15  per pupil  

Schools ‐High and Junior High (with food service)  20  per pupil  

Shopping Centers (no food service or laundries)  0.2  per sq. ft of floor space  

Swimming Pool  10  per swimmer  

Theaters, auditorium type  5  per seat  

Youth and Recreation Camps (w/food service)  50  per person  

4 

3 
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 City of Franklin 
 
  

109 3rd Ave S. 
 Franklin, TN 37064 

 (615) 791-3217 
  
  

      
File #: 21-04574  
    
DATE: April 14, 2023 
    
TO: Capital Investment Committee 
    
FROM: Michelle Hatcher, Director of Water Management 

Scott Andrews, Utilities Engineer II 
   

     
SUBJECT: 

Consideration To Grant Water Availability For 2483 Hidden River Lane (Map 026, Parcel 03224) 
  

  
PURPOSE: 

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and 
Aldermen (BOMA) concerning a recommendation for approval of a request for water availability for 
the above referenced property.  

  
BACKGROUND/STAFF COMMENTS: 
Date of Request: 3/14/2023. 
SFUE’s Requested: 1. 
Domestic Water Meter Size(s): 2”. 
 
This property is located outside of the City limits, in the Hidden River subdivision north of the City 
limits and west of Old Hillsboro Road.  The City of Franklin already serves the subdivision with water, 
and when the water line was constructed, a service tap was extended to serve this property. 
  
The property owners are building a home on the lot and are requesting a 2” water meter. 
  
FINANCIAL IMPACT: 

N/A 

  
RECOMMENDATION: 

Staff recommends that the water availability for 2483 Hidden River Lane be recommended for 
approval by the Board of Mayor and Aldermen. 
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LOCATOR MAP (Aerial view) 
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Neighborhood View 
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 City of Franklin 
 
  

109 3rd Ave S. 
 Franklin, TN 37064 

 (615) 791-3217 
  
  

      
File #: 21-04555  
    
DATE: April 11, 2023 
    
TO: Capital Investment Committee 
    
FROM: Michelle Hatcher, Director of Water Management 

Brian Goodwin, Asst. Director of Water Management 
Patricia McNeese, Utilities Engineer 
   

     
SUBJECT: 

Consideration Of Final Change Order To COF 2021-0069, A Construction Contract With Haren 
Construction Company, Inc. For The Southeast Pilot Plant And Red Wing Reclaimed Water Pump 
Station At A Cost Decrease Of $62,958.66 And A Time Increase Of 233 Calendar Days 
  

  
PURPOSE: 

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and 
Aldermen (BOMA) concerning the final change order for the Southeast Pilot Plant and Red Wing 
Reclaimed Water Pump station project with Haren Construction Company. 

  
BACKGROUND/STAFF COMMENTS: 
The Southeast Pilot Plant and Red Wing Reclaimed Water Pump Station project was approved by 
the Board of Mayor and Aldermen (BOMA) on June 22, 2021, and awarded to Haren Construction 
Company in the amount of $3,882,000.00.  This change order is to final the project to show that there 
was an overall decrease of $62,958.66 from the original amount of $3,882,000.00 and to add 233 
calendar days to the original contract time.  The time extension is due to delays by vendors to 
procure the equipment necessary for startup and operation for the Pilot Plant and for the Reclaimed 
Water Pump Station. 
  
FINANCIAL IMPACT: 

The project was included in the budget with no grants or loans involved. 

  
RECOMMENDATION: 

Staff recommends that the final change order for COF Contract No. 2021-0069 be recommended to 
the Board of Mayor and Aldermen for approval. 
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CHANGE ORDER NO.: FINAL 

Owner: City of Franklin, TN Date Issued: 4/11/2023 
Engineer: Hazen and Sawyer 
Contractor: Haren Construction Company 

Project Name: SE Basin Pilot & Redwing RPS 
Owners Contract No.: COF 2021-0069 
Effective Date of Change Order: 5/23/2023 

The Contract is modified as follows upon execution of this Change Order: 

Description: 

This change order is to reflect the Final Construction Cost and Time of the Project. 

Attachments: 
1. Pay Request #16 – Final
2. March 29, 2023 Letter from Hazen and Sawyer
3. October 7, 2022 Letter from Haren Construction

Change in Contract Price Change in Contract Times 

Original Contract Price: Original Contract Times: 
RPS-2/28/2022 
PB-6/28/2022 

Substantial Completion: 

$ 3,882,000.00 Ready for final payment: July 12, 2022 

Increase from previously approved Change Orders [Increase] [Decrease] from previously approved Change 
Orders: 

Substantial Completion: RPS-2/28/2022 
PB-6/28/2022 

$ 0.00 Ready for final payment: July 12, 2022 

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 

Substantial Completion: RPS-2/28/2022 
PB-6/28/2022 

$ 3,882,000.00 Ready for final payment: July 12, 2022 

[Decrease] this Change Order: [Increase] this Change Order: 
RPS-7/14/2022 
PB-10/7/2022 

Substantial Completion: 

$ 62,958.66 Ready for final payment: March 1, 2023 

Final Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 

Substantial Completion: RPS-7/14/2022 
PB-10/7/2022 

$ 3,819,041.34 Ready for final payment: March 1, 2023 

Law Dept approved 04.14.23
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Recommended by City Project Manager 

 
 
Recommended by Department Director 

By:   By:   

Title:   Title:   

Date:   Date:   

 

 
Authorized by Owner 

 

 
Contractor Approval 

By:   By:   

Title:   Title:   

Date:   Date:   

 

Law Dept approved 04.14.23
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COF CONTRACT NO. 2021-0069 
FINAL CHANGE ORDER 

ATTACHMENT
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Hazen and Sawyer 

200 W. Martin Luther King Blvd., Suite 1000 

Chattanooga, TN 37402 • 423.308.7223 

March 29, 2023 

Patricia McNeese 

Utilities Engineer II 

City of Franklin 

Water Management Dept. 

124 Lumber Dr. 

Franklin, TN 37064 

Re:  Redwing & Pilot Milestone Time Extension Request – Rev2 

Dear Patricia, 

Please refer to the attached letter dated October 7, 2022 from Haren Construction Co., (HCCI) 

requesting Substantial Completion for the Pilot Building. 

The table below represents the milestones established in the contract versus HCCI’s extension request. 

MILESTONE CURRENT DATE REQUESTED DATE 

Redwing Reclaimed Water Pump 
Station Substantial Completion 

February 28, 2022 July 18, 2022 

SE Basin Pilot Facility Substantial 
Completion 

June 28, 2022 October 7, 2022 

Franklin SE Basin Pilot Facility & 
Redwing Reclaimed Water Pump 
Station Final Completion 

July 12, 2022 March 1, 2023 

Hazen supports HCCI’s request for Substantial Completion milestone for the Pilot Building.  Even though 

equipment necessary for startup and operation has been delay by vendors, HCCI and their subs acquired 

temporary components to get the Pilot facility operable so Hazen and City operations staff can began 

running process equipment, tweaking operations, and begin collecting data.  All components have now 

arrived and as of March 1, 2023 have been tested and approved for use. 

Sincerely, 

Michael L. Orr, PE 

Hazen PM 

Attch:  HCCI letter dated 10/11/2022 

COF CONTRACT NO. 2021-0069 
FINAL CHANGE ORDER 

ATTACHMENT
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HAREN CONSTRUCTION COMPANY, INC. 

ETOWAH / MARYVILLE / DYERSBURG, TN 

P.O. BOX 350 • 1715 HIGHWAY 411 NORTH • ETOWAH, TN 37331 

(423) 263-5561 • FAX (423) 263-5573 

October 7, 2022 

Michael Orr, PE 

Senior Associate 

Hazen and Sawyer 

545 Mainstream Drive, Suite 320 

Nashville, TN 37228 

Office 615-783-1515 

morr@hazenandsawyer.com 

Re: Substantial Completion 

       SE Basin Pilot Facilty 

Dear Mr. Orr, 

This letter is to respectfully request Substantial Completion status for the SE Basin Pilot Facility part of 

the project as of this letter’s date as required by Contract General Condition 00 C700-15.03, and we 

request that you issue a certificate of Substantial Completion. 

The list of items that remain to be finished are as follows: 

1. HVAC System Startup/Testing/Balancing

2. Swapping Temporary Gear for Permanent Gear (PP-1, EF Combo Starters) & Final Testing

3. Adding Riser on Influent at Influent EQ Tank to fix Pressure Issue at Chlorine Analyzers

4. Tubing to Chemical Storage Drums (Chemicals are not onsite, OFE item)

5. Correcting Site Fill and Grassing in Swale/Drainage Ditch

6. Site Restoration, Clean up and Grassing at Laydown & Parking area.

These items will all be done in accordance with the contract documents prior to Final Completion except 

for Item #2 as final delivery of the permanent gear is not determinable at this time.  This will be 

considered a warranty replacement when they arrive.  We hereby consider the SE Basin Pilot Facility 

ready for its intended use in regard to HCCI’s contractual obligations.   

We have enjoyed working with yourself and the Owner on this project.  If you have any questions or 

comments in regard to this, please feel free to contact me. 

Sincerely, 

Brennan Nielsen 

Project Manager 

BN/JC 

Substantial Completion-PB / 201-108 

COF CONTRACT NO. 2021-0069 
FINAL CHANGE ORDER 

ATTACHMENT
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 City of Franklin 
 
  

109 3rd Ave S. 
 Franklin, TN 37064 

 (615) 791-3217 
  
  

      
File #: 21-04488  
    
DATE: March 27, 2023 
    
TO: Capital Investment Committee 
    
FROM: Paul Holzen, Director of Engineering 

Adam Moser, Traffic Engineer 
   

     
SUBJECT: 

Consideration Of DRAFT Resolution 2022-70, A Resolution To Award The Construction Contract 
(COF Contract No. 2022-0116) For The SR-96 (Murfreesboro Road) Traffic Signal Improvements 
Project (TDOT PIN 127913.00)To Stansell Electric Company, Inc In The Amount Of $969,844 
  

  
PURPOSE: 

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and 
Aldermen (BOMA) concerning Resolution 2022-70, a resolution to award the Construction Contract 
(COF Contract 2022-0116) for the SR-96 (Murfreesboro Road) Traffic Signal Improvement Project to 
Stansell Electric Company, Inc.  

  
BACKGROUND/STAFF COMMENTS: 
On April 23, 2019, the BOMA approved COF Contract No. 2019-0097 (Tennessee Department of 
Transportation Agreement No. 180180) to allow the City to locally manage the SR-96 (Murfreesboro 
Road) Traffic Signal Improvements Project (TDOT PIN 127913.00). This agreement also allows the 
City to access up to $1,550,000 in federal Congestion Mitigation & Air Quality (CMAQ) funds, as 
awarded to the City during the competitive grant cycle for fiscal year (FY) 2017, to be used toward 
the completion of this project. 
 
On March 23, 2023, sealed bids for the construction portion of this project (COF Project No. 2020-
008 / TDOT PIN 127913.00) were received, opened, and read aloud at City Hall by Engineering 
Department staff. Bids were received from two (2) bidders, with Stansell Electric Company, Inc. being 
the apparent responsive low bidder, with a bid amount of $969,844.00. After careful review and 
tabulation of all submitted bids, City staff recommends award of this construction contract (COF 
Contract No. 2022-0116) to Stansell Electric Company, Inc. in the amount of $969,844.00, pending 
concurrence by TDOT per Local Programs guidelines. 
  
FINANCIAL IMPACT: 

The total bid amount for this construction contract is $969,844.00. This is the construction phase of 
this contract. Other phases of this project included NEPA, Design and CEI, along with the technical 
selection of the software and non-standard technology components of the project. The total project 
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cost to date is $1,775,107.42. This is $225,107.42 in excess of the CMAQ grant amount of 
$1,550,000.00. Engineering staff has sent a request to TDOT for additional funding and, if 
unsuccessful, will reach out to the GNRC (MPO) to see if additional funding could be provided for the 
$225,107.42 access amount. The increase in construction costs that were received by the low bidder, 
Stansell Electric, are attributable to the current state of construction, per the National Highway 
Construction Cost Index (NHCCI) from when the project was originally estimated for funding in 2020. 

  
RECOMMENDATION: 

Staff recommends that Resolution 2022-70 be recommended to the Board of Mayor and Aldermen 
for approval. 
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1 
 

RESOLUTION 2022-70 
 

A RESOLUTION TO AWARD THE CONSTRUCTION CONTRACT (COF CONTRACT NO. 2022-0116) 
FOR THE SR-96 (MURFREESBORO ROAD) TRAFFIC SIGNAL IMPROVEMENTS PROJECT (TDOT PIN 
127913.00) TO STANSELL ELECTRIC COMPANY, INC IN THE AMOUNT OF $969,844.00 

 
 WHEREAS, on April 23, 2019, the City of Franklin Board of Mayor and Aldermen (BOMA) 
approved COF Contract No. 2019-0097 (Tennessee Department of Transportation [TDOT] Agreement 
No. 180180]) to allow the City to locally manage the SR-96 (Murfreesboro Road) Traffic Signal 
Improvements Project (TDOT PIN 127913.00); and 
 
 WHEREAS, said Agreement includes $1,550,000 in federal Congestion Mitigation & Air Quality 
(CMAQ) funds, as awarded during the competitive grant cycle for fiscal year (FY) 2017, to be used 
toward the completion of this project; and 

 
WHEREAS, on March 23, 2023, sealed bids for the construction of the SR-96 (Murfreesboro 

Road) Traffic Signal Improvements Project (COF Project No. 2022-0116 / TDOT PIN 127913.00) were 
received by the City of Franklin Engineering Department at City Hall, 109 3rd Avenue South, Franklin, 
Tennessee 37064, were publicly opened, and were read aloud; and 
 

WHEREAS, after careful review and tabulation of all submitted bids, City staff recommends 
award of the contract (COF Contract No. 2022-0116) for construction of the SR-96 (Murfreesboro Road) 
Traffic Signal Improvements Project to the lowest responsive bidder, Stansell Electric Company, Inc, in 
the bid amount of Nine Hundred Sixty Nine Thousand Eight Hundred Forty Four and 00/100 Dollars 
($969,844.00); and 

 
 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF MAYOR AND ALDERMEN OF THE CITY 
OF FRANKLIN, TENNESSEE, AS FOLLOWS: 
 

Pending concurrence by TDOT staff, approval is granted to award the contract (COF Contract No. 
2022-0116) for the construction of the SR-96 (Murfreesboro Road) Traffic Signal Improvements Project 
(TDOT PIN 127913.00) to Stansell Electric Company, Inc in the amount of Nine Hundred Sixty Nine 
Thousand Eight Hundred Forty Four and 00/100 Dollars ($969,844.00) 

 
 IT IS SO RESOLVED AND DONE on this ____ day of _______________, 2023. 
 
ATTEST:  CITY OF FRANKLIN, TENNESSEE: 

By: 
 
 By: 

 

 Eric S. Stuckey  Dr. Ken Moore 
City Administrator Mayor 

 
 
Approved as to form:  

By: 
 
 

 Shauna R. Billingsley 
City Attorney 
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 City of Franklin 
 
  

109 3rd Ave S. 
 Franklin, TN 37064 

 (615) 791-3217 
  
  

      
File #: 21-04586  
    
DATE: April 19, 2023 
    
TO: Capital Investment Committee 
    
FROM: Paul Holzen, Director of Engineering 

Jonathan Marston, Asst. Director of Engineering 
   

     
SUBJECT: 

Capital Projects Dashboard And Status Updates For April 2023 
  

  
PURPOSE: 

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and 
Aldermen (BOMA) concerning the status of some of the City's transportation, stormwater, and parks 
capital projects. 

  
BACKGROUND/STAFF COMMENTS: 
To access the live dashboard for the City of Franklin Capital Investment Projects, please go to the 
following City webpage: 
 
COF Dashboard Link 
 
Manually locate the dashboard following the instructions below: 

1. Go to the City of Franklin's main website at: https://www.franklintn.gov/, 
2. Hover your mouse over "Our City" or "Business", 
3. Click on "City Projects", 
4. Click on "Capital Projects Dashboard". 

  
FINANCIAL IMPACT: 

N/A 

  
RECOMMENDATION: 

None 
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City of Franklin Capital Investment Projects Dashboard 

 
Image Captured from City of Franklin Website on 04/19/2023 

 

Go to www.franklintn.gov >> Hover over “Our City” >> Click on “City Projects” >> Click on “Capital Projects Dashboard” 

OR 

Go to www.franklintn.gov >> Hover over “Business” >> Click on “City Projects” >> Click on “Capital Projects Dashboard” 
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	Water: Off
	Sewer: On
	Project Name  Subdivision Section Lot: 
	Map  Parcels: 132---00616
	Property Address: 4360 Columbia Pike
	City Project  If Applicable: 
	 of Dwelling Units If Residential: n/a
	Applicants Name  Company: Southview Community Church
	Applicants Address: 5016 Spedale Ct #219 Spring HIll, TN, 37174
	Applicants Email  Phone: info@southview.cc  615 302 4500
	Anticipated Water Meter Sizes see chart on pg 3: 2inch
	Water District: 
	Anticipated sewage flows Information Required for Sewer Service: 
	DENY my Request: On
	APPROVE my request: Off
	Date Submitted: 4/11/2023
	Text2: We will be constructing a church with a main sanctuary that seats 675 people (7 x 675 sanctuary seats according to the below chart). In addition we will have office space, a children's ministry area with room for 200+ children, a common lobby space, storage, and a large break room.


