City of Franklin 109 3rd Ave S

Franklin, TN 37064
(615)791-3217

HISTORIC Meeting Agenda

FRANKLIN
TENNESSEE

Capital Investment Committee

Thursday, March 26, 2020 4:00 PM Board Room

There will be limited physical access in the meeting room due to current limitations on public
gatherings.
The public may participate in the following ways:
e Watch the meeting on Channel 10 or the City of Franklin website.
e Watch the live stream through the City of Franklin Facebook and YouTube accounts. Use the
comment sections to share questions and comments.

e Call in to the conference meeting 1-253-215-8782. Meeting ID: 430 399 1941 Callers will
be unmuted and given an opportunity to ask questions during the meeting at specific times.
¢ Limited viewing will be available in the lobby of City Hall to watch the live video.
¢ The public may also email questions to recorder@franklintn.gov to be read aloud during the
meeting.

City YouTube: https://www.youtube.com/user/CityOfFranklin
City Facebook Live: https://www.facebook.com/CityOfFranklin
City website:
https://www.franklintn.gov/government/departments-a-j/communications/franklin-tv

Call To Order
1. 20-0294 Consideration Of Minutes From The February 27, 2020 Capital Investment
Committee Meeting.
2, 20-0190 Consideration To Grant Water And Sewer Availability For Redemption City
Church, Map 080, Parcel 04404.
Sponsors: Michelle Hatcher and Scott Andrews
Attachments: map.pdf
Redemption City Church -Sewer Availability - Form.pdf
RCC - Location Map.pdf
3. 20-0191 Consideration To Grant Water And Sewer Availability For 1363 Caroline
Circle, Map 0890, Parcel 02102.
Sponsors: Michelle Hatcher and Scott Andrews
Attachments: 1363 Caroline Circle - Sewer Availability - Form.pdf
map.pdf

City of Franklin Page 1 Printed on 6/2/2020


http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7943
http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7839
http://franklintn.legistar.com/gateway.aspx?M=F&ID=14ab5ede-81b6-49ad-af0b-8a8de823207b.pdf
http://franklintn.legistar.com/gateway.aspx?M=F&ID=0b0c16b5-948a-455d-b9c0-806eea792e58.pdf
http://franklintn.legistar.com/gateway.aspx?M=F&ID=56170601-0a9b-4136-85bc-cb11331f8d3c.pdf
http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7840
http://franklintn.legistar.com/gateway.aspx?M=F&ID=1fbd8810-f8eb-4c17-acb2-b3363d0cef35.pdf
http://franklintn.legistar.com/gateway.aspx?M=F&ID=61fb0d58-7246-438d-8dce-d66fcbd19d0d.pdf
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4. 20-0299 Consideration To Grant Sewer Availability For Prince Machinery &
Supplies, Incorporated Located at 1655 Mallory Lane (Map 053D, Parcel
03300)
Sponsors: Michelle Hatcher and Scott Andrews
Attachments: 1655 Mallory Lane - Sewer Availability - Form.pdf
map.pdf
5. 20-0300 Consideration To Grant Water Availability For Grace Center Church
Located At 2420 Bethlehem Loop Road (Map 027J, Parcel 00300).
Sponsors: Michelle Hatcher and Scott Andrews
Attachments: Grace Center Church - Irrigation Availability - Form.pdf
map.pdf
6. 20-0239 Discussion Concerning Morningside Detention Pond. (CIC 2/27/20)
Attachments: Morningside Pond exhibit.pdf

Notice of Inspection (Morningside, Sec 8, Lot 19).pdf

Legislative History

2/27/20 Capital Investment acknowledged
Committee
7. 19-1232 Discussion Concerning The Jordan Branch Stream Restoration Project
Located In The Cool Springs East Subdivision. (WS 1/28/20; CIC 2/27/20)
Sponsors: Paul Holzen
Attachments: CIP_FY2019-2028 PriorityRanking COMBINED Rev2.pdf

Jordan Branch BOMA 1-28-2020.pdf

Legislative History

1/28/20 Work Session referred to the Capital Investment Committee
2/27/20 Capital Investment referred to the Work Session
Committee
8. 20-0238 Presentation On Fieldstone Farm Sidewalks. (CIC 2/27/20)
Sponsors: Paul Holzen
Attachments: FIELDSTONE FARMS HOA EXHIBIT.pdf

FieldstoneFarms_SidewalkBriefing Mayor AND CityAdministrator.pdf

Legislative History

2/27/20 Capital Investment acknowledged
Committee
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http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7948
http://franklintn.legistar.com/gateway.aspx?M=F&ID=ddc1c9d8-43f9-4545-8e0f-fcda5d523532.pdf
http://franklintn.legistar.com/gateway.aspx?M=F&ID=6d693b26-c9f3-4fcc-89d4-e4785b28bb8f.pdf
http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7949
http://franklintn.legistar.com/gateway.aspx?M=F&ID=40e03c81-e7dd-468a-94d1-7d2505d3f1ca.pdf
http://franklintn.legistar.com/gateway.aspx?M=F&ID=309c3e15-f429-4238-9f2a-fc1b35c18c81.pdf
http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7888
http://franklintn.legistar.com/gateway.aspx?M=F&ID=4b1a2ab0-3dd4-4305-88f6-8e09d35015ec.pdf
http://franklintn.legistar.com/gateway.aspx?M=F&ID=33aa6cd6-fd1e-4f42-bae9-e5748d093ae3.pdf
http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7574
http://franklintn.legistar.com/gateway.aspx?M=F&ID=1ef75eab-b82b-49ca-8eab-88301618c8b0.pdf
http://franklintn.legistar.com/gateway.aspx?M=F&ID=995a19d2-1239-4c3f-a084-1b938dc359b0.pdf
http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7887
http://franklintn.legistar.com/gateway.aspx?M=F&ID=69414c38-45fb-4d93-b090-991d5288f67f.pdf
http://franklintn.legistar.com/gateway.aspx?M=F&ID=a8fc30c5-a933-4e1d-b268-78a6c25d28ad.pdf
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9. 20-0298 Consideration of COF Contract No. 2020-0067 for Professional Services
to Provide Construction Engineering and Inspection (CEIl) Services to the
Spencer Creek at Franklin Road Sanitary Sewer Rehabilitation
Construction Project.

Sponsors: Michelle Hatcher
Attachments: SKM_C65820032315360.pdf
10. 20-0266 Consideration Of DRAFT Resolution 2020-25, A Resolution Awarding The

Construction Contract (COF Contract No. 2020-0005) For The Watson
Branch Culvert Rehabilitation To Chase Reline, Inc., In The Amount Of
$539,266.00 And Establishing A Project Contingency Of $100,000.00.

Sponsors: Paul Holzen
Attachments: Res 2020-25 - Watson Branch Stormwater 20-0266.docx

Res 2020-25 Certified Bid Tabs.pdf

1. 20-0280 Consideration Of A DRAFT Project Partnership Agreement Between The
Department Of The Army And City Of Franklin, Tennessee For The
Harpeth River Flood Risk Management Project. (U.S. Army Corp Of
Engineers Home Raising Program)

Sponsors: Paul Holzen
Attachments: COF2020-0071 Harpeth PPA - DRAFT for City Review - Exhibit A.docx

COF2020-0071 USACE PPA Exhibit B - Cost Share.pdf

12. 20-0296 Capital Projects Dashboard & Status Updates.
Sponsors: Engineering and Michelle Hatcher
Attachments: Capital Project Page Example.PNG

Other Business

Adjournment

ANYONE REQUESTING ACCOMMODATIONS DUE TO DISABILITIES SHOULD CONTACT A.D.A. COORDINATOR, AT 791-3277 AT
LEAST 10 DAYS PRIOR TO THE MEETING, IF POSSIBLE.
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http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7947
http://franklintn.legistar.com/gateway.aspx?M=F&ID=1d00281c-22b8-4c51-b6d4-91693e1e0de8.pdf
http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7915
http://franklintn.legistar.com/gateway.aspx?M=F&ID=831d14b4-06bd-4e69-a1a5-e1845edfaadf.docx
http://franklintn.legistar.com/gateway.aspx?M=F&ID=ca01f0e0-22ab-4dde-a027-1930d189f928.pdf
http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7929
http://franklintn.legistar.com/gateway.aspx?M=F&ID=4243f7b8-4ffd-4fbf-a34b-c0918cda04b6.docx
http://franklintn.legistar.com/gateway.aspx?M=F&ID=74b9eb92-6210-4cd4-b5c3-b41ac7dfc936.pdf
http://franklintn.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=7945
http://franklintn.legistar.com/gateway.aspx?M=F&ID=3727c986-7cd3-4549-bc4e-b2c15158d3d9.PNG
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Request for Water and/or Sewer Availability & Associated Costs

Please fill in the following information & return this form with the site plan per directions below.
Incomplete forms will result in the request being returned until all of the information is included. Refer
to the attached memo for fees and additional information.

HISTORIC
FRANKLIN
TENNESSEE

Type of Availability Requested:

CHECK ALL THAT APPLY: [] Water Sewer

Project Name &
Subdivision, Section, Lot #

Redemption City Church

Map & Parcel(s) #

Map 80, Parcel 44.04

Property Address: Clovercroft Road
City Project # (If Applicable) T.B.D.
# of Dwelling Units (If Residential) N/A

Applicant’'s Name & Company

Brian Holcombe, M2 Group, LLC

Applicant’s Address

P.O. Box 848, Franklin, TN 37065

Applicant’s Email & Phone #

brian@m2groupllc.com / 615-925-0851

Anticipated Water Meter Size(s) (see
chart on pg. 3).

2"

Water District:

Milcrofton Utility District

Sewage Flow Calculations: Use the City of Franklin projected flow examples sheet —pg.4
500 SEAT SANCTUARY x 7 GPD PER SANCTUARY SEAT = 3,500 GPD

use additional sheets as necessary

Anticipated sewage flows: Information Required for Sewer Service

3,500 GPD

If County is requiring this request
please indicate if you are requesting an
approval or denial:

1 DENY my Request [0 APPROVE my request
*approval or denial is approved by BOMA, indication here is not a
guarantee for approval or denial*

MUST SUBMIT A LOCATION MAP (FOR EX: GOOGLE MAP)
Email Application to: availability@franklintn.gov

01/23/20

For additional information or questions please call: 615-794-4554  Date Submitted:

1


mailto:availability@franklintn.gov

MEMO

TO: Applicant

FROM: Water Management Department

DATE: May 2018

RE: Request for Water and/or Sewer Availability & Associated Costs

When considering development of a tract of land, one of the first steps a developer (or their design professional) should
complete is the application for water and sewer availability. Planned Unit Developments MUST have approved
availability to be approved.

The following items SHALL be included with a water and/or sewer availability request:
e Completed Application (ALL sections must be filled in)
e Project location map & Utility Plan (if available)
e Sewage Calculations (For Development projects only; Individual Single Family Homes are not required to submit
these calculations).
Email Application to: availability@franklintn.gov
For additional information or questions please call: 615-794-4554
There is a 30 day maximum turnaround time for the requests. Unless your requests requires Board of Mayor & Aldermen
(BOMA) approval then applicant will be notified of the date of the BOMA meeting at which your request will be brought up.

THE AVAILABILITY IS GRANTED BASED ON THE FOLLOWING TIME PERIODS:
e Construction plans are to be prepared and submitted within one year from the granting of availability.
e Construction of the water and sanitary sewer improvements shall begin within one and one-half (1 ') years
from the granting of availability.

OTHER RELATED INFORMATION:
e Pump stations and force mains are not allowed if the development can be served by extension of gravity sewer.
e Any necessary Pump Station or Force Main shall be subject to approval by Water Dept. Director.
¢ No customer shall supply water service to more than one dwelling or premise from a single service line.

PROPERTIES OUTSIDE OF CITY LIMITS:
Per Resolution 2015-32: Annexation shall be required as a condition of approval for all properties outside the City Limits
whether within the City's Urban Growth Boundary, or not, in order to be granted sanitary sewer availability. Annexation shall
occur at such time the property becomes contiguous to the City's corporate limits or as determined by the Board of Mayor
and Alderman.
e Applicant shall be required to sign the Annexation Agreement after Availability Request is approved by BOMA, and
before the approved letter is issued.

SINGLE FAMILY APPLICANTS:
e Not all portions of the application will apply, please mark NA to those sections.
e If a main line extension is necessary you will be required to submit a plan & profile set for review and approval.

MAIN LINE EXTENSION REQUIRED FOR SERVICE:

Plans shall be submitted for approval:

e Plans shall include: Site Layout & Location, Existing Utilities, Grading & EPSC, Plan & Profile, and Applicable Details.

e Include Final hydraulic analysis of the line/s. Use the City's standards for flow calculations.

e Water and Sewer Specifications are available on-line (in pdf form) for the convenience of the developer's engineer:

http://www.franklintn.gov/government/engineering/development
CURRENT SEPTIC SYSTEMS/APPLICANTS WITHIN THE COUNTY:

e Williamson County requires residents wishing to modify the septic system to first request availability with the City.
You are required to complete the application and indicate whether you are requesting a denial or approval.
(Indication does not guarantee final decision. BOMA must approve or deny your request).

e Septic System must be decommissioned per County standards:

http://www.williamsoncounty-tn.gov/index.aspx?NID=126

If you have any questions concerning this request, contact the City of Franklin Water Department at (615) 794-4554.

2


http://www.franklintn.gov/government/engineering/development
http://www.williamsoncounty-tn.gov/index.aspx?NID=126

Tap Related Fees* Does not include $25 New Account Set up Fee

Fee Description: Applicable Utility Fee Amount:

System Development Fee (SDF) Water & Sewer See Charts Below (based on meter size)
Access Fee Water & Sewer See Charts Below (based on meter size)
Effluent Disposal Fee (EDF) Sewer See Charts Below (based on meter size)
Tap Fee Water & Sewer See Charts Below (based on meter size)
Irrigation Fee Water & Reclaim Water See Charts Below (based on meter size)
Fire Sprinkler Fee (SDF) Water (fire) $500 per diameter inch of connection line

Effective March 1, 2008, the fees and installation costs are as follows and are paid to the Building & Neighborhood
Services Dept. 615-794-7012

WATER * City of Franklin Wat

Meter Size SFUE GPM SDF Access Fees | lIrrigation Meter' Tap Existing® | City making Tap3
3" 1 12.5 $903 $1,186 $3,150 $315 $756
1" 13 50 $3,612 $4,746 $4,725 $374 $897
1" 30 120 $8,619 $11,390 $6,300 $656 $1,444
2" 40 160 $11,558 $15,187 $7.875 $1,362 $2,223
3" 88 350 $25,284 $33,222 $9,450 $1,581 $3,654
4" 125 500 $36,120 $47,460 $11,025 $2,668 $5,492
6" 300 1200 $86,688 $113,904 $12,600 $4,723 $7,387
8" 375 1500 $108,360 $142,380 $14,175 $10,293 $14,110

SEWER (Fees are based on water meter size regardless of water district)

Meter Size SFUE GPM SDF Access Fee ;:FI::;L Tap Existing? | City Making Tap?
" 1 12.5 $1,444 $2,100 $450 $263 $1,240
1" 13 50 $5,775 $8,400 $1,800 $263 $1,240
1" 30 120 $13,860 $20,160 $4,320 $263 $1,240
2" 40 160 $18,480 $26,880 $5,760 $263 $1,240
3" 88 350 $40,425 $58,800 $12,600 $263 $1,240
4" 125 500 $57,750 $84,000 $18,000 $263 $1,240
6" 300 1200 $138,600 $201,600 $43,200 $263 $1,240
8" 375 1500 $173,250 $252,000 $54,000 $263 $1,240
1-  lIrrigation Fees Include Meter Fee & $25 Application Fee Only 3-  City Installs Tap & Meter
2-  Contractor Installs Tap & Meter — Subject to Addnl’ 4-  Fee Goes to Establishing Effluent Water System; paid with all
Inspections Sewer Services

* All Fees shall be paid prior to the issuance of a Building Permit or Utility Inspection, whichever occurs first. *

Private Fire Hydrant and Sprinkler Systems — The SDF for connection of private fire hydrants and sprinkler system
lines to the City of Franklin’s (COF) lines shall be $500 per inch diameter of connection to the City's lines. Radio-
read meters will be required on all private fire hydrant and sprinkler systems.

UTILITY PERMIT RELATED FEES: PAID WITH PERMIT, NOT WITH AVAILABILITY REQUEST:

Only applicable if extending the water, sewer or reclaim water main lines.

Fee Description Applicable Utility Fee Amount
Plan Review Fee | Water, Sewer & Reclaim Water | $300 Water; $300 Sewer & $300 reclaim Water
Inspection fees: Fee Rate

Water Main Line $1.25/LF Water (minimum $ 1,000)

Sewer Gravity Main Line $2.00/LF (minimum $1,000)

Sewer Force Main Line $1.50/LF (minimum $1,000)

Reclaim Water $1.25/LF (minimum $1,000)

Checks are made payable to the City of Franklin. Please indicate what the payment is for on the check.



Igrojected Flow Examples

Drainage Facility Flow in GPD | Design Units
Apartments -One Bedroom 250 | per unit
Apartment -Two Bedroom 300 | per unit
Apartment -Three Bedroom 350 | per unit
Mobile Home Parks 300 | per mobile home space
Single Family Dwelling 350 | per unit
Assembly Hall (No Food Service) 2 | per seat
Beauty Shop, Styling Salon 200 | per station
Bowling Alleys (no food service) 75 | perlane
Car Wash -(stand alone) 500 | Per bay
Child Care Center 10 | Per child and adult
Churches (small) 5 | per sanctuary seat
Churches (large with kitchen) 7 | per sanctuary seat
Country Clubs 50 | per member
Dance Halls (No Food Service) 2 | per person
Doctors/Dentists 75 | per doctor

20 | per employee

10 | per patient
Drive-In Theaters 5 | per car space
Factories (no showers) 25 | per employee per 8-hour shift
Factories (with showers) 35 | per employee -per 8-hour shift
Hospitals (no residents) (with food service) 300 | per bed
Hotels 130 | per unit
Institutions (residents) (with food service) 100 | per person
Laundries (coin-operated) 400 | per standard size machine
Nursing and Rest Homes (with food service) 200 | per patient

100 | per resident employee

50 | per non-resident employee
Office Buildings 25 | per employee
Office/warehouse space 0.1 | per square foot
Retail Store 20 | per employee
Restaurant -Ordinary (not 24-hour) 35 | per seat
Restaurant -24-Hour 50 | per seat
Restaurant -Banquet Rooms 5 | per seat
Restaurant -Along Freeway 100 | per seat
Restaurant -Tavern (very little food service) 35 | per seat
Restaurant -Curb Service (drive-in) 50 | per car space
Service Stations 1000 | Per fuel island
Schools -Elementary (with food service) 15 | per pupil
Schools -High and Junior High (with food service) 20 | per pupil
Shopping Centers (no food service or laundries) 0.2 | per sq. ft of floor space
Swimming Pool 10 | per swimmer
Theaters, auditorium type 5 | per seat
Youth and Recreation Camps (w/food service) 50 | per person
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REDEMPTION CITY CHURCH

CLOVERCROFT ROAD
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Request for Water and/or Sewer Availability & Associated Costs

Please fill in the following information & return this form with the site plan per directions below.
Incomplete forms will result in the request being returned until all of the information is included. Refer
to the attached memo for fees and additional information.

HISTORIC
FRANKLIN
TENNESSEE

Type of Availability Requested:

CHECK ALL THAT APPLY: [] Water [=] Sewer

Project Name &
Subdivision, Section, Lot #

Redemption City Church

Map & Parcel(s) #

Map 80, Parcel 44.04

Property Address: Clovercroft Road
City Project # (If Applicable) T.B.D.
# of Dwelling Units (If Residential) N/A

Applicant’'s Name & Company

Brian Holcombe, M2 Group, LLC

Applicant’s Address

P.O. Box 848, Franklin, TN 37065

Applicant’s Email & Phone #

brian@m2grouplic.com / 615-925-0851

Anticipated Water Meter Size(s) (see
chart on pg. 3).

2Il

Water District:

Milcrofton Utility District

Sewage Flow Calculations: Use the City of Franklin projected flow examples sheet —pg.4
500 SEAT SANCTUARY x 7 GPD PER SANCTUARY SEAT = 3,500 GPD

use additional sheets as necessary

Anticipated sewage flows: Information Required for Sewer Service

3,500 GPD

If County is requiring this request
please indicate if you are requesting an
approval or denial:

1 DENY my Request [0 APPROVE my request
*approval or denial is approved by BOMA, indication here is not a
guarantee for approval or denial*

MUST SUBMIT A LOCATION MAP (FOR EX: GOOGLE MAP)
Email Application to: availability@franklintn.gov

01/23/20

For additional information or questions please call: 615-794-4554  Date Submitted:

1


mailto:availability@franklintn.gov

MEMO

TO: Applicant

FROM: Water Management Department

DATE: May 2018

RE: Request for Water and/or Sewer Availability & Associated Costs

When considering development of a tract of land, one of the first steps a developer (or their design professional) should
complete is the application for water and sewer availability. Planned Unit Developments MUST have approved
availability to be approved.

The following items SHALL be included with a water and/or sewer availability request:
e Completed Application (ALL sections must be filled in)
e Project location map & Utility Plan (if available)
e Sewage Calculations (For Development projects only; Individual Single Family Homes are not required to submit
these calculations).
Email Application to: availability@franklintn.gov
For additional information or questions please call: 615-794-4554
There is a 30 day maximum turnaround time for the requests. Unless your requests requires Board of Mayor & Aldermen
(BOMA) approval then applicant will be notified of the date of the BOMA meeting at which your request will be brought up.

THE AVAILABILITY IS GRANTED BASED ON THE FOLLOWING TIME PERIODS:
e Construction plans are to be prepared and submitted within one year from the granting of availability.
e Construction of the water and sanitary sewer improvements shall begin within one and one-half (1 ') years
from the granting of availability.

OTHER RELATED INFORMATION:
e Pump stations and force mains are not allowed if the development can be served by extension of gravity sewer.
e Any necessary Pump Station or Force Main shall be subject to approval by Water Dept. Director.
¢ No customer shall supply water service to more than one dwelling or premise from a single service line.

PROPERTIES OUTSIDE OF CITY LIMITS:
Per Resolution 2015-32: Annexation shall be required as a condition of approval for all properties outside the City Limits
whether within the City's Urban Growth Boundary, or not, in order to be granted sanitary sewer availability. Annexation shall
occur at such time the property becomes contiguous to the City's corporate limits or as determined by the Board of Mayor
and Alderman.
e Applicant shall be required to sign the Annexation Agreement after Availability Request is approved by BOMA, and
before the approved letter is issued.

SINGLE FAMILY APPLICANTS:
e Not all portions of the application will apply, please mark NA to those sections.
e If a main line extension is necessary you will be required to submit a plan & profile set for review and approval.

MAIN LINE EXTENSION REQUIRED FOR SERVICE:

Plans shall be submitted for approval:

e Plans shall include: Site Layout & Location, Existing Utilities, Grading & EPSC, Plan & Profile, and Applicable Details.

e Include Final hydraulic analysis of the line/s. Use the City's standards for flow calculations.

e Water and Sewer Specifications are available on-line (in pdf form) for the convenience of the developer's engineer:

http://www.franklintn.gov/government/engineering/development
CURRENT SEPTIC SYSTEMS/APPLICANTS WITHIN THE COUNTY:

e Williamson County requires residents wishing to modify the septic system to first request availability with the City.
You are required to complete the application and indicate whether you are requesting a denial or approval.
(Indication does not guarantee final decision. BOMA must approve or deny your request).

e Septic System must be decommissioned per County standards:

http://www.williamsoncounty-tn.gov/index.aspx?NID=126

If you have any questions concerning this request, contact the City of Franklin Water Department at (615) 794-4554.

2
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Tap Related Fees* Does not include $25 New Account Set up Fee

Fee Description: Applicable Utility Fee Amount:

System Development Fee (SDF) Water & Sewer See Charts Below (based on meter size)
Access Fee Water & Sewer See Charts Below (based on meter size)
Effluent Disposal Fee (EDF) Sewer See Charts Below (based on meter size)
Tap Fee Water & Sewer See Charts Below (based on meter size)
Irrigation Fee Water & Reclaim Water See Charts Below (based on meter size)
Fire Sprinkler Fee (SDF) Water (fire) $500 per diameter inch of connection line

Effective March 1, 2008, the fees and installation costs are as follows and are paid to the Building & Neighborhood
Services Dept. 615-794-7012

WATER * City of Franklin Wat

Meter Size SFUE GPM SDF Access Fees | lIrrigation Meter' Tap Existing® | City making Tap3
3" 1 12.5 $903 $1,186 $3,150 $315 $756
1" 13 50 $3,612 $4,746 $4,725 $374 $897
1" 30 120 $8,619 $11,390 $6,300 $656 $1,444
2" 40 160 $11,558 $15,187 $7.875 $1,362 $2,223
3" 88 350 $25,284 $33,222 $9,450 $1,581 $3,654
4" 125 500 $36,120 $47,460 $11,025 $2,668 $5,492
6" 300 1200 $86,688 $113,904 $12,600 $4,723 $7,387
8" 375 1500 $108,360 $142,380 $14,175 $10,293 $14,110

SEWER (Fees are based on water meter size regardless of water district)

Meter Size SFUE GPM SDF Access Fee ;:FI::;L Tap Existing? | City Making Tap?
" 1 12.5 $1,444 $2,100 $450 $263 $1,240
1" 13 50 $5,775 $8,400 $1,800 $263 $1,240
1" 30 120 $13,860 $20,160 $4,320 $263 $1,240
2" 40 160 $18,480 $26,880 $5,760 $263 $1,240
3" 88 350 $40,425 $58,800 $12,600 $263 $1,240
4" 125 500 $57,750 $84,000 $18,000 $263 $1,240
6" 300 1200 $138,600 $201,600 $43,200 $263 $1,240
8" 375 1500 $173,250 $252,000 $54,000 $263 $1,240
1-  lIrrigation Fees Include Meter Fee & $25 Application Fee Only 3-  City Installs Tap & Meter
2-  Contractor Installs Tap & Meter — Subject to Addnl’ 4-  Fee Goes to Establishing Effluent Water System; paid with all
Inspections Sewer Services

* All Fees shall be paid prior to the issuance of a Building Permit or Utility Inspection, whichever occurs first. *

Private Fire Hydrant and Sprinkler Systems — The SDF for connection of private fire hydrants and sprinkler system
lines to the City of Franklin’s (COF) lines shall be $500 per inch diameter of connection to the City's lines. Radio-
read meters will be required on all private fire hydrant and sprinkler systems.

UTILITY PERMIT RELATED FEES: PAID WITH PERMIT, NOT WITH AVAILABILITY REQUEST:

Only applicable if extending the water, sewer or reclaim water main lines.

Fee Description Applicable Utility Fee Amount
Plan Review Fee | Water, Sewer & Reclaim Water | $300 Water; $300 Sewer & $300 reclaim Water
Inspection fees: Fee Rate

Water Main Line $1.25/LF Water (minimum $ 1,000)

Sewer Gravity Main Line $2.00/LF (minimum $1,000)

Sewer Force Main Line $1.50/LF (minimum $1,000)

Reclaim Water $1.25/LF (minimum $1,000)

Checks are made payable to the City of Franklin. Please indicate what the payment is for on the check.



Igrojected Flow Examples

Drainage Facility Flow in GPD | Design Units
Apartments -One Bedroom 250 | per unit
Apartment -Two Bedroom 300 | per unit
Apartment -Three Bedroom 350 | per unit
Mobile Home Parks 300 | per mobile home space
Single Family Dwelling 350 | per unit
Assembly Hall (No Food Service) 2 | per seat
Beauty Shop, Styling Salon 200 | per station
Bowling Alleys (no food service) 75 | perlane
Car Wash -(stand alone) 500 | Per bay
Child Care Center 10 | Per child and adult
Churches (small) 5 | per sanctuary seat
Churches (large with kitchen) 7 | per sanctuary seat
Country Clubs 50 | per member
Dance Halls (No Food Service) 2 | per person
Doctors/Dentists 75 | per doctor

20 | per employee

10 | per patient
Drive-In Theaters 5 | per car space
Factories (no showers) 25 | per employee per 8-hour shift
Factories (with showers) 35 | per employee -per 8-hour shift
Hospitals (no residents) (with food service) 300 | per bed
Hotels 130 | per unit
Institutions (residents) (with food service) 100 | per person
Laundries (coin-operated) 400 | per standard size machine
Nursing and Rest Homes (with food service) 200 | per patient

100 | per resident employee

50 | per non-resident employee
Office Buildings 25 | per employee
Office/warehouse space 0.1 | per square foot
Retail Store 20 | per employee
Restaurant -Ordinary (not 24-hour) 35 | per seat
Restaurant -24-Hour 50 | per seat
Restaurant -Banquet Rooms 5 | per seat
Restaurant -Along Freeway 100 | per seat
Restaurant -Tavern (very little food service) 35 | per seat
Restaurant -Curb Service (drive-in) 50 | per car space
Service Stations 1000 | Per fuel island
Schools -Elementary (with food service) 15 | per pupil
Schools -High and Junior High (with food service) 20 | per pupil
Shopping Centers (no food service or laundries) 0.2 | per sq. ft of floor space
Swimming Pool 10 | per swimmer
Theaters, auditorium type 5 | per seat
Youth and Recreation Camps (w/food service) 50 | per person
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Request for Water and/or Sewer Availability & Associated Costs

Please fill in the following information & return this form with the site plan per directions below,

mistoric Incomplete forms will result in the request being returned until all of the information is included. Refer
FRANKLIN . . .
rennesses 10 the attached memo for fees and additional information.

Project Name &

Subdivision, Section, Lot #

Map & Parcel(s) # 053D 63300

Property Address: 155 Mollory Ln. Bfm+m°°d’l W?)'TD a7
City Project # (If Applicable) NB

# of Dwelling Units (If Residential) N

Applicant's Name & Company Pevrce Machirrery ¢ Supphes, Tne
Applicant's Address 105 Burleigh (- Naghiille, 1 372)21
Applicant's Email & Phone # & P‘Fx: rguson & co meest. ned (is)5i3 - |46l
Anticipated Water Meter Size(s) see | /8" ( per Mal lory Valley Udnlity

chart on pg. 3). District)

Water District Madlory Vodley Ukility District

Sewage Flow Calculations: Use the City of Franklin projected flow examples sheet -pg.4

R emplojees X A5 gallons per d&\/ (,oﬂ%cc)
N %OL\\OH per daul pcrz c;,o{. £+ Cwarahousg

1000 gq .&b @‘F‘pl.Cf_)

3600 =9 .4+, warehouse

use additional sheets as necessary

Anticipated sewage flows: Information Required for Sewer Service | Lf OD (:!‘P D

If County is requiring this request O DENY my Request APPROVE my request
please indicate if you are requesting an *approval or denial is approved by’BOMA, indication here is not g
approval or denial; guarantee for approval or denial*

MUST SUBMIT A LOCATION MAP (FOR EX: GOOGLE MAP)
Email Application to: avajlability@franklintn.gov .-
For additional information or questions please call: 615-794-4554  Date Submitted: =7 4‘7&” Qx Y

1
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Request for Water and/or Sewer Availability & Associated Costs

Please fill in the following information & return this form with the site plan per directions below.
Incomplete forms will result in the request being returned until all of the information is included. Refer
to the attached memo for fees and additional information.

HISTORIC
FRANKLIN
TENNESSEE

Type of Availability Requested:

CHECK ALL THAT APPLY: [] Water [=] Sewer

Project Name &
Subdivision, Section, Lot #

Redemption City Church

Map & Parcel(s) #

Map 80, Parcel 44.04

Property Address: Clovercroft Road
City Project # (If Applicable) T.B.D.
# of Dwelling Units (If Residential) N/A

Applicant’'s Name & Company

Brian Holcombe, M2 Group, LLC

Applicant’s Address

P.O. Box 848, Franklin, TN 37065

Applicant’s Email & Phone #

brian@m2grouplic.com / 615-925-0851

Anticipated Water Meter Size(s) (see
chart on pg. 3).

2Il

Water District:

Milcrofton Utility District

Sewage Flow Calculations: Use the City of Franklin projected flow examples sheet —pg.4
500 SEAT SANCTUARY x 7 GPD PER SANCTUARY SEAT = 3,500 GPD

use additional sheets as necessary

Anticipated sewage flows: Information Required for Sewer Service

3,500 GPD

If County is requiring this request
please indicate if you are requesting an
approval or denial:

1 DENY my Request [0 APPROVE my request
*approval or denial is approved by BOMA, indication here is not a
guarantee for approval or denial*

MUST SUBMIT A LOCATION MAP (FOR EX: GOOGLE MAP)
Email Application to: availability@franklintn.gov

01/23/20

For additional information or questions please call: 615-794-4554  Date Submitted:

1
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MEMO

TO: Applicant

FROM: Water Management Department

DATE: May 2018

RE: Request for Water and/or Sewer Availability & Associated Costs

When considering development of a tract of land, one of the first steps a developer (or their design professional) should
complete is the application for water and sewer availability. Planned Unit Developments MUST have approved
availability to be approved.

The following items SHALL be included with a water and/or sewer availability request:
e Completed Application (ALL sections must be filled in)
e Project location map & Utility Plan (if available)
e Sewage Calculations (For Development projects only; Individual Single Family Homes are not required to submit
these calculations).
Email Application to: availability@franklintn.gov
For additional information or questions please call: 615-794-4554
There is a 30 day maximum turnaround time for the requests. Unless your requests requires Board of Mayor & Aldermen
(BOMA) approval then applicant will be notified of the date of the BOMA meeting at which your request will be brought up.

THE AVAILABILITY IS GRANTED BASED ON THE FOLLOWING TIME PERIODS:
e Construction plans are to be prepared and submitted within one year from the granting of availability.
e Construction of the water and sanitary sewer improvements shall begin within one and one-half (1 ') years
from the granting of availability.

OTHER RELATED INFORMATION:
e Pump stations and force mains are not allowed if the development can be served by extension of gravity sewer.
e Any necessary Pump Station or Force Main shall be subject to approval by Water Dept. Director.
¢ No customer shall supply water service to more than one dwelling or premise from a single service line.

PROPERTIES OUTSIDE OF CITY LIMITS:
Per Resolution 2015-32: Annexation shall be required as a condition of approval for all properties outside the City Limits
whether within the City's Urban Growth Boundary, or not, in order to be granted sanitary sewer availability. Annexation shall
occur at such time the property becomes contiguous to the City's corporate limits or as determined by the Board of Mayor
and Alderman.
e Applicant shall be required to sign the Annexation Agreement after Availability Request is approved by BOMA, and
before the approved letter is issued.

SINGLE FAMILY APPLICANTS:
e Not all portions of the application will apply, please mark NA to those sections.
e If a main line extension is necessary you will be required to submit a plan & profile set for review and approval.

MAIN LINE EXTENSION REQUIRED FOR SERVICE:

Plans shall be submitted for approval:

e Plans shall include: Site Layout & Location, Existing Utilities, Grading & EPSC, Plan & Profile, and Applicable Details.

e Include Final hydraulic analysis of the line/s. Use the City's standards for flow calculations.

e Water and Sewer Specifications are available on-line (in pdf form) for the convenience of the developer's engineer:

http://www.franklintn.gov/government/engineering/development
CURRENT SEPTIC SYSTEMS/APPLICANTS WITHIN THE COUNTY:

e Williamson County requires residents wishing to modify the septic system to first request availability with the City.
You are required to complete the application and indicate whether you are requesting a denial or approval.
(Indication does not guarantee final decision. BOMA must approve or deny your request).

e Septic System must be decommissioned per County standards:

http://www.williamsoncounty-tn.gov/index.aspx?NID=126

If you have any questions concerning this request, contact the City of Franklin Water Department at (615) 794-4554.

2
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Tap Related Fees* Does not include $25 New Account Set up Fee

Fee Description: Applicable Utility Fee Amount:

System Development Fee (SDF) Water & Sewer See Charts Below (based on meter size)
Access Fee Water & Sewer See Charts Below (based on meter size)
Effluent Disposal Fee (EDF) Sewer See Charts Below (based on meter size)
Tap Fee Water & Sewer See Charts Below (based on meter size)
Irrigation Fee Water & Reclaim Water See Charts Below (based on meter size)
Fire Sprinkler Fee (SDF) Water (fire) $500 per diameter inch of connection line

Effective March 1, 2008, the fees and installation costs are as follows and are paid to the Building & Neighborhood
Services Dept. 615-794-7012

WATER * City of Franklin Wat

Meter Size SFUE GPM SDF Access Fees | lIrrigation Meter' Tap Existing® | City making Tap3
3" 1 12.5 $903 $1,186 $3,150 $315 $756
1" 13 50 $3,612 $4,746 $4,725 $374 $897
1" 30 120 $8,619 $11,390 $6,300 $656 $1,444
2" 40 160 $11,558 $15,187 $7.875 $1,362 $2,223
3" 88 350 $25,284 $33,222 $9,450 $1,581 $3,654
4" 125 500 $36,120 $47,460 $11,025 $2,668 $5,492
6" 300 1200 $86,688 $113,904 $12,600 $4,723 $7,387
8" 375 1500 $108,360 $142,380 $14,175 $10,293 $14,110

SEWER (Fees are based on water meter size regardless of water district)

Meter Size SFUE GPM SDF Access Fee ;:FI::;L Tap Existing? | City Making Tap?
" 1 12.5 $1,444 $2,100 $450 $263 $1,240
1" 13 50 $5,775 $8,400 $1,800 $263 $1,240
1" 30 120 $13,860 $20,160 $4,320 $263 $1,240
2" 40 160 $18,480 $26,880 $5,760 $263 $1,240
3" 88 350 $40,425 $58,800 $12,600 $263 $1,240
4" 125 500 $57,750 $84,000 $18,000 $263 $1,240
6" 300 1200 $138,600 $201,600 $43,200 $263 $1,240
8" 375 1500 $173,250 $252,000 $54,000 $263 $1,240
1-  lIrrigation Fees Include Meter Fee & $25 Application Fee Only 3-  City Installs Tap & Meter
2-  Contractor Installs Tap & Meter — Subject to Addnl’ 4-  Fee Goes to Establishing Effluent Water System; paid with all
Inspections Sewer Services

* All Fees shall be paid prior to the issuance of a Building Permit or Utility Inspection, whichever occurs first. *

Private Fire Hydrant and Sprinkler Systems — The SDF for connection of private fire hydrants and sprinkler system
lines to the City of Franklin’s (COF) lines shall be $500 per inch diameter of connection to the City's lines. Radio-
read meters will be required on all private fire hydrant and sprinkler systems.

UTILITY PERMIT RELATED FEES: PAID WITH PERMIT, NOT WITH AVAILABILITY REQUEST:

Only applicable if extending the water, sewer or reclaim water main lines.

Fee Description Applicable Utility Fee Amount
Plan Review Fee | Water, Sewer & Reclaim Water | $300 Water; $300 Sewer & $300 reclaim Water
Inspection fees: Fee Rate

Water Main Line $1.25/LF Water (minimum $ 1,000)

Sewer Gravity Main Line $2.00/LF (minimum $1,000)

Sewer Force Main Line $1.50/LF (minimum $1,000)

Reclaim Water $1.25/LF (minimum $1,000)

Checks are made payable to the City of Franklin. Please indicate what the payment is for on the check.



Igrojected Flow Examples

Drainage Facility Flow in GPD | Design Units
Apartments -One Bedroom 250 | per unit
Apartment -Two Bedroom 300 | per unit
Apartment -Three Bedroom 350 | per unit
Mobile Home Parks 300 | per mobile home space
Single Family Dwelling 350 | per unit
Assembly Hall (No Food Service) 2 | per seat
Beauty Shop, Styling Salon 200 | per station
Bowling Alleys (no food service) 75 | perlane
Car Wash -(stand alone) 500 | Per bay
Child Care Center 10 | Per child and adult
Churches (small) 5 | per sanctuary seat
Churches (large with kitchen) 7 | per sanctuary seat
Country Clubs 50 | per member
Dance Halls (No Food Service) 2 | per person
Doctors/Dentists 75 | per doctor

20 | per employee

10 | per patient
Drive-In Theaters 5 | per car space
Factories (no showers) 25 | per employee per 8-hour shift
Factories (with showers) 35 | per employee -per 8-hour shift
Hospitals (no residents) (with food service) 300 | per bed
Hotels 130 | per unit
Institutions (residents) (with food service) 100 | per person
Laundries (coin-operated) 400 | per standard size machine
Nursing and Rest Homes (with food service) 200 | per patient

100 | per resident employee

50 | per non-resident employee
Office Buildings 25 | per employee
Office/warehouse space 0.1 | per square foot
Retail Store 20 | per employee
Restaurant -Ordinary (not 24-hour) 35 | per seat
Restaurant -24-Hour 50 | per seat
Restaurant -Banquet Rooms 5 | per seat
Restaurant -Along Freeway 100 | per seat
Restaurant -Tavern (very little food service) 35 | per seat
Restaurant -Curb Service (drive-in) 50 | per car space
Service Stations 1000 | Per fuel island
Schools -Elementary (with food service) 15 | per pupil
Schools -High and Junior High (with food service) 20 | per pupil
Shopping Centers (no food service or laundries) 0.2 | per sq. ft of floor space
Swimming Pool 10 | per swimmer
Theaters, auditorium type 5 | per seat
Youth and Recreation Camps (w/food service) 50 | per person
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Morningside, Section 8, Lot 1

R

Asset Type

Bioretention Area
Bioretention Swale

Buffer

Cistern

Constructed Wetland
Dry Detention
Grassed Swale
Green Roof
Infiltration Trench
Permeable Pavers
Pervious Pavement
Rain Garden

Underground Detention

Water Quality Swale
Water Quality Unit
Wet Pond




SCM Inspection Report
Parcel ID: SCM Type: Dry Pond
SCM: SCM_2004.04_1

Site Name: Morningside, Section 8, Lot 19

Inspection #: 1057 Completed Date: 12/2/2019

Is the contributing drainage area free of erosion No

Is there an emergency spillway or embankment No
What type of outlet structure does the pond have Other
(If Other explain in Comments section)

Are all the outfall channels functional and not eroding Yes
Is there a sediment forebay installed No

Is there a permanent pool in the wet pond

Are headwalls and endwalls in good condition No

(l.e. undercutting, erosion present, structural issues, etc.)

Have there been complaints filed Yes

Overall Condition of the Wet Pond FunctioningMaintReq

COMMENTS: Wetland vegetation present in bottom of pond. Evidence of water more then 24 hours after a
rain event flowing from swale at the wood line behind Brentwood Point. There are inconsistencies with the
outlet structure on two plans this dry pond shows up on. On the approved Morningside, Section 8 plans, the
outlet structure is a head wall; however, on the approved Brentwood Pointe, Phase 2 Lot 8

plans, the outlet structure is a outlet structure designed with a low flow orifice and overflow elevation.

The inlet head wall is sinking and separating from the pipe and erosion is occurring at the inlet.

" Inlet from

2 Water flowing
Brentwood Pointe =

from wood line

1 Outlet Headwall Wetland

vegetation
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INSPECTION AND MAINTENANCE AGREEMENT
OF PRIVATE STORMWATER MANAGEMENT FACILITIES

) )
THIS AGREEMENT, made this/Z day of 2B¥%4 . 200%. by and between S, i, [
hereinafter referred to as the “OWNER(S)” of the following property@m_ilwﬁw 8, Lo7-(7

and City of Franklin, Tennessee, hereimafier referred to as the “CITY™,

WITNESSETH

WE, the OWNER(S}, with full authoriry to execute deeds, mortgages, other covenants, all rights, titles, and interests in the
property described above, do hereby covenant with the CITY and agree as follows:

1. The OWNER(S) covenant and agree with the CITY that they shall provide for adequate tong term maintenance and

continnation of stormwater control measures to ensure that the facilities are and remain in proper working condition in
accordance with approved design standards, rules and regulations, and applicable laws. The OWNER(S) shall pecform

preventative maintenance activitigs at intervals described in the schedule anached hereto along with necessary landscaping
(grass cufting, ¢t¢.) and trash removal as part of regular maintenance.

2. The OWNER(S) shall submit to the CITY an annval report by July 1* of each year. The report will include the Long Term

Maintenance Plan that document inspection schedule, imes of inspection, remedial actions taken to repair, modify or
reconstract the system and the state of control measures.

3. The OWNER(S) shall grant to the CITY or its agent or contractor the right of entry at reasonable times and in a reasonable
manner for the putpose of inspeeting, operating, installing, constructing, reconstructing, maintaining or repairing the facility.

4. The QWNER(S) shall grant to the CITY the nccessary easements and rights-of-way and maintain perpetoa) access from
public rights-of-way to the facility for the CITY or its agent and contractor in accordance with the Stormwater Management
Qrdinance. The OWNER(S) agree that should maintenance not be properly performed, after due notice, the CITY may order
the work performed. The OWNER(S) shall reimburse the CITY upon demand the costs incurred and any enforcement
action ¢osts according to the Stormwater Management Ordinance and is due upon receipt.

5.

The OWNER(5S) shall indemnify and save the CITY harmless from any and all claims for damages to persons or property
anising from the construction, maintenance, and use of the facility.

6. The Agreement and covenants contained herein shall apply to 2nd bind the OWNER(S) and the OWNER(S)' heirs,
executors, succeessors, and assigns, and shall bind all present and subsequent owners of the property served by the facility.

7. The OWNER(S) shall not be able 1o transfer, assign or modify its responsibilities with respect to this agreement without thy

CITY’s written prior consent. Nothing herein shall be construed to prohibit a transfer by OWNER(S) w subsequent owners
and assigns.

8. The OWNER(S) shall record this AGREEMENT in the Land Records of the County of Williamson, Tennessee.
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ATTEST: /,F/g:f;f;};;pﬁg; ﬁﬁ@a’ﬁfx/v&.
é"i MEai Yl ST e woes |
/ £7 .b'/' ’é

Sy J i (2 ntrdc/ons, lacs
PRINT OWNER NAME éy.’ son)
PHONENUMBER @/ S~ 383-F o702
STATE OF ,Q/)J/M’wOALQ

COUNTY OF ;DGLULCL%ON
T hereby cervify that on this { 2 #‘ day of M\ , 20 bfi, before the subscribed, a Notary Public of the State

of “T¢ » and the County of _ | N Lons » aforesaid personally appeared
and did acknowledge the aforegoing instrument to be their acy,

In testimony whereof, | have affixed my official seal.

Notary Public :

My Commission Expires: 5 o 9 (_j\_ S : '

REVIEWED BY: FOR THE CITY OF FRANKLIN, ° - ™., "
DEPARTMENT OF ENGINEERING ~. "

PREPARED BY-
CITY OF FRANKLIN,
DEPARTMENT OF ENGINEERING
CITY HALL MALL
109 3™ AVENUE SOUTH
FRANKLIN, TN 37065

TOTAL P.B3



City of Franklin, Tennessee
FY 2019-2028 Capital Investment Program

BOMA Priority Projects - Non-Weighted Rankings for All Projects

Below is the compliation of individual BOMA member responses to the City Administrator's request for CIP project priority rankings. The following factors were used, in the order listed, to develop the overall project priority list: (1) "TOTAL" Number of Votes received from BOMA members, (2) Inclusion in "CITY
ADMINISTRATOR" ranking, (3) By "STAFF RANKING".

RANK PROJECT CATEGORY STAFF EST. COST cITy BOARD OF MAYOR AND ALDERMEN TOTAL RUNNING
- - - RANKING — | ADMINISTRATOR | BARNHILL | BLANTON | BRANSFORD | BURGER | MARTIN | MCCLENDON | MOORE | PETERSEN | SPEEDY | (Max = 9) TOTAL
1 |ST16017 - Long Ln and Old Peytonsville Rd Connector Transportation 3 $22,048,800 1 1 1 1 1 1 1 1 1 1 9 $22,048,800
2 |PK16020 - Bicentennial Park Parks & Recreation 4 $4,220,000 1 1 1 1 1 1 1 1 1 8 $26,268,800
3 |ST16014 - Franklin Rd & Mallory Station Rd Int Improvements Transportation 4 $6,740,000 1 1 1 1 1 1 1 1 1 8 $33,008,800
4 |SW16003 - 100 Block Battle Avenue Drainage Improvements Stormwater 2 $1,850,000 1 1 1 1 1 1 1 1 8 $34,858,800
5 [|FM19001 - 5th Ave Parking Lot General Services 4 $500,000 1 1 1 1 1 1 1 1 7 $35,358,800
6 |ST16011 - Mallory/N Royal Oaks & Liberty Intersection Imp. Transportation 3 $8,189,235 1 1 1 1 1 1 1 1 7 $43,548,035
7 |PK16013 - Greenway & Bridge (Harlinsdale to Chestnut Bend) Parks & Recreation 4 $1,032,960 1 1 1 1 1 1 1 6 $44,580,995
8 |PK16016 - Lockwood Glen Park Parks & Recreation 4 $5,530,000 1 1 1 1 1 1 1 6 $50,110,995
9 |ST16006 - Jordan Road (Aspen Grove Dr-Mallory Ln) Transportation 4 $4,598,480 1 1 1 1 1 1 1 6 $54,709,475
10 |ST16030 - Lewisburg Ave Sidewalk Improvements Transportation 4 $955,260 1 1 1 1 1 1 1 6 $55,664,735
11 |ST16022 - Carothers Pkwy (Long Ln - Falcon Creek Subd) Transportation 3 $12,030,800 1 1 1 1 1 1 1 6 $67,695,535
12 |FM16001 - New City Hall General Services 2 $24,100,000 1 1 1 1 1 1 1 6 $91,795,535
13 |PK19001 - FSSD (Freedom Middle/Poplar Grove) Parks & Recreation 2 $2,087,500 1 1 1 1 1 1 1 6 $93,883,035
14 |ST16012 - E McEwen Dr. Ext. (Wilson Pike to City Limits) Transportation 2 $9,192,400 1 1 1 1 1 1 1 6 $103,075,435
15 JSW16007 - Maplewood Stormwater Project Stormwater 4 $530,000 1 1 1 1 1 1 5 $103,605,435
16 [ST19001 - Main St Sidewalk Repair Project Transportation 4 $2,200,000 1 1 1 1 1 1 5 $105,805,435
17 |ST19004 - McEwen Drive Interchange Modifications Transportation 4 $1,000,000 1 1 1 1 1 1 5 $106,805,435
18 |PK16008 - Jim Warren Park Renovations Parks & Recreation 3 $4,600,000 1 1 1 1 1 1 5 $111,405,435
19 |[PK16009 - Liberty Park Improvements IV Parks & Recreation 3 $5,400,000 1 1 1 1 1 1 5 $116,805,435
20 |PK19002 - FSSD (Freedom Intermediate/Johnson Elementary) Parks & Recreation 2 $1,487,500 1 1 1 1 1 1 5 $118,292,935
21 |PK19007 - Greenway (Pinkerton Park to Franklin Road Bridge) Parks & Recreation 2 $5,172,745 1 1 1 1 1 1 5 $123,465,680
22 JFM19002 - New Public Parking Structure or Surface Lot General Services 1 $8,100,000 1 1 1 1 1 1 5 $131,565,680
23 |PK16012 - Greenway (1st Ave North to Bicentennial) Parks & Recreation 1 $1,997,800 1 1 1 1 1 1 5 $133,563,480
24 JPK16001 - Hayes Home Restoration (Harlinsdale) Parks & Recreation 4 $457,870 1 1 1 1 1 5 $134,021,350
25 |PK16014B - Southeast Municipal Complex Phases Il & I Parks & Recreation 4 $11,200,000 1 1 1 1 1 5 $145,221,350
26 JPK16018 - Eastern Flank Circle (Loop Road) Repair Parks & Recreation 3 $160,000 1 1 1 1 1 5 $145,381,350
27 |SW19004 - West Main Bridge Widening Project Stormwater 3 S455,000 1 1 1 1 1 5 $145,836,350
28 [SW16001 - Ralston Creek at Liberty Hills Stream Restoration Stormwater 2 $350,000 1 1 1 1 1 5 $146,186,350
29 |PK16002 - Main Barn Restoration (Harlinsdale) Parks & Recreation 4 $1,719,070 1 1 1 1 1 4 S147,905,420
30 JSW16005 - Jordan Branch (Cool Springs E) Stream Restoration Stormwater 4 $760,000 1 1 1 1 4 $148,665,420
31 |ST16015 - Carothers Pkwy (Falcon Creek - SR96E) Transportation 3 $24,208,944 1 1 1 1 4 $172,874,364
32 JSW19003 - USACE - Home Raising Project Stormwater 2 $1,400,000 1 1 1 1 4 S174,274,364
33 |[ST16023 - 1st Ave Multiuse Trail (S Margin St - Bridge St) Transportation 2 $2,876,400 1 1 1 1 4 $177,150,764
34 ]PK16007 - North Pavilion & Restroom Facility (Harlinsdale) Parks & Recreation 1 $296,000 1 1 1 1 4 S177,446,764
35 |ST16018 - S. Margin St. Infrastructure Upgrades Transportation 4 $8,476,400 1 1 1 1 3 $185,923,164
36 [PK19010 - Thompson Alley Neighborhood Park Parks & Recreation 3 $222,000 1 1 1 1 3 $186,145,164
37 |SW19001 - Carlisle HOA Culvert Project Stormwater 3 $535,000 1 1 1 3 $186,680,164
38 |FD19005 - Safe Rooms for Fire Station 1-6 Emergency Services 2 $120,000 1 1 1 3 $186,800,164
39 |FD19007 - Outdoor Warning Sirens Emergency Services 2 $70,000 1 1 1 3 $186,870,164
40 |ST16032 - West Main St (Natchez St. to Downs Blvd) Transportation 2 $15,211,000 1 1 1 3 $202,081,164
41 |FD19008 - Fire Station 4 (Kitchen Remodel) Emergency Services 1 $60,000 1 1 1 3 $202,141,164
42 |PK19008 - Cleburne Street Realignment Parks & Recreation 1 $2,220,000 1 1 1 3 $204,361,164
43 |PK19015 - Winstead Hill Park Parks & Recreation 1 $1,050,000 1 1 1 3 $205,411,164
44 |PK16011 - Greenway (Aspen Grove to Mack Hatcher) Parks & Recreation 4 $1,555,000 1 1 1 2 $206,966,164
45 |ST16001 - Carlisle Ln (SR96W-Future Mack Hatcher Pkwy) Transportation 3 $7,121,220 1 1 1 2 $214,087,384
46 |ST16024 - Mack Hatcher Multiuse Trail (Franklin-Hillsboro) Transportation 3 $3,600,000 1 1 1 2 $217,687,384
47 |FD19001 - Fire Station 9 (East Side of Franklin) Emergency Services 4 $6,500,000 1 1 2 $224,187,384
48 |FD19003 - Fire Station 3 Upgrades Emergency Services 2 $5,762,500 1 1 2 $229,949,884
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RANK PROJECT CATEGORY STAFF EST. COST CITY BOARD OF MAYOR AND ALDERMEN TOTAL RUNNING
RANKING ADMINISTRATOR | BARNHILL | BLANTON | BRANSFORD | BURGER | MARTIN | MCCLENDON | MOORE | PETERSEN | SPEEDY | (Max = 9) TOTAL
49 |PK19009 - Harlinsdale Farm Pond Renovation Parks & Recreation 2 $765,000 1 1 2 $230,714,884
50 [PK19011 - Harlinsdale North Entrance Turn Lane Parks & Recreation 2 $2,176,200 1 1 2 $232,891,084
51 |[ST16025 - Oxford Glen Dr Multiuse Trail (Day Lily - McEwen) Transportation 2 $2,079,450 1 1 2 $234,970,534
52 |FD19004 - New Fire Traning Center Emergency Services 1 $3,750,000 1 1 2 $238,720,534
53 |PK16006 - Worker House | & Il (Harlinsdale) Parks & Recreation 1 $474,870 1 1 2 $239,195,404
54 |PK16019 - Harlinsdale Farm Interurban Trail Connection Parks & Recreation 1 $1,960,000 1 1 2 $241,155,404
55 |SW16004 - Figuers Drive Area Drainage Improvements Stormwater 1 $1,846,000 1 1 2 $243,001,404
56 |ST16004 - Carothers Pkwy Extension Transportation 1 $7,664,000 1 1 2 $250,665,404
57 |ST16019 - N Royal Oaks Blvd (Alexander Plaza - Liberty Pike) Transportation 1 $12,726,000 1 1 2 $263,391,404
58 |ST16027 - Boyd Mill Ave (Downs Blvd - SR96W) Transportation 1 $5,083,306 1 1 2 $268,474,710
59 JFD19006 - Safety Education Village Emergency Services 4 $2,750,000 1 1 $271,224,710
60 [PK16005 - Harlinsdale Visitor Center & Museum Parks & Recreation 3 $3,517,870 1 1 $274,742,580
61 |PK19012 - Old Liberty Neighborhood Park Parks & Recreation 3 $150,240 1 1 $274,892,820
62 |ST16035 - Columbia Ave (Downs Blvd to Fowlkes St) Transportation 3 $14,623,800 1 1 $289,516,620
63 JPK19005 - Greenway (Aspen Grove to Mallory Station Rd) Parks & Recreation 2 $2,300,000 1 1 $291,816,620
64 |ST16005 - Peytonsville Rd & Pratt Ln Int. Improvements Transportation 2 $10,972,866 1 1 $302,789,486
65 []ST16013 - Aspen Grove Dr. & Seaboard Ln Int Improvements Transportation 2 $3,274,000 1 1 $306,063,486
66 |FD19002 - Fire Station 10 (Southwest Side of Franklin) Emergency Services 1 $7,025,000 1 1 $313,088,486
67 |PK16003 - Maintenance Building Restoration (Harlinsdale) Parks & Recreation 1 $1,175,000 1 1 $314,263,486
68 |PK16017 - Greenway (Ascot Ln to |-65) Parks & Recreation 1 $1,987,500 1 1 $316,250,986
69 [SW19002 - Fairground Drainage Improvements Stormwater 1 $1,600,000 1 1 $317,850,986
70 |ST16021 - Lewisburg Ave Multiuse Trail (Mack Hatcher- EFBP) Transportation 1 $6,094,600 1 1 $323,945,586
71 |ST19002 - Lewisburg Pike Trail (Carriage Park- Collins Farm) Transportation 1 $3,500,000 1 1 $327,445,586
72 ]PK16004 - North Barn Restoration (Harlinsdale) Parks & Recreation 3 $575,000 0 $328,020,586
73 |ST16028 - Clovercroft Rd (SR96-Oxford Glen Dr) Transportation 3 $20,716,000 0 $348,736,586
74 |PK19006 - Greenway (Harlinsdale Manor to Harlinsdale Farm) Parks & Recreation 2 $730,000 0 $349,466,586
75 ]PK19013 - Harlinsdale Irrigation & Landscaping Project Parks & Recreation 1 $283,270 0 $349,749,856
76 |SW16002 - Parkview Drainage Project Stormwater 1 $2,250,000 0 $351,999,856
77 ]ST16003 - Goose Creek Bypass Extension Transportation 1 $22,207,500 0 $374,207,356
78 |ST16010 - Beta Dr. Extension Transportation 1 $4,700,000 0 $378,907,356

The following projects are not being included in the priority process due to prior approval by the Board via: Resolution, Road Impact Fee Offset

Agreement, TDOT Agreement, and/or Annual Budgets.

Project Category Staff Ranking Cost
FD16001 - Fire Station 7 (Goose Creek Area) Emergency Services 5 $4,130,000
FM19003 - Municipal Services Complex Improvements General Services 5 $3,255,000
PK19003 - Jim Warren Park Tennis Courts Parks & Recreation 4 $724,575
SW16008 - Carnton Ln Bridge Replacement Stormwater 4 $300,000
ST09001 - Mack Hatcher NW Extension Transportation 5 $1,250,000
ST15002 - Columbia Ave (Mack Hatcher to Downs Blvd) Transportation 5 $39,475,200
ST16002 - Goose Creek Interchange Lighting Transportation 5 $870,000
ST16007 - East McEwen Drive Improvements - Phase 4 Transportation 5 $34,057,000
ST16008 - East McEwen Dr. Right-Turn Bypass Lane Transportation 5 $2,100,000
ST16009 - Franklin Road Improvements & Streetscape Transportation 5 $18,178,952
ST16020 - SR96W Multiuse Trai (Vera Valley Dr - 5th Ave N) Transportation 2 $5,293,900
ST16037 - Sidewalk Gaps Transportation 5 $1,250,000
ST16038 - Major Street Resurfacing Transportation 5 $5,400,000
1st Ave. N. and Bridge Street (1st Ave. N. - 2nd Ave. N.) (COF Contract 2014-0344) Transportation N/A $1,283,355
Liberty Pike (Carothers Pkwy to East of Knoll Top Ln.) (COF Contract 2015-0418) Transportation N/A $2,850,000
Franklin Road and Mallory Station Road Right Turn Lane (COF 2016-0299) Transportation N/A $517,910
South Carothers Roadway (COF Contract 2017-0293) Transportation N/A $1,458,793
The following projects have been excluded from the prioritization process until State or Federal funding is allocated.

Project Category Stars Cost
ST16016 - Lewisburg Pike (Donelson Crk Pkwy to SR- 397) Transportation 3 $17,444,000
ST19003 - Mack Hatcher SE Widening Transportation 4 $50,041,101

ST19005 - Mack Hatcher SW Extension

Transportation

$67,000,000
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City of Franklin, Tennessee
FY 2019-2028 Capital Investment Program

BOMA Priority Projects - Weighted Ranking for Top 25 Projects

Below is the compliation of individual BOMA member responses to the City Administrator's request for CIP project priority rankings. The least number of projects selected by any BOMA member was 24. The #1 project in each BOMA member's list was awarded 20 points. The #2 project was awarded 19
points. This process continues through the #24 project in each list, which is awarded 2 point. All remaining contained in a BOMA member's individual list are assigned a value of 1. The "TOTAL" of points possible for any given project is 225 points (9 BOMA members X 25 Points for a #1 Vote). The
number of BOMA member's voting for a project, or "COUNT", was used as a tiebreaker for any tied "TOTAL" values.

RANK PROJECT CATEGORY STAFF EST. COST BOARD OF MAYOR AND ALDERMEN TOTAL COUNT RUNNING
- - RANKING ~— | BARNHILL | BLANTON | BRANSFORD | BURGER | MARTIN | MCLENDON | MOORE | PETERSEN | SPEEDY | (Max = 225) | (Max = 9) TOTAL
1 |ST16017 - Long Ln and Old Peytonsville Rd Connector Transportation 3 $22,048,800 25 24 25 24 19 21 25 22 25 210 9 $22,048,800
2 |SW16003 - 100 Block Battle Avenue Drainage Improvements Stormwater 2 $1,850,000 14 13 21 1 23 11 10 24 117 8 $23,898,800
3 |PK16013 - Greenway & Bridge (Harlinsdale to Chestnut Bend) Parks & Recreation 4 $1,032,960 19 20 13 19 14 21 106 6 $24,931,760
4 |ST19004 - McEwen Drive Interchange Modifications Transportation 4 $1,000,000 25 5 24 23 22 99 5 $25,931,760
5 |PK16020 - Bicentennial Park Parks & Recreation 4 $4,220,000 25 2 15 21 1 9 5 19 97 8 $30,151,760
6 |ST16030 - Lewisburg Ave Sidewalk Improvements Transportation 4 $955,260 3 9 22 13 24 23 94 6 $31,107,020
7 |FM16001 - New City Hall General Services 2 $24,100,000 22 6 18 25 22 1 94 6 $55,207,020
8 |FM19001 - 5th Ave Parking Lot General Services 4 $500,000 5 21 18 6 20 14 6 90 7 $55,707,020
9 |ST16011 - Mallory/N Royal Oaks & Liberty Intersection Imp. Transportation 3 $8,189,235 6 4 19 22 23 7 8 89 7 $63,896,255
10 |PK16009 - Liberty Park Improvements IV Parks & Recreation 3 $5,400,000 22 9 20 23 13 87 5 $69,296,255
11 |ST16014 - Franklin Rd & Mallory Station Rd Int Improvements Transportation 4 $6,740,000 10 12 22 5 16 3 1 12 81 8 $76,036,255
12 |ST16012 - E McEwen Dr. Ext. (Wilson Pike to City Limits) Transportation 2 $9,192,400 12 24 3 10 2 21 72 6 $85,228,655
13 |ST16006 - Jordan Road (Aspen Grove Dr-Mallory Ln) Transportation 4 $4,598,480 13 1 21 18 2 13 68 6 589,827,135
14 |SW19003 - USACE - Home Raising Project Stormwater 2 $1,400,000 19 6 17 25 67 4 $91,227,135
15 |PK16008 - Jim Warren Park Renovations Parks & Recreation 3 $4,600,000 20 8 4 24 10 66 5 $95,827,135
16 |ST16015 - Carothers Pkwy (Falcon Creek - SR96E) Transportation 3 $24,208,944 24 21 1 20 66 4 $120,036,079
17 |SW16001 - Ralston Creek at Liberty Hills Stream Restoration Stormwater 2 $350,000 18 1 13 18 15 65 5 $120,386,079
18 |PK16014B - Southeast Municipal Complex Phases Il & llI Parks & Recreation 4 $11,200,000 23 8 13 1 20 65 5 $131,586,079
19 |PK16002 - Main Barn Restoration (Harlinsdale) Parks & Recreation 4 $1,719,070 23 8 17 15 63 4 $133,305,149
20 |PK19001 - FSSD (Freedom Middle/Poplar Grove) Parks & Recreation 2 $2,087,500 6 1 25 8 11 10 61 6 $135,392,649
21 |PK19002 - FSSD (Freedom Intermediate/Johnson Elementary) Parks & Recreation 2 $1,487,500 5 12 22 12 9 60 5 $136,880,149
22 |PK16012 - Greenway (1st Ave North to Bicentennial) Parks & Recreation 1 $1,997,800 14 7 16 4 18 59 5 $138,877,949
23 |SW16007 - Maplewood Stormwater Project Stormwater 4 $530,000 11 1 6 15 17 50 5 $139,407,949
24 |SW16005 - Jordan Branch (Cool Springs E) Stream Restoration Stormwater 4 $760,000 17 12 4 16 49 4 $140,167,949
25 |FM19002 - New Public Parking Structure or Surface Lot General Services 1 $8,100,000 17 17 12 1 1 48 5 $148,267,949
26 |PK16016 - Lockwood Glen Park Parks & Recreation 4 $5,530,000 2 1 1 1 20 18 43 6 $153,797,949
27 |ST16022 - Carothers Pkwy (Long Ln - Falcon Creek Subd) Transportation 3 $12,030,800 8 10 1 11 8 5 43 6 $165,828,749
28 |PK16001 - Hayes Home Restoration (Harlinsdale) Parks & Recreation 4 $457,870 16 15 1 9 2 43 5 $166,286,619
29 |SW19004 - West Main Bridge Widening Project Stormwater 3 $455,000 7 24 4 7 1 43 5 $166,741,619
30 |ST16019 - N Royal Oaks Blvd (Alexander Plaza - Liberty Pike) Transportation 1 $12,726,000 23 20 43 2 $179,467,619
31 |PK19007 - Greenway (Pinkerton Park to Franklin Road Bridge) Parks & Recreation 2 $5,172,745 7 4 2 17 11 41 5 $184,640,364
32 |FD19003 - Fire Station 3 Upgrades Emergency Services 2 $5,762,500 19 17 36 2 $190,402,864
33 |FD19005 - Safe Rooms for Fire Station 1-6 Emergency Services 2 $120,000 1 18 16 35 3 $190,522,864
34 |ST16032 - West Main St (Natchez St. to Downs Blvd) Transportation 2 $15,211,000 1 20 14 35 3 $205,733,864
35 |PK16018 - Eastern Flank Circle (Loop Road) Repair Parks & Recreation 3 $160,000 3 11 14 5 1 34 5 $205,893,864
36 |PK19010 - Thompson Alley Neighborhood Park Parks & Recreation 3 $222,000 10 3 19 32 3 $206,115,864
37 |ST16023 - 1st Ave Multiuse Trail (S Margin St - Bridge St) Transportation 2 $2,876,400 11 1 10 9 31 4 $208,992,264
38 |FD19004 - New Fire Traning Center Emergency Services 1 $3,750,000 18 13 31 2 $212,742,264
39 |PK16006 - Worker House | & Il (Harlinsdale) Parks & Recreation 1 S474,870 15 14 29 2 $213,217,134
40 |PK16007 - North Pavilion & Restroom Facility (Harlinsdale) Parks & Recreation 1 $296,000 3 16 8 1 28 4 $213,513,134
41 |ST16001 - Carlisle Ln (SR96W-Future Mack Hatcher Pkwy) Transportation 3 $7,121,220 16 12 28 2 $220,634,354
42 |ST16004 - Carothers Pkwy Extension Transportation 1 $7,664,000 21 7 28 2 $228,298,354
43 |ST16018 - S. Margin St. Infrastructure Upgrades Transportation 4 $8,476,400 9 11 7 27 3 $236,774,754
44 |ST19001 - Main St Sidewalk Repair Project Transportation 4 $2,200,000 1 1 19 3 1 25 5 $238,974,754
45 |ST16025 - Oxford Glen Dr Multiuse Trail (Day Lily - McEwen) Transportation 2 $2,079,450 23 1 24 2 $241,054,204
46 |PK19008 - Cleburne Street Realignment Parks & Recreation 1 $2,220,000 15 1 6 22 3 $243,274,204
47 |FD19007 - Outdoor Warning Sirens Emergency Services 2 $70,000 17 1 1 19 3 $243,344,204
48 |FD19001 - Fire Station 9 (East Side of Franklin) Emergency Services 4 $6,500,000 5 14 19 2 $249,844,204
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RANK PROJECT CATEGORY STAFF EST. COST BOARD OF MAYOR AND ALDERMEN TOTAL | COUNT RUNNING
RANKING BARNHILL | BLANTON | BRANSFORD | BURGER | MARTIN | MCLENDON | MOORE | PETERSEN | SPEEDY | (Max = 225) | (Max = 9) TOTAL
49 |SW16004 - Figuers Drive Area Drainage Improvements Stormwater 1 $1,846,000 10 9 19 2 $251,690,204
50 |ST16024 - Mack Hatcher Multiuse Trail (Franklin-Hillsboro) Transportation 3 $3,600,000 15 1 16 2 $255,290,204
51 [|PK16005 - Harlinsdale Visitor Center & Museum Parks & Recreation 3 $3,517,870 16 16 1 $258,808,074
52 |ST16035 - Columbia Ave (Downs Blvd to Fowlkes St) Transportation 3 $14,623,800 16 16 1 $273,431,874
53 |ST16021 - Lewisburg Ave Multiuse Trail (Mack Hatcher- EFBP) Transportation 1 $6,094,600 15 15 1 $279,526,474
54 |SW19001 - Carlisle HOA Culvert Project Stormwater 3 $535,000 8 5 1 14 3 $280,061,474
55 |ST19002 - Lewisburg Pike Trail (Carriage Park- Collins Farm) Transportation 1 $3,500,000 14 14 1 $283,561,474
56 |ST16027 - Boyd Mill Ave (Downs Blvd - SR96W) Transportation 1 $5,083,306 1 12 13 2 $288,644,780
57 |ST16013 - Aspen Grove Dr. & Seaboard Ln Int Improvements Transportation 2 $3,274,000 11 11 1 $291,918,780
58 |FD19008 - Fire Station 4 (Kitchen Remodel) Emergency Services 1 $60,000 1 1 7 9 3 $291,978,780
59 |FD19002 - Fire Station 10 (Southwest Side of Franklin) Emergency Services 1 $7,025,000 9 9 1 $299,003,780
60 |PK19011 - Harlinsdale North Entrance Turn Lane Parks & Recreation 2 $2,176,200 1 7 8 2 $301,179,980
61 |PK19015 - Winstead Hill Park Parks & Recreation 1 $1,050,000 4 1 1 6 3 $302,229,980
62 |PK16011 - Greenway (Aspen Grove to Mack Hatcher) Parks & Recreation 4 $1,555,000 2 4 6 2 $303,784,980
63 |PK19012 - Old Liberty Neighborhood Park Parks & Recreation 3 $150,240 6 6 1 $303,935,220
64 |PK16019 - Harlinsdale Farm Interurban Trail Connection Parks & Recreation 1 $1,960,000 1 4 5 2 $305,895,220
65 |PK19009 - Harlinsdale Farm Pond Renovation Parks & Recreation 2 $765,000 2 1 3 2 $306,660,220
66 |PK16017 - Greenway (Ascot Ln to I-65) Parks & Recreation 1 $1,987,500 3 3 1 $308,647,720
67 |SW19002 - Fairground Drainage Improvements Stormwater 1 $1,600,000 3 3 1 $310,247,720
68 |PK19005 - Greenway (Aspen Grove to Mallory Station Rd) Parks & Recreation 2 $2,300,000 2 2 1 $312,547,720
69 |FD19006 - Safety Education Village Emergency Services 4 $2,750,000 1 1 1 $315,297,720
70 |PK16003 - Maintenance Building Restoration (Harlinsdale) Parks & Recreation 1 $1,175,000 1 1 1 $316,472,720
71 |ST16005 - Peytonsville Rd & Pratt Ln Int. Improvements Transportation 2 $10,972,866 1 1 1 $327,445,586
72 |PK16004 - North Barn Restoration (Harlinsdale) Parks & Recreation 3 $575,000 0 0 $328,020,586
73 |PK19006 - Greenway (Harlinsdale Manor to Harlinsdale Farm) Parks & Recreation 2 $730,000 0 0 $328,750,586
74 |PK19013 - Harlinsdale Irrigation & Landscaping Project Parks & Recreation 1 $283,270 0 0 $329,033,856
75 |ST16003 - Goose Creek Bypass Extension Transportation 1 $22,207,500 0 0 $351,241,356
76 |ST16010 - Beta Dr. Extension Transportation 1 $4,700,000 0 0 $355,941,356
77 |ST16028 - Clovercroft Rd (SR96-Oxford Glen Dr) Transportation 3 $20,716,000 0 0 $376,657,356
78 |SW16002 - Parkview Drainage Project Stormwater 1 $2,250,000 0 0 $378,907,356

The following projects are not being included in the priority process due to prior approval by the Board via: Resolution, Road Impact Fee Offset

Agreement, TDOT Agreement, and/or Annual Budgets.

Project Category Staff Ranking Cost
FD16001 - Fire Station 7 (Goose Creek Area) Emergency Services 5 $4,130,000
FM19003 - Municipal Services Complex Improvements General Services 5 $3,255,000
PK19003 - Jim Warren Park Tennis Courts Parks & Recreation 4 $724,575
SW16008 - Carnton Ln Bridge Replacement Stormwater 4 $300,000
ST09001 - Mack Hatcher NW Extension Transportation 5 $1,250,000
ST15002 - Columbia Ave (Mack Hatcher to Downs Blvd) Transportation 5 $39,475,200
ST16002 - Goose Creek Interchange Lighting Transportation 5 $870,000
ST16007 - East McEwen Drive Improvements - Phase 4 Transportation 5 $34,057,000
ST16008 - East McEwen Dr. Right-Turn Bypass Lane Transportation 5 $2,100,000
ST16009 - Franklin Road Improvements & Streetscape Transportation 5 $18,178,952
ST16020 - SR96W Multiuse Trai (Vera Valley Dr - 5th Ave N) Transportation 2 $5,293,900
ST16037 - Sidewalk Gaps Transportation 5 $1,250,000
ST16038 - Major Street Resurfacing Transportation 5 $5,400,000
1st Ave. N. and Bridge Street (1st Ave. N. - 2nd Ave. N.) (COF Contract 2014-0344) Transportation N/A $1,283,355
Liberty Pike (Carothers Pkwy to East of Knoll Top Ln.) (COF Contract 2015-0418) Transportation N/A $2,850,000
Franklin Road and Mallory Station Road Right Turn Lane (COF 2016-0299) Transportation N/A $517,910
South Carothers Roadway (COF Contract 2017-0293) Transportation N/A $1,458,793
The following projects have been excluded from the prioritization process until State or Federal funding is allocated.

Project Category Stars Cost
ST16016 - Lewisburg Pike (Donelson Crk Pkwy to SR- 397) Transportation 3 $17,444,000
ST19003 - Mack Hatcher SE Widening Transportation 4 $50,041,101
ST19005 - Mack Hatcher SW Extension Transportation 1 $67,000,000
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FY 2019-2028 Capital Investment Program - Project Listing (Excludes Water/sewer Projects)

PROJECTS CATEGORY STAFF TOTAL ESTIMATED | WATER/SEWER | OUTSIDE FUNDING TOTAL EST. PROJECT COSTS
STAR RANKING PROJECT COST ELIGIBLE COSTS | (i.e. Federal, State, AFTER WATER/SEWER & OUTSIDE FUNDING
FM16001 - New City Hall General Services 2 $24,100,000 SO SO $24,100,000
FM19001 - 5th Ave Parking Lot General Services 4 $500,000 S0 SO $500,000
FM19002 - New Public Parking Structure or Surface Lot General Services 1 $8,100,000 SO SO $8,100,000
FD19001 - Fire Station 9 (East Side of Franklin) Emergency Services 4 $6,500,000 SO SO $6,500,000
FD19002 - Fire Station 10 (Southwest Side of Franklin) Emergency Services 1 $7,025,000 SO SO $7,025,000
FD19003 - Fire Station 3 Upgrades Emergency Services 2 $5,762,500 SO SO $5,762,500
FD19004 - New Fire Traning Center Emergency Services 1 $3,750,000 SO SO $3,750,000
FD19005 - Safe Rooms for Fire Station 1-6 Emergency Services 2 $120,000 SO SO $120,000
FD19006 - Safety Education Village Emergency Services 4 $2,750,000 SO SO $2,750,000
FD19007 - Outdoor Warning Sirens Emergency Services 2 $70,000 SO SO $70,000
FD19008 - Fire Station 4 (Kitchen Remodel) Emergency Services 1 $60,000 SO SO $60,000
PK16001 - Hayes Home Restoration (Harlinsdale) Parks & Recreation 4 $482,870 SO $25,000 $457,870
PK16002 - Main Barn Restoration (Harlinsdale) Parks & Recreation 4 $1,719,070 SO SO $1,719,070
PK16003 - Maintenance Building Restoration (Harlinsdale) Parks & Recreation 1 $1,175,000 SO SO $1,175,000
PK16004 - North Barn Restoration (Harlinsdale) Parks & Recreation 3 $575,000 SO SO $575,000
PK16005 - Harlinsdale Visitor Center & Museum Parks & Recreation 3 $3,767,870 SO $250,000 $3,517,870
PK16006 - Worker House | & Il (Harlinsdale) Parks & Recreation 1 S474,870 SO SO S474,870
PK16007 - North Pavilion & Restroom Facility (Harlinsdale) Parks & Recreation 1 $346,000 SO $50,000 $296,000
PK16008 - Jim Warren Park Renovations Parks & Recreation 3 S4,600,000 SO SO $4,600,000
PK16009 - Liberty Park Improvements IV Parks & Recreation 3 $5,400,000 SO SO $5,400,000
PK16011 - Greenway (Aspen Grove to Mack Hatcher) Parks & Recreation 4 $1,555,000 SO SO $1,555,000
PK16012 - Greenway (1st Ave North to Bicentennial) Parks & Recreation 1 $1,997,800 SO SO $1,997,800
PK16013 - Greenway & Bridge (Harlinsdale to Chestnut Bend) Parks & Recreation 4 $3,032,960 SO $2,000,000 $1,032,960
PK16014B - Southeast Municipal Complex Phases Il & IlI Parks & Recreation 4 $11,200,000 SO SO $11,200,000
PK16016 - Lockwood Glen Park Parks & Recreation 4 $5,530,000 SO SO S$5,530,000
PK16017 - Greenway (Ascot Ln to I-65) Parks & Recreation 1 $1,987,500 SO SO $1,987,500
PK16018 - Eastern Flank Circle (Loop Road) Repair Parks & Recreation 3 $160,000 SO SO $160,000
PK16019 - Harlinsdale Farm Interurban Trail Connection Parks & Recreation 1 $1,960,000 SO SO $1,960,000
PK16020 - Bicentennial Park Parks & Recreation 4 $4,220,000 SO SO $4,220,000
PK19001 - FSSD (Freedom Middle/Poplar Grove) Parks & Recreation 2 $4,175,000 SO $2,087,500 $2,087,500
PK19002 - FSSD (Freedom Intermediate/Johnson Elementary) Parks & Recreation 2 $2,975,000 SO $1,487,500 $1,487,500
PK19005 - Greenway (Aspen Grove to Mallory Station Rd) Parks & Recreation 2 $2,400,000 SO $100,000 $2,300,000
PK19006 - Greenway (Harlinsdale Manor to Harlinsdale Farm) Parks & Recreation 2 $730,000 SO SO $730,000
PK19007 - Greenway (Pinkerton Park to Franklin Road Bridge) Parks & Recreation 2 $5,272,745 SO $100,000 S5,172,745
PK19008 - Cleburne Street Realighment Parks & Recreation 1 $2,270,000 $50,000 SO $2,220,000
PK19009 - Harlinsdale Farm Pond Renovation Parks & Recreation 2 $765,000 SO SO $765,000
PK19010 - Thompson Alley Neighborhood Park Parks & Recreation 3 $222,000 SO SO $222,000
PK19011 - Harlinsdale North Entrance Turn Lane Parks & Recreation 2 $2,176,200 SO SO $2,176,200
PK19012 - Old Liberty Neighborhood Park Parks & Recreation 3 $150,240 SO SO $150,240
PK19013 - Harlinsdale Irrigation & Landscaping Project Parks & Recreation 1 $283,270 SO SO $283,270
PK19015 - Winstead Hill Park Parks & Recreation 1 $1,050,000 SO SO $1,050,000
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PROJECTS CATEGORY STAFF TOTAL ESTIMATED | WATER/SEWER | OUTSIDE FUNDING TOTAL EST. PROJECT COSTS
STAR RANKING PROJECT COST ELIGIBLE COSTS | (i.e. Federal, State, AFTER WATER/SEWER & OUTSIDE FUNDING
SW16001 - Ralston Creek at Liberty Hills Stream Restoration Stormwater 2 $350,000 S0 SO $350,000
SW16002 - Parkview Drainage Project Stormwater 1 $2,250,000 SO SO $2,250,000
SW16003 - 100 Block Battle Avenue Drainage Improvements Stormwater 2 $1,850,000 S0 SO $1,850,000
SW16004 - Figuers Drive Area Drainage Improvements Stormwater 1 $1,846,000 SO SO $1,846,000
SW16005 - Jordan Branch (Cool Springs E) Stream Restoration Stormwater 4 $760,000 SO SO $760,000
SW16007 - Maplewood Stormwater Project Stormwater 4 $530,000 SO SO $530,000
SW19001 - Carlisle HOA Culvert Project Stormwater 3 $535,000 SO SO $535,000
SW19002 - Fairground Drainage Improvements Stormwater 1 $1,600,000 SO SO $1,600,000
SW19003 - USACE - Home Raising Project Stormwater 2 $4,000,000 S0 $2,600,000 $1,400,000
SW19004 - West Main Bridge Widening Project Stormwater 3 $455,000 SO SO $455,000
ST16001 - Carlisle Ln (SR96W-Future Mack Hatcher Pkwy) Transportation 3 $8,490,720 $1,369,500 SO $7,121,220
ST16003 - Goose Creek Bypass Extension Transportation 1 $22,245,000 $37,500 SO $22,207,500
ST16004 - Carothers Pkwy Extension Transportation 1 $7,664,000 SO SO $7,664,000
ST16005 - Peytonsville Rd & Pratt Ln Int. Improvements Transportation 2 $11,413,416 $440,550 SO $10,972,866
ST16006 - Jordan Road (Aspen Grove Dr-Mallory Ln) Transportation 4 $4,670,480 $72,000 SO $4,598,480
ST16010 - Beta Dr. Extension Transportation 1 $4,955,000 $255,000 SO $4,700,000
ST16011 - Mallory/N Royal Oaks & Liberty Intersection Imp. Transportation 3 $8,564,235 $375,000 S0 $8,189,235
ST16012 - E McEwen Dr. Ext. (Wilson Pike to City Limits) Transportation 2 $18,384,800 SO $9,192,400 $9,192,400
ST16013 - Aspen Grove Dr. & Seaboard Ln Int Improvements Transportation 2 $3,274,000 SO SO $3,274,000
ST16014 - Franklin Rd & Mallory Station Rd Int Improvements Transportation 4 $6,740,000 SO SO $6,740,000
ST16015 - Carothers Pkwy (Falcon Creek - SR96E) Transportation 3 $26,290,984 $2,082,040 SO $24,208,944
ST16017 - Long Ln and Old Peytonsville Rd Connector Transportation 3 $22,288,800 $240,000 SO $22,048,300
ST16018 - S. Margin St. Infrastructure Upgrades Transportation 4 $9,358,400 $882,000 SO $8,476,400
ST16019 - N Royal Oaks Blvd (Alexander Plaza - Liberty Pike) Transportation 1 $13,356,000 $630,000 SO $12,726,000
ST16021 - Lewisburg Ave Multiuse Trail (Mack Hatcher- EFBP) Transportation 1 $6,439,600 $345,000 SO $6,094,600
ST16022 - Carothers Pkwy (Long Ln - Falcon Creek Subd) Transportation 3 $12,030,800 SO SO $12,030,800
ST16023 - 1st Ave Multiuse Trail (S Margin St - Bridge St) Transportation 2 $3,206,400 $330,000 SO $2,876,400
ST16024 - Mack Hatcher Multiuse Trail (Franklin-Hillsboro) Transportation 3 $3,600,000 SO SO $3,600,000
ST16025 - Oxford Glen Dr Multiuse Trail (Day Lily - McEwen) Transportation 2 $2,079,450 SO SO $2,079,450
ST16027 - Boyd Mill Ave (Downs Blvd - SR96W) Transportation 1 $6,053,356 $970,050 SO $5,083,306
ST16028 - Clovercroft Rd (SR96-Oxford Glen Dr) Transportation 3 $20,896,000 $180,000 SO $20,716,000
ST16030 - Lewisburg Ave Sidewalk Improvements Transportation 4 $1,162,260 $207,000 SO $955,260
ST16032 - West Main St (Natchez St. to Downs Blvd) Transportation 2 $18,766,000 $3,555,000 SO $15,211,000
ST16035 - Columbia Ave (Downs Blvd to Fowlkes St) Transportation 3 $15,742,800 $1,119,000 SO $14,623,300
ST19001 - Main St Sidewalk Repair Project Transportation 4 $2,200,000 SO SO $2,200,000
ST19002 - Lewisburg Pike Trail (Carriage Park- Collins Farm) Transportation 1 $3,500,000 SO S0 $3,500,000
ST19004 - McEwen Drive Interchange Modifications Transportation 4 $1,000,000 o) S0 $1,000,000
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CITY OF FRANKLIN, TENNESSEE

Jordan Branch Stream

Stream Restoration Project

BOMA Work Session | January 28, 2020



PROJECT LOCATION
COOL SPRINGS EAST SUBDIVISION
123.4 AC - TOTAL DRAINAGE AREA

41.9% OF THE DRAINAGE AREA IS
WITHIN THE HOA AND 58.1% OF THE
DRAINAGE AREA IS OFFSITE.
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Background
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January 10, 2014 —- BOMA approved a PSA to initiate a feasibility study.
December 16, 2014 - Feasibility study & recommendations completed.
May 26, 2015 - BOMA approved a PSA for the design of the project.
July 25, 2016 — 1% public meeting held with HOA

Fall 2016 — Property owner questionnaire was sent to residents to obtain feedback on the
project.

January 10, 2017 — Additional survey contract was approved by the Board.
March 16, 2017 — 274 public meeting held with the HOA.

June 2018 — First bid notice 1ssued. No bids received by City staff.

July 2018 — Second bid notice issued. No bids received by City staff.
February 2019 — Third bid notice issued. No bids received by City staff.
May 14, 2019 — Staff met with HOA to discuss bid problems.

July 1, 2019 — The new stormwater budget was approved, and capital funding associated
with stormwater projects was moved into the CIP and BOMA'’s prioritization process.

August 13, 2019 - BOMA'’s FY2019-2028 CIP and Jordan Branch Stream Bank was not
included.

October 17, 2019 — Staff reviewed the HOA’s tree removal quote of $547,875.




Project Options Moving Forward

¢ Option 1: HOA waits on the City of Franklin to prioritize this project at an
estimated cost of $1,300,000 and try to re-bid the project a 4™ time.

¢ Option 2: HOA funds the project at an estimated cost of $1,300,000.

¢ Option 3: HOA removes the trees ($547,875) and the City restores the
ditch/stream bank (~$650,000). This would require an agreement and

BOMA Funding.

¢ Option 4: HOA removes the trees and the City reimburses the HOA
($547,875). The City then restores the ditch/stream bank. This would require
an agreement and BOMA Funding (~$1,300,000).

& Option 5: HOA continues to remove trees that are problematic and the
ditch/stream bank continues to deteriorate.
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PRIVATE SIDEWALKS AND TRAILS
FIELDSTONE HOA - PROPOSED SIDEWALK




FIELDSTONE FARMS
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FIELDSTONE FARMS
Sidewalk Initiative

*» My Background

“* Why I'm Here Today

*»» Sidewalk Project Proposal

*» Construction Company Estimates

* Timing -- Why Now?

« Conversations with the City of Franklin
* Questions & Discussion



FIELDSTONE FARMS
Sidewalk Initiative

*» Moved to Fieldstone Farms
3 Years Ago




FIELDSTONE FARMS
Sidewalk Initiative

Lexington Parkway



FIELDSTONE FARMS
Sidewalk Initiative

Blackhorse Parkway
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Sidewalk Initiative
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Sidewalk Initiative
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Sidewalk Initiative
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FIELDSTONE FARMS
Sidewalk Initiative
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LEXINGTON PARKWAY

(Hillsboro Road to Cannonade Circle)

2,625 of sidewalk, 93° of median cut throughs, & 10 ADA Ramps
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LEXINGTON PARKWAY to FIELDSTONE PARKWAY

(Lexington (Cannonade Circle to Fieldstone) & Fieldstone (Lexington to Crosswalk at Utility Station)

4,031 of sidewalk, 45" of median cut throughs, & 13 ADA Ramps
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FIELDSTONE PARKWAY

(Lexington Parkway to Tenbury Pass/Trent Park Place)

1,009" of sidewalk, 18" of median cut throughs, & 4 ADA Ramps
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FIELDSTONE PARKWAY

(Tenbury Pass/Trent Park Place to Hillsboro Road)

2,194’ of sidewalk, 19" of median cut throughs, & 5 ADA Ramps
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FIELDSTONE FARMS
Sidewalk Initiative

Construction Company Estimates:

* D. Nickell Company, LLC $780k
 Roy T. Goodwin Contractors $650k
* Whitman's Construction $360k
 KCS Construction No Less Than $400k

May Construction $390k



FIELDSTONE FARMS
Sidewalk Initiative

ProPOSAL

M. A. Y. Construction Company, Inc.
P.O. Box 1025

Franklin, TN 37065

Office/Fax: 615.791.9877
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FIELDSTONE FARMS
Sidewalk Initiative

*** Fleldstone Farms HOA Wants to
RPartner. with the City of Frankiin

e 2,137 homes -- @6,000 residents
* 7.5% of population of Frankiin

e Hunters Bend Elementary School -- @500 students

o \Walkers, joggers, cyclists, & all drivers would benefit!



FIELDSTONE FARMS
Sidewalk Initiative

QUESTION: Why now?
ANSWER: The danger has never been greater.

Pool Membership
Drivers Trucks Up @1,000%

y



FIELDSTONE FARMS
Sidewalk Initiative

Conversations with the City of Franklin:

« Dana MclLendon (Alderman, 24 Ward)

0 Supports & would vote for city funding of sidewalks on
Lexington & Fieldstone Parkways

o Present at Monday’s monthly HOA meeting for discussion

> Little chance of city funding if no HOA funding

»> Reasonable to good chance of city funding if joint funding
committed by HOA — city could leverage funds (add
sidewalks for ¥z price)

> Said he'll get me added to February 27" Capital
Investment Committee Board Meeting agenda to present



FIELDSTONE FARMS
Sidewalk Initiative

Conversations with the City of Franklin:

 Paul Holzen (Director of Engineering)

o When funding plan established, he’ll approve project quickly
o Eric Gardner (Neighbor/Civil Engineer)

> Evaluate plat together & approve
> Eric has agreed to do this
»> NO need for survey team or engineering report



FIELDSTONE FARMS
Sidewalk Initiative

Conversations with the City of Franklin:

* Derrick McCord (Senior Road Inspector)

o Both KCS & May Construction would do excellent work

o Will walk & evaluate project once approved & work closely
with construction company



FIELDSTONE FARMS
Sidewalk Initiative

Conversations with the City of Franklin:

e Charlie Warner (Franklin Police Dept. P10O)

0 Lexington & Fieldstone Parkways — last 5 years

»> 391 speeding tickets
> Average: +17.5 mph
> Top speed 58 mph



SUMMARY

» May Construction -- @390k

*» Fleldstone Farms HOA would like to
partner. with the City of Franklin on this
Project.

s Joint funding

*»» Sidewalks on Lexington & Fieldstone
would eliminate this major safety
vulnerability for the @6,000 Franklin
residents & additional visitors to
Fleldstone Farms.
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FIELDSTONE FARMS
Sidewalk Initiative

Questions & Discussion



CITY OF FRANKLIN, TENNESSEE
PROFESSIONAL SERVICES AGREEMENT
COF Contract No 2020-0067

THIS PROFESSIONAL SERVICES AGREEMENT (“Agreement”) is by
and between the City of Franklin, Tennessee, hereinafter referenced as City,
and C & T ENGINEERING hereinafter referenced as Consultant, who
mutually agree as follows:

DECLARATIONS. City desires to retain Consultant to provide engineering,
related technical, and other services in connection with City’s project
hereinafter referenced as Project. The Project is described as follows:

INSERT PROJECT NAME AND DESCRIPTION

1. SCOPE OF SERVICES. Consultant shall provide engineering
related technical services and /or construction engineering and
inspection services, for the Project in accordance with the Scope of
Services (Services) as found in Attachment A which shall be
considered as an integral part hereof.

2. Consultant shall submit as a part of Attachment A an individual Fee
Schedule and a Completion Schedule for the Project based on the
detailed Scope of Services.

3. In event of a conflict between this Agreement and the attached
document(s), this Agreement shall supersede conflicting terms and
conditions.

4. Consultant shall be paid on a monthly basis for work performed

based on the Fee Schedule as contained in Attachment A in the
Amount of Three Hundred Twenty-Three Thousand Four Hundred
Ten and 00/100 Dollars ($323,410.00).

The Board of Mayor and Aldermen Approved this Agreement on the
_ Dayof___ 2020.
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TERMS AND CONDITIONS FOR PROFESSIONAL SERVICES

ARTICLE 1. SERVICES. Consultant will:

1.1  Act for City in a professional manner, using that degree of care and skill
ordinarily exercised by and consistent with standards of competent
consultants using the standards in the industry:

1.2 Consider all reports to be confidential and distribute copies of the same
only to those persons specifically designated by the City.

1.3  Perform all services under the general direction of a senior professional
employee, licensed and/or registered in the State of Tennessee, when
appropriate.

1.4  Designate, in writing, the sole Project representative to coordinate with
City the Services to be provided, including all contact information.

1.5 Unless provided for in the Project Scope of Services (Attachment A),
Consultant shall perform all Services with his own forces (employees).
Should sub-consultants be proposed to be used in the Project, a listing
of said sub-consultants with Services to be performed shall be provided.
After approval of this Agreement, no substitute for sub-consultants shall
be allowed unless approved by City.

1.6 Retain pertinent records relating to the services performed for a period
of seven (7) years following the completion of the work; during this
period the records shall be available for review by City at all reasonable
times.

ARTICLE 2. CITY'S RESPONSIBILITIES. City, or its authorized

representative, will:

2.1  Provide Consultant with all information regarding the Project, which is
available to, or reasonably obtainable by, the City.

2.2 Furnish right-of-entry onto the Project site for Consultant’s necessary
field studies and surveys. Consultant will endeavor to restore the site to
its original condition and shall remain solely liable for all damages, costs
and expenses, including reasonable attorneys’ fees, for failure to make
such restoration.

2.3 Designate, in writing, the sole Project representative to coordinate with
and direct the Consultant, including all contact information.

2.4  Guarantee to Consultant that it has the legal capacity to enter into this
contract and that sufficient monies are available to fund Consultant’s
compensation.

ARTICLE 3. GENERAL CONDITIONS.

3.1  Consultant, by the performance of services covered hereunder, does not
in any way assume, abridge or abrogate any of those duties,
responsibilities or authorities customarily vested in other professionals
or agencies participating in the Project.

Page 2 of 11

Law Dept. approved 03.23.20



3.2 Consultant shall be responsible for the acts or omissions of any party
involved in concurrent or subsequent phases of the Project acting upon
written instruction issued by the Consultant.

3.3  Neither City nor Consultant may assign or transfer its duties or interest
in this Agreement without written consent of the other party.

3.4 ALLOCATION OF RISK AND LIABILITY; GENERAL. Considering the
potential liabilities that may exist during the performance of the
services of this Agreement, the relative benefits and risks of the Project,
and the Consultant’s fee for the services rendered, and in consideration
of the promises contained in this Agreement, the City and the
Consultant agree to allocate and limit such liabilities in accordance with
this Article.

3.5 INDEMNIFICATION. Consultant agrees to indemnify and hold City
harmless from and against legal liability for all claims, judgments,
losses, damages, and expenses to the extent such claims, judgments,
losses, damages, or expenses are caused by Consultant’s negligent act,
error or omission in the performance of the services of this Agreement.
In the event judgments, losses, damages, or expenses are caused by the
joint or concurrent negligence of Consultant and City, they shall be
borne by each party in proportion to its own negligence.

3.5.1 SURVIVAL. The terms and conditions of this paragraph
shall survive completion of this services agreement.

3.6 LIMITATIONS OF RESPONSIBILITY. Consultant shall not be
responsible for (a) construction means, methods, techniques, sequences,
procedures, or safety precautions and programs in connection with the
Project unless specifically undertaken in Attachment A, Scope of
Services ; (b) the failure of any contractor, subcontractor, Consultant, or
other Project participant, not under contract to Consultant, to fulfill
contractual responsibilities to City or to comply with federal, state, or
local laws, regulations, and codes; or (c) procuring permits, certificates,
and licenses required for any construction unless such procurement
responsibilities are specifically assigned to Consultant in Attachment A,
Scope of Services.

ARTICLE 4. TERMINATION BY THE CITY. The City may terminate this
Agreement in accordance with the following terms and conditions:

4.1 Termination for Convenience. The City may, when in the interests of the
City, terminate performance under this Agreement with the Consultant,
in whole or in part, for the convenience of the City. The City shall give
written notice of such termination to the Consultant specifying when
termination becomes effective. The Consultant shall incur no further
obligations in connection with the work so terminated, other than
warranties and guarantees for completed work and installed equipment,
and the Consultant shall stop work when such termination becomes
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effective. The Consultant shall also terminate outstanding orders and
subcontracts for the affected work. The Consultant shall settle the
liabilities and claims arising out of the termination of subcontracts and
orders. The City may direct the Consultant to assign the Consultant’s
right, title and interest under termination orders or subcontracts to the
City or its designee. The Consultant shall transfer title and deliver to
the City such completed or partially completed work and materials,
equipment, parts, fixtures, information and Contract rights as the
Consultant has in its possession or control. When terminated for
convenience, the Consultant shall be compensated as follows:

(1) The Consultant shall submit a termination claim to
the City specifying the amounts due because of the
termination for convenience together with costs,
pricing or other data required by the City. If the
Consultant fails to file a termination claim within
one (1) year from the effective date of termination,
the City shall pay the Consultant the amount the
City deems the Consultant is due.

(2) The City and the Consultant may agree to the
compensation, if any, due to the Consultant
hereunder.

(3) Absent agreement to the amount due to the
Consultant, the City shall pay the Consultant the
following amounts:

(a) Contract costs for labor, materials, equipment
and other services accepted under this
Agreement;

(b) Reasonable costs incurred in preparing to
perform and in performing the terminated
portion of the work, and in terminating the
Consultant's performance, plus a fair and
reasonable allowance for direct job site
overhead and earned profit thereon (such
profit shall not include anticipated profit or
consequential damages); provided however,
that if it reasonably appears that the
Consultant would have not profited or would
have sustained a loss if the entire Agreement
would have been completed, no profit shall be
allowed or included and the amount of
compensation shall be reduced to reflect the
anticipated rate of loss, if any;
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The total sum to be paid the Consultant under this Section shall
not exceed the total Agreement Price, as properly adjusted,
reduced by the amount of payments otherwise made, and shall in
no event include duplication of payment.

4.2  Termination for Cause. If the Consultant does not perform the work, or
any part thereof, in a timely manner, supply adequate labor, supervisory
personnel or proper equipment or materials, or if it fails to timely
discharge its obligations for labor, equipment and materials, or proceeds
to disobey applicable law, or otherwise commits a violation of a material
provision of this Agreement, then the City, in addition to any other
rights it may have against the Consultant or others, may terminate the
performance of the Consultant, in whole or in part at the City’s sole
option, and assume possession of the Project Plans and materials and
may complete the work.

In such case, the Consultant shall not be paid further until the work is
complete. After Completion has been achieved, if any portion of the
Contract Price, as it may be modified hereunder, remains after the cost
to the City of completing the work, including all costs and expenses of
every nature incurred, has been deducted by the City, such remainder
shall belong to the Consultant. Otherwise, the Consultant shall pay and
make whole the City for such cost. This obligation for payment shall
survive the termination of the Agreement.

In the event the employment of the Consultant is terminated by the City
for cause pursuant to this Section and it is subsequently determined by
a Court of competent jurisdiction that such termination was without
cause, such termination shall thereupon be deemed a Termination for
Convenience under this Section and the provisions of Section 4.1 shall
apply.

4.3 Termination for Non-Appropriation. The City may also terminate this
Agreement, in whole or in part, for non-appropriation of sufficient funds
to complete or partially complete the Project, regardless of the source of
such funds, and such termination shall be on the terms of Section 4.1.

4.4 The City's rights under this Section shall be in addition to those
contained elsewhere herein or provided by law.

ARTICLE 5. SCOPE OF SERVICES. Consultant shall provide the Services

as described in Attachment A, Scope of Services.

5.1 By mutual agreement, this Agreement and scope can be amended by the
parties. The scope and fee for any additional tasks or services under such
amendment shall be mutually negotiated and agreed to in writing prior
to beginning such additional tasks or services.
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5.2 ENVIRONMENTAL RESPONSIBILITY.

Where drilling/sampling services are involved, the samples obtained
from the Project site are the property of the City. Should any of these
samples be recognized by the Consultant to be contaminated, the City
shall remove them from the Consultant’s custody and transport them to
a disposal site, all in accordance with applicable government statutes,
ordinances, and regulations. For all other samples, the Consultant shall
retain them for a sixty (60)-day period following the submission of the
drilling/sampling report unless the City directs otherwise; thereafter,
the Consultant shall discard the samples in accordance with all federal,
state and local laws.

ARTICLE 6. SCHEDULE.

6.1 TIME OF THE ESSENCE. The parties agree that time is of the essence
with respect to the parties’ performance of all provisions of the
Agreement.

6.2  Before executing this Agreement, the Consultant shall have prepared
and submitted for approval to the City a Completion Schedule for the
Project with milestones for the various stages (tasks) of the Services as
outlined in the Scope of Services. The Consultant shall submit and
obtain the City’s approval for any proposed changes to the logic,
durations, sequences, or timing of tasks as approved in the Completion
Schedule.

6.3 FORCE MAJEURE. Neither party will be liable to the other for any
delay or failure to perform any of the services or obligations set forth in
this Agreement due to causes beyond its reasonable control, and
performance times will be considered extended for a period of time
equivalent to the time lost because of such delay plus a reasonable
period of time to allow the parties to recommence performance of their
respective obligations hereunder. Should a circumstance of force
majeure last more than ninety (90) days, either party may by written
notice to the other terminate this Agreement. The term "force majeure"
as used herein shall mean the following: acts of God; strikes, lockouts or
other industrial disturbances; acts of public enemies; orders or
restraints of any kind of the government of the United States or of the
State or any of their departments, agencies or officials, or any civil or
military authority; insurrections, riots, landslides, earthquakes, fires,
storms, tornadoes, droughts, floods, explosions, breakage or accident to
machinery, transmission pipes or canals; or any other cause or event not
reasonably within the control of either party.

6.4  Should City request changes in the scope, extent, or character of the
Project, the fee and the time of performance of Consultant’s Services as
indicated in Attachment A shall be adjusted equitably.
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ARTICLE 7. USE OF DOCUMENTS, DATA.

7.1 All Documents, including, but not limited to, reports, drawings,
specifications, and computer software prepared by Consultant pursuant
to this Agreement are instruments of service in respect to the Project.
The City shall retain an ownership and property interest therein
whether or not the Project is completed.

7.1.1 USE OF DATA SYSTEMS: The City maintains all rights to data
systems and data (including derivative or hidden data such as
metadata) created and used by Consultant through information
supplied to the Consultant by the City.

7.1.2 DISCLOSURE OF DOCUMENTS/DATA. City may be required
to disclose documents or data under state or federal law. City
shall notify Consultant if a request for data or documents has
been made and shall give Consultant a reasonable opportunity
under the circumstances to respond to the request by redacting
proprietary or other confidential information. Consultant waives
any right to confidentiality of any document, e-mail or file it fails
to clearly mark on each page as confidential or proprietary. In
exchange, Consultant agrees to indemnify, defend, and hold
harmless City for any claims by third parties relating thereto or
arising out of (i) the City's failure to disclose such documents or
information required to be disclosed by law, or (ii) the City's
release of documents as a result of City's reliance upon
Consultant representation that materials supplied by Consultant
(in full or redacted form) do not contain trade secrets or
proprietary information, provided that the City impleads
Consultant and Consultant assumes control over that claim.

7.2 By execution of this Agreement, Consultant and his sub-consultant(s)
grant the City a royalty-free, perpetual, irrevocable, and assignable
license to use any and all intellectual property interest Consultant or
his sub-consultant(s) possess to any drawings, details, specifications,
documents, and other information created before each of their first
involvement with the Project and subsequently incorporated into the
Project’s documents. City-furnished data that may be relied upon by
Consultant is limited to the printed copies that are delivered to the
Consultant pursuant to Article 2 of this Agreement. Any copyrighted
electronic files furnished by City shall be used by Consultant only for
the Project as described herein. City’s posting or publication of such
documents created by Consultant for City shall constitute fair use and
shall not constitute an infringement of Consultant’s copyright, if any.

7.3  Documents that may be relied upon by City are limited to the printed
copies (also known as hard copies) that are signed or sealed by the
Consultant. Files in electronic media format of text, data, graphics, or of
other types that are furnished by Consultant to City are only for
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convenience of City, unless the delivery of the Project in electronic media
format has been dictated in Attachment A, Scope of Services. Any
conclusion or information obtained or derived from electronic files
provided for convenience will be at the user’s sole risk.

7.4  Because data stored in electronic media format can deteriorate or be
modified inadvertently or otherwise without authorization of the data’s
creator, the party receiving electronic files agrees that it will perform
acceptance tests or procedures within sixty (60) days, after which the
receiving party shall be deemed to have accepted the data thus
transferred. Any errors detected within the 60-day acceptance period
will be corrected by the party delivering the electronic files. Unless
stated otherwise herein, Consultant shall not be responsible to maintain
documents stored in electronic media format after acceptance by City.

7.5  When transferring documents in electronic media format, Consultant
makes no representations as to long term compatibility, usability, or
readability, of documents resulting from the use of software application
packages, operating systems, or computer hardware differing from that
as required of, and used by, Consultant at the beginning of this Project.

7.6 City may make and retain copies of Documents for information and
reference in connection with use on the Project by the City, or his
authorized representative. Such Documents are not intended or
represented to be suitable for reuse by City or others on extensions of
the Project or on any other project. Any such reuse or modifications
without written verification or adaptation by Consultant, as appropriate
for the specific purpose intended, will be at City’s sole risk and without
liability or legal exposure to the Consultant or to Consultant’s sub-
consultants.

7.7  Ifthere is a discrepancy between the electronic files and the hard copies,
the hard copies govern.

7.8  Any verification or adaptation of the Documents for extensions of the
Project or for any other project will entitle Consultant to further
compensation at rates to be agreed upon by City and Consultant.

ARTICLE 8. INSURANCE.
8.1 During the performance of the Services under this Agreement,
Consultant shall maintain the following minimum insurance:

a) General Liability Insurance with a combined single limit of
$1,000,000 per occurrence and $2,000,000 annual aggregate.

b) Automobile Liability Insurance with a combined single limit of
$1,000,000 for each person and $1,000,000 for each accident.

c) Workers’ Compensation Insurance Coverage A in accordance with

statutory requirements and Coverage B, Employer’s Liability
Insurance, with a limit of $500,000 for each occurrence.
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d) Professional Liability Insurance with a limit of $1,000,000 annual
aggregate.

8.2  Consultant shall add the City an additional insured on all policies unless
otherwise prohibited.

8.3  Consultant shall, upon execution of this Agreement, furnish City
certificates of insurance, which shall include a provision that such
insurance shall not be canceled without at least thirty (30) days’ written
notice to City.

8.4  Noinsurance, of whatever kind or type is to be considered as in any way
limiting other parties’ responsibility for damages resulting from their
activities in the execution of the Project. City agrees to include, or cause
to be included, in the Project’s construction contract, such requirements
for insurance coverage and performance bonds by the Project’s
construction contractor as City deems adequate to indemnify City,
Consultant, and other concerned parties against claims for damages and
to insure compliance of work performance and materials with Project
requirements.

ARTICLE 9. PAYMENT.

9.1 City will pay Consultant for services and expenses in accordance with
the Fee Schedule proposal submitted for the Project as part of the Scope
of Services. Consultant’s invoices will be presented at the completion of
the work or monthly and will be payable upon receipt. Payment is due
upon presentation of invoice and is past due thirty (30) days from invoice
date. City shall give prompt written notice of any disputed amount and
shall pay the remaining amount.

9.2  Consultant shall be paid in full for all services under this Agreement,
including City authorized overruns of the Project budget or unforeseen
need for Consultant’s services exceeding the original Scope of Services.

9.3 TRAVEL; EXPENSES
City shall reimburse reasonable expenses, including travel and meals,
when specified in the Scope of Services, but only in accordance with the
City’s Travel and Expense Policy and Procedures Manual. The
maximum amount will be applied as of the date of travel and as listed
in the per diem reimbursement rates on the “CONUS” website developed
by the United States General Services Administration, located at
www.gsa.gov [click on ‘per diem rates’ under the ‘etools’ category].

ARTICLE 10. MISCELLANEOUS PROVISIONS

10.1 EQUAL EMPLOYMENT OPPORTUNITY. In connection with this
Agreement and the Project, City and Consultant shall not discriminate
against any employee or applicant for employment because of race, color,
sex, national origin, disability or marital status. City and Consultant
will take affirmative action to ensure that the contractor used for the
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Project does not discriminate against any employee and employees are
treated during employment without regard to their race, age, religion,
color, gender, national origin, disability or marital status. Such action
shall include, but not be limited to, the following® employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising: layoff or termination, rates of pay or other forms of
compensation; and selection for training, including apprenticeship.

10.1.1 Consultant shall insert the foregoing provision in all contracts

relating to this Project.

10.2 TITLE VI — CIVIL RIGHTS ACT OF 1964. City and Consultant shall
comply with all the requirements imposed by Title VI of the Civil Rights
Act of 1964 (42 U.S.C. 2000d), 49 C.F.R., Part 21, and related statutes
and regulations.

10.2.1 Consultant shall insert the foregoing provision in all contracts
relating to this Project.

10.3 NO THIRD PARTY RIGHTS CREATED. City and Consultant each
binds itself and its successors, executors, administrators, permitted
assigns, legal representatives and, in the case of a partnership, its
partners, to the other party to this Agreement and to their successors,
executors, administrators, permitted assigns, legal representatives and
partners of such other party in respect to all provisions of this
Agreement. The Services provided for in this Agreement are for the sole
use and benefit of City and Consultant. Nothing in this Agreement shall
be construed to give any rights or benefits to anyone other than City and
Consultant.

10.4 WARRANTIES/LIMITATION OF LIABILITY/WAIVER. City reserves
all rights afforded to local governments under law for all general and
implied warranties. City does not waive any rights it may have to all
remedies provided by law and therefore any attempt by Consultant to
limit its liability shall be void and unenforceable.

ARTICLE 11. EXTENT OF AGREEMENT:

11.1 APPLICABLE LAW/CHOICE OF FORUM AND VENUE. This
Agreement is made under and will be construed in accordance with the
laws of the State of Tennessee without giving effect to that state's choice
of law rules. The parties’ choice of forum and venue shall be exclusively
in the courts of Williamson County, Tennessee. Any provision of this
Agreement held to violate a law or regulation shall be deemed void, and
all remaining provisions shall continue in force.

11.2 ENTIRE AGREEMENT. This Agreement, including these terms and
conditions, represent the entire Agreement between City and
Consultant for this Project and supersedes all prior negotiations,
representations or agreements, written or oral. This Agreement may be
amended only by written instrument signed by City and Consultant.
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ARTICLE 12. DISPUTE RESOLUTION, BREACH.

12.1 If a dispute should arise relating to the performance of or payment for
the Services under this Agreement, the aggrieved party shall notify the
other party of the dispute within a reasonable time after such dispute
arises. During the pendency of any dispute, the parties shall continue
diligently to fulfill their respective obligations hereunder. No
arbitration or mediation shall be required as a condition precedent to
filing any legal claim arising out of or relating to this Agreement. No
arbitration or mediation shall be binding.

12.2 BREACH. Upon deliberate breach of the Agreement by either party, the
non-breaching party shall be entitled to terminate the Agreement with
notice, with all of the remedies it would have in the event of termination,
and may also have such other remedies as it may be entitled to in law
or in equity.

ARTICLE 13. SURVIVAL.
The provisions contained in this Professional Services Agreement shall
survive the completion of or any termination of the Agreement, contract
or other document to which it may accompany or incorporate by
reference or which subsequently may be modified, unless expressly
excepted from this Article upon consent of both parties.

BYI‘("> ( O BY:

Consultant’s Signgture : Dr. Ken Moore
TrTLE: Ve PES euf Mayor
Date: _ - ' ) Date:

Approved as to Form:

Maricruz R. Fincher, Staff Attorney
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2/25/2020

Ms. Michelle Hatcher, P.E.

Director Water Management

City of Franklin

124 Lumber Drive

Franklin, TN 37064

Delivered via electronic mail to: michelle.hatcher@franklintn.gov

Re: Proposal for Professional Services to Provide Construction Engineering Inspection (CEI)
Spencer Creek at Franklin Road Sanitary Sewer Rehabilitation Construction Project

Director Hatcher,

C&T Engineering and Inspection (C&T) is pleased to submit this Letter Proposal to the City of Franklin as
discussed and requested for construction engineering and inspection (CEl) services for the Spencer
Creek Sanitary Sewer Construction project. Also included in this proposal is providing CEl services for the
sanitary sewer replacement project at Frazier Drive in Cool Springs East that will be provided within the
same project bid set.

The purpose of this project is the replacement of approximately 1,462 linear feet of 36-inch sanitary
sewer line, 720 linear feet of 12-inch sanitary sewer line and 362 linear feet of 8-inch sanitary sewer
along Spencer Creek including crossing under Spencer Creek, Franklin Road and the CSX Railroad;
replacement of 175 linear feet of 8-inch sanitary sewer along Frazier Drive in Cool Springs East.

The scope of work shall include construction management and administration, construction engineering
and inspection, utility coordination and conflict resolution, materials testing, progress payment and
schedule reviews, substantial completion inspection and final completion project closeout. We intend to
subconsultant the necessary laboratory materials testing for this project to ECS Southeast Limited. C&T
RPR will capture any field testing at the hourly rate listed in Exhibit B.

We have coordinated with City staff and based our cost estimate on the most recent set of plans and
specifications prepared for the City.

PROFESSIONAL SERVICES
The scope of work will consist of the following services. Please see Exhibit A for a fully detailed Scope of

Work.

Construction Phase Services

e Administrative Services

e Construction Engineering and Inspection (CEl)

Utility Coordination and Conflict Resolution

Provide Limited Field and Laboratory Materials Testing

Review and Recommend for Approval Contractor’s Applications for Payments

Attend Substantial Completion Inspection and prepare punch list if needed.

Attend Final Inspection to determine if work is acceptable for final payment to Contractor.
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TIME of SERVICE

C&T Engineering and Inspection will begin working with the City upon receipt of an executed contract
and will complete professional services within 13-months, beginning with the preconstruction meeting
and having a construction duration of 12-months. One month will be for project closeout.

FEE

Services for this project will be billed monthly at direct labor rates with all overhead direct costs
included in the labor rate. A detailed Fee Schedule can be found in Exhibit B. Subconsultants will be
billed at C&Ts cost incurred. C&T will complete these scope of services outlined herein as an hourly not-
to-exceed fee of $323,410.00. A summary of our not to exceed fee is as follows.

Task  Description Fee
1 Administration Services $9,880.00
2 Construction Engineering and Inspection (CEl) $301,455.00
3 Utility Coordination and Conflict Resolution $6,300.00
4 Materials Testing “Laboratory Testing” $1,785.00
5 Progress Payments $1,260.00
6 Substantial Completion $1,680.00
7 Final Completion $1,050.00
Not-to-Exceed Fee $323,410.00
ADDITIONAL SERVICES

Any services not specifically outlined in this Proposal, or considered to be additional services, can be
provided upon written approval. These services will be billed at direct hourly rates.

We sincerely appreciate the opportunity to work with the City of Franklin Water Management
Department and to present this proposal for providing professional services. If you have any questions
or require additional information, please let me know.

Sincerely,

C&T Engineering and Inspection

Tom Lamb
Project Manager
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EXHIBIT A-SCOPE OF WORK

Task 1- Administration Services

This task includes review of field staff DWRs, test reports and other documentation to be submitted to
the City for the project files. The Administrative Assistant will maintain electronic files and electronic
correspondence distribution. In addition, schedules and budgets will be monitored and timely invoices
submitted over the 52-week construction contract through final completion.

Task 2- Construction Engineering and Inspection (Resident Services)

A Resident Project Representative (RPR) will be provided for the duration of the construction contract
not to exceed 12-months and assumes a maximum 11-hour workday excluding Saturdays and Sundays
and not to exceed 2871 manhours. The RPR will conduct on-site observations and field inspections to
determine if the work is generally in accordance with the approved Contract Documents. The RPR will
prepare a Daily Work Report (DWR) capturing the Contractor’s work hours on the job site, capturing and
documenting quantities, weather conditions, data relative to questions of Work Change Directives,
Change Orders or changed conditions, list of job site visitors, daily activities, decisions, observations in
general, and specific observations in more detail as in the case of observing test procedures. The RPR
will attend monthly project status meetings facilitated by the City and coordinate with the City Project
Manager to review pencil copy Applications for Payment submitted by the contractor each calendar
month. The RPR will participate in the Substantial Inspection walk through, prepare punch list and
collaborate with the Project Manager to prepare Final Change Order and project closeout.

Task 3- Utility Coordination and Conflict Resolution

C&T will facilitate a Utility Conference with utility stakeholders separate from the Pre-construction
conference. We will act as the City’s primary contact regarding utility work and notify impacted utility
companies of the contractor’s proposed schedule and any proposed changes during construction. We
will review potential conflict points and inform utilities of any proposed field changes and complete a
conflict review of any pertinent field revisions. We will also coordinate with the Tennessee Department
of Transportation (TDOT) and the CSX Railroad stakeholders prior to entering and traversing their
respective Right-of-Ways with the new gravity sewer.

Task 4- Materials Testing (Field & Laboratory)

C&Ts RPR will perform soil and concrete field-testing services as needed in the field, required by the
specifications and or as directed by the City Project Manager. Field Testing services will include but not
be limited to proof rolling observations, in place field density testing, concrete air, slump, temperature
and unit weight testing. Representative concrete cylinders will be cast for compressive strength testing
including initial curing onsite and transported to the laboratory for final curing and compressive strength
testing. Field testing work is included in the RPRs hourly rate. All laboratory materials testing will be
performed by a subconsultant with an established testing budget of $1,785.00.

Task 5- Progress Payments

C&T staff will coordinate with the Prime Contractor each month of the contract and conduct a pencil
copy review of the Payment Application. Quantities will be reviewed against captured field
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measurements and reconciled. After reconciliation a validated Payment Application will be sent to the
City of Franklin Project Manager for final processing.

Task 6- Substantial Completion

When the Prime Contractor notifies the City in writing that he is substantially complete C&T will
schedule a Substantial Completion inspection to ascertain if substantial completion has been achieved
pursuant to the definition of Substantial Completion in the approved contract documents. If it is
determined that the project is substantially complete C&T will recommend to the Owner to issue a
Certificate of Substantial Completion to the contractor.

Task 7- Final Completion and Project Closeout

After Substantial Completion has been reached and all outstanding deficiencies have been corrected
and the contractor has fulfilled his contractual obligations; C&T will recommend to the City final
acceptance of the work and recommend final payment, release of retainage, consent of Surety and final
change order for project closeout.

EXCLUSIONS

The following items are excluded from this proposal.
e Redesign of contract documents
Facilitate Preconstruction Meeting and Monthly Progress Meetings
RFI review and response/Submittal review and response
Change management/work change directives and preparation of change orders
Project Management/Project Coordination/Project Scheduling
General Administration of the Construction Contract
Witnessing of Factory Testing
American Iron and Steel compliance services
Davis-Bacon Labor compliance services
e Preparation of Final Asbuilt drawings

EXHIBIT B-2020 CLASSIFICATION HOURLY RATE SCHEDULE

LABOR CATEGORY BILLING RATE (S/hour)
Principal $215
Professional Engineer Il $175
Professional Engineer | $145
Designer Il S125
Project Manager s115
Resident Project Representative $105
CADD Technician $95
Administrative Secretary $75




RESOLUTION 2020-25

A RESOLUTION AWARDING THE CONSTRUCTION CONTRACT (COF 2020-0005) FOR WATSON
BRANCH CULVERT REHABILITATION TO CHASE RELINE, INC., IN THE AMOUNT OF $539,266.00
AND ESTABLISHING A PROJECT CONTINGENCY OF $100,000.00.

WHEREAS, On August 13, 2019, the Board of Mayor and Aldermen approved Resolution 2019-68,
“A Resolution To Adopt The Project List For The FY 2019-2028 CIP (Capital Investment Program)”; and

WHEREAS, The Watson Branch Culvert Rehabilitation Project was included on the CIP project list
in the amount of $530,000; and

WHEREAS, On February 20", 2020, sealed bids were received by the City of Franklin Engineering
Department, 109 Third Avenue South, Franklin, Tennessee, 37064, and was publicly opened and read
aloud for the Watson Branch culvert rehabilitation project (COF 2020-0005); and

WHEREAS, After careful review and tabulation of submitted bid, City staff recommends awarding
the construction contract (COF 2020-0005) to Chase Reline, Inc. in the amount of ($539,266.00).

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF MAYOR AND ALDERMEN OF THE CITY OF
FRANKLIN, TENNESSEE, AS FOLLOWS:

SECTION |I. Approval is granted to award the construction contract (COF 2020-0005) to Chase
Reline, Inc., for the Watson Branch Culvert Rehabilitation Project in the amount of ($539,266.00)

SECTION II. Approval is granted to create a project contingency in the amount of ($100,000) for
the Watson Branch Rehabilitation Project.

SECTION lll. Authority is granted to the City Administrator, City Engineer, and the Assistant
Director of Engineering to review and approve the spending of all project funds, both in the bid award and
from the project contingency, toward the completion of the Watson Branch Culvert Rehabilitation Project.

IT IS SO RESOLVED AND DONE on this day of ,20
ATTEST: CITY OF FRANKLIN, TENNESSEE:
By: By:

Eric S. Stuckey Dr. Ken Moore
City Administrator Mayor

Approved as to Form:



By:

Shauna R. Billingsley
City Attorney



EXHIBIT A - BID FORM
COF 2020-0005

PROJECT QUANTITIES (COORDINATE WITH FOOOTNOTES)

FOOTNOTES |[ITEM NO. [ITEM DESCRIPTION UNIT |QTY UNIT PRICE TOTAL
105-01 |CONSTRUCTION STAKES LINES AND GRADES 1lLs $1,500.00 $1,500.00
CLEARING AND GRUBBING (AS NEEDED WITHIN EASEMENTS AND
201-01  |RIGHT-OF-WAY) 1{Ls $2,500.00 $2,500.00
REMOVAL OF STRUCTURES & OBSTRUCTIONS (ENDWALLS AND SAFTEY
202-01.13 |GRATE) 1|EACH $7,500.00 $7,500.00
202-03 |REMOVAL OF RIGID PAVEMENT (EX CONCRETE SWALE) 257|SY $38.00 $9,766.00
REMOVAL OF CURB (EXTRUDED SLOPING CURB) (AS DIRECTED BY THE
1 202-08.10 |ENGINEER) 15|LF $85.00 $1,275.00
TEMPORARY SILT FENCE (WITH BACKING) (AFTER T HE INTIAL
INSTALLATION ALL COST ASSOCIATED WITH REPAIR, MAINTENANCE
3 AND REPLACEMENT DURING THE LIFE OF THIS CONTRACT SHALL BE AT
209-08.02 |THE CONTRACTORS EXPEENSE) 655|LF $8.00 $5,240.00
ENHANCED ROCK CHECK DAM (AS DIRECTED BY THE ENGINEER, AFTER
THE INITIAL INSTALLATION ALL COST ASSOCIATED WITH REPAIR,
MAINTENANCE AND REPLACEMENT DURING THE LIFE OF THIS
209-08.08 |CONTRACT SHALL BE AT THE CONTRACTORS EXPENSE) 2|EACH $1,500.00 $3,000.00
209-09.03 |SEDIMENT FILTER BAG (15'X15) 1|EACH $1,400.00 $1,400.00
MINERAL AGGREGATE (SIZE 57) (FOR USE WITH SEDIMENT FILTER BAG)
(COST INCLUDES INSTALLATION, REPAIR, MAINTENANCE, REMOVAL
303-10.01 |AND RESTORATION) 45|TON $75.00 $3,375.00
63"X45" HDPE LINER INSIDE EXISTING 81"X59"CMP 352|LF $625.00 $220,000.00
5 611-07.01 |CLASS A CONCRETE (6:1 SLOPE) (SLOPE PAVE PIPE ENDWALLS) 6lcy $1,750.00 $10,500.00
6 611-09.02 |REWORK CATCHBASIN 2|EACH $1,250.00 $2,500.00
702-01.01 |EXTRUDED SLOPING CURB (AS DIRECTED BY THE ENGINEER) 15|LF $85.00 $1,275.00
707-03.01 |STOCK FENCE 40|LF $30.00 $1,200.00
707-03.02 |END, BRACED LINE, CORNER POST ASSEMBLY (STOCK FENCE) 6|EACH $125.00 $750.00
WOOD FENCE 1 (NEW CONSTRUCTION) (AS DIRECTED BY THE
ENGINEER. CONTRACTOR TO COORDINATE FINAL LOCATION WITH
707-01.26 |CITY AND PROPERTY OWNER) 150|LF $30.00 $4,500.00
WOOD FENCE 3 (NEW CONSTRUCTION) (AS DIRECTED BY THE
ENGINEER. CONTRACTOR TO COORDINATE FINAL LOCATION WITH
707-01.28 |CITY AND PROPERTY OWNER) 124|LF $30.00 $3,720.00
707-06.01 |REMOVAL OF FENCE (EXISTING TDOT STOCK FENCE) 40|LF $30.00 $1,200.00
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PROJECT QUANTITIES (COORDINATE WITH FOOOTNOTES)

FOOTNOTES (ITEM NO. |ITEM DESCRIPTION UNIT [QTY UNIT PRICE TOTAL
REMOVAL AND DISPOSAL OF EXISTING RESIDENTIAL WOOD FENCE (AS
707-06.02 |DIRECTED BY THE ENGINEER) 274|LF $20.00 $5,480.00
707-08.11 |HIGH VISIBILITY CONSTRUCTION FENCE 412|LF $5.00 $2,060.00
MACHINED RIPRAP (CLASS A-3) (CONSTRUCTION ENTRANCE) (COST
INCLUDES INSTALLATION, REPAIR, MAINTENANCE, REMOVAL AND
709-05.05 |RESTORATION) 606(TON $37.00 $22,422.00
TRAFFIC CONTROL (SIGNAGE AND CONSTRUCTION BARRELS AS SHOWN
712-01 ON THE PLANS) 1{LS $12,000.00 $12,000.00
717-01 MOBILIZATION 1{LS $20,000.00 $20,000.00
7 740-10.03 |GEOTEXTILE (TYPE I11) (EROSION CONTROL) 1129|SY $8.00 $9,032.00
2,8 SODDING (NEW SOD INSTALLATION SHALL BE INSTALLED ON TOPSOIL.
803-01  |TOPSOIL SHALL HAVE A MINIMUM DEPTH OF 6 INCHES) 1457|SY $3.00 $4,371.00
795-12.03 |PIPE GROUTING 400{Ccy $275.00 $110,000.00
4 797-11.38 [BY-PASS PUMPING 1{Ls $15,000.00 $15,000.00
2 805-12.05 |FLEXAMAT STABLIZATION 405|sY $140.00 $56,700.00
CONCRETE WASHOUT (AFTER T HE INTIAL INSTALLATION ALL COST
ASSOCIATED WITH REPAIR, MAINTENANCE AND REPLACEMENT
DURING THE LIFE OF THIS CONTRACT SHALL BE AT THE CONTRACTORS
EPSC1 |EXPEENSE) 2|EACH $500.00 $1,000.00
Total Bid Price (Total of all Unit Price Bids) $539,266.00
FOOTNOTES:

1) QTY IS FOR REMOVING DAMANGED CURB AT THE PROPOSED CONSTRUCTION ENTRANCE (AS DIRECTED BY THE ENGINEER).

2) SITE PREPERATION, EARTHWORK, ROAD AND DRAINAGE EXCAVATION, EMBANKMENT AND STRIPPING/STOCKPILING TOP SOIL AS NEEDED IS NOT A
PAY ITEM AND SHALL BE INCLUDED IN OTHER ITEMS.

3) 89 LF FOR SEDIMENT FILTER BAG IN ADDITION TO WHAT IS SHOWN ON THE PLANS.

4) UNDER THIS ITEM THE CONTRACTOR IS REQUIRED TO FURNISH ALL MATERIALS, LABOR, EQUIPMENT, POWER, MAINTENANCE, ETC. TO IMPLEMENT
TEMPORARY SANDBAGING, PIPING AND PUMPING SYSTEMS FOR THE PURPOSE OF DIVERTING THE EXISTING POND OVERFLOW, AS WELL AS SURFACE
AND GROUND WATER FLOW AROUND THE WORK AREA FOR THE DURATION OF THE PROJECT AS NEEDED. THIS ITEM MAY NOT BE REQUIRED IF BASE
FLOW IS LOW AND WILL ONLY BE USED AS DETEREMINED BY THE ENGINEER.
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PROJECT QUANTITIES (COORDINATE WITH FOOOTNOTES)

FOOTNOTES [ITEM NO. |ITEM DESCRIPTION |UNIT |QTY UNIT PRICE TOTAL

5) INCLUDES SLOPE PAVING, WWF 6"X6" AND GRADING/SITE PREPERATION/EARTHWORK AS NEEDED.

6) INSERT PIPE INTO EXISTING CATCHBASINS, CUT OUT OPENINGS IN LARGE CULVERT, SEALING CONNECTIONS WITH GROUT PER SPECIFICATIONS. PIPE
GROUTING SHALL BE PAID SEPERATLY.

7) 89 SY FOR SEDIMENT FILTER BAG; 1,039 SY FOR CONSTRUCTION ENTRANCE/STAGING AREA

8) THE CITY WILL MEASURE AND PAY FOR SODDING BY THE SQUARE YARD. THIS ITEM INCLUDES ALL WATERING AND OVERSEEDING NECESSARY TO
ENSURE 100% STABLIZATION. WATER AND OVERSEEDING WILL NOT BE PAID FOR AND WILL BE CONSIDERED INCIDENTAL TO OTHER ITEMS.

00410 - EXHIBIT A - BID FORM
PAGE 3 OF 3



PROJECT PARTNERSHIP AGREEMENT
BETWEEN
THE DEPARTMENT OF THE ARMY
AND
CITY OF FRANKLIN, TENNESSEE
FOR
THE HARPETH RIVER
FLOOD RISK MANAGEMENT PROJECT

THIS AGREEMENT is entered into this day of : , by and
between the Department of the Army (hereinafter the “Government”), represented by the
Nashville District Engineer and the City of Franklin, Tennessee (hereinafter the “Non-Federal
Sponsor”), represented by its Mayor.

WITNESSETH, THAT:

WHEREAS, Section 205 of the Flood Control Act of 1948, as amended (33 U.S.C. 701s)
(hereinafter “Section 205), authorizes the Secretary to undertake construction of small
nonstructural flood risk management projects not specifically authorized by Congress;

WHEREAS, pursuant to the authority provided in Section 205, design and construction
of the Harpeth River, Franklin, Tennessee Flood Risk Management Project (hereinafter the
“Project”, as defined in Article I.A. of this Agreement) was approved by the Division
Commander for Great Lakes and Ohio River Division (hereinafter the “Division Commander’)
on September 6, 2019;

WHEREAS, Section 103 of the Water Resources Development Act of 1986, Public Law
99-662, as amended (33 U.S.C. 2213), specifies the cost-sharing requirements applicable to the
Project;

WHEREAS, total Federal costs associated with planning, design, and construction of a
project pursuant to Section 205 may not exceed $10,000,000; and

WHEREAS, the Government and the Non-Federal Sponsor have the full authority and
capability to perform in accordance with the terms of this Agreement and acknowledge that
Section 221 of the Flood Control Act of 1970, as amended (42 U.S.C. 1962d-5b), provides that
this Agreement shall be enforceable in the appropriate district court of the United States.

NOW, THEREFORE, the parties agree as follows:



ARTICLE | - DEFINITIONS

A. The term “Project” means nonstructural flood risk management features consisting of
voluntary floodproofing of eligible homes, using methods involving alterations, modification,
and raising in place , as generally described in the Harpeth River, Franklin, Tennessee Flood
Risk Management Detailed Project Report, dated September 3, 2019 and approved by the
Division Commander on September 6, 2019.

B. The term “construction costs” means all costs incurred by the Government and Non-
Federal Sponsor in accordance with the terms of this Agreement that are directly related to
design and construction of the Project and cost shared. The term includes, but is not necessarily
limited to: the Government’s costs of engineering, design, and construction; the Government’s
supervision and administration costs; the Non-Federal Sponsor’s creditable costs for providing
real property interests, placement area improvements, and relocations and for providing in-kind
contributions, if any; and the costs of historic preservation activities except for data recovery for
historic properties. The term does not include any costs for operation, maintenance, repair,
rehabilitation, or replacement; dispute resolution; participation by the Government and the Non-
Federal Sponsor in the Project Coordination Team to discuss significant issues and actions;
audits; or betterments; or the Non-Federal Sponsor’s cost of negotiating this Agreement.

C. The term “real property interests” means lands, easements, and rights-of-way,
including those required for relocations and borrow and dredged material placement areas.
Acquisition of real property interests may require the performance of relocations.

D. The term “relocation” means the provision of a functionally equivalent facility to the
owner of a utility, cemetery, highway, railroad (excluding existing railroad bridges and
approaches thereto), or public facility when such action is required in accordance with applicable
legal principles of just compensation. Providing a functionally equivalent facility may include
the alteration, lowering, raising, or replacement and attendant demolition of the affected facility
or part thereof.

E. The term “placement area improvements” means the improvements required on real
property interests to enable the ancillary placement of material that has been dredged or
excavated during construction, operation, and maintenance of the Project, including, but not
limited to, retaining dikes, wasteweirs, bulkheads, embankments, monitoring features, stilling
basins, and de-watering pumps and pipes.

F. The term “functional portion thereof” means a portion of the Project that has been
completed and that can function independently and for a useful purpose, as determined in writing
by the District Commander for Nashville District (hereinafter the “District Commander”),
although the remainder of the Project is not yet complete.

G. The term “in-kind contributions” means those materials or services provided by the
Non-Federal Sponsor that are identified as being integral to the Project by the Division
Commander. To be integral to the Project, the material or service must be part of the work that
the Government would otherwise have undertaken for design and construction of the Project.



The in-kind contributions also include any investigations performed by the Non-Federal Sponsor
to identify the existence and extent of any hazardous substances that may exist in, on, or under
real property interests required for the Project.

H. The term “betterment” means a difference in design or construction of an element of
the Project that results from the application of standards that the Government determines exceed
those that the Government would otherwise apply to design or construction of that element.

I. The term “fiscal year” means one year beginning on October 1% and ending on
September 30" of the following year.

J. The term “Federal Participation Limit” means the $10,000,000 statutory limitation on
the Government’s financial participation in the planning, design, and construction of the Project.

ARTICLE Il - OBLIGATIONS OF THE PARTIES

A. In accordance with Federal laws, regulations, and policies, the Government shall
undertake design and construction of the Project using funds appropriated by the Congress and
funds provided by the Non-Federal Sponsor. However, if after completion of the design portion
of the Project the parties mutually agree in writing not to proceed with construction of the
Project, the parties shall conclude their activities relating to the Project and proceed to a final
accounting in accordance with Article VI.E. In carrying out its obligations under this
Agreement, the Non-Federal Sponsor shall comply with all requirements of applicable Federal
laws and implementing regulations.

B. The Non-Federal Sponsor shall contribute 35 percent of construction costs, as
follows:

1. In accordance with Article 111, the Non-Federal Sponsor shall provide the real
property interests, placement area improvements, and relocations required for construction,
operation, and maintenance of the Project. If the Government determines that the Non-Federal
Sponsor’s estimated credits for real property interests, placement area improvements, and
relocations will exceed 35 percent of construction costs, the Government, in its sole discretion,
may acquire any of the remaining real property interests, construct any of the remaining
placement area improvements, or perform any of the remaining relocations with the cost of such
work included as a part of the Government’s cost of construction. Nothing in this provision
affects the Non-Federal Sponsor’s responsibility under Article IV for the costs of any cleanup
and response related thereto.

2. In providing in-kind contributions, if any, the Non-Federal Sponsor shall
obtain all applicable licenses and permits necessary for such work. As functional portions of the
work are completed, the Non-Federal Sponsor shall begin operation and maintenance of such
work. Upon completion of the work, the Non-Federal Sponsor shall so notify the Government
within 30 calendar days and provide the Government with a copy of as-built drawings for the
work.



3. After considering the estimated amount of credit that will be afforded to the
Non-Federal Sponsor pursuant to paragraphs B.1. and B.2., above, the Government shall
determine the estimated additional amount of funds required from the Non-Federal Sponsor to
meet its 35 percent cost share for the then-current fiscal year. No later than 60 calendar days
after receipt of notification from the Government, the Non-Federal Sponsor shall provide the full
amount of such required funds to the Government in accordance with Article VI.

4. No later than August 1% prior to each subsequent fiscal year, the Government
shall provide the Non-Federal Sponsor with a written estimate of the full amount of funds
required from the Non-Federal Sponsor during that fiscal year to meet its cost share. Not later
than September 1% prior to that fiscal year, the Non-Federal Sponsor shall provide the full
amount of such required funds to the Government in accordance with Article V1.

C. To the extent practicable and in accordance with Federal law, regulations, and
policies, the Government shall afford the Non-Federal Sponsor the opportunity to review and
comment on solicitations for contracts, including relevant plans and specifications, prior to the
Government’s issuance of such solicitations; proposed contract modifications, including change
orders; and contract claims prior to resolution thereof. Ultimately, the contents of solicitations,
award of contracts, execution of contract modifications, and resolution of contract claims shall
be exclusively within the control of the Government.

D. The Government, as it determines necessary, shall undertake actions associated with
historic preservation, including, but not limited to, the identification and treatment of historic
properties as those properties are defined in the National Historic Preservation Act (NHPA) of
1966, as amended. All costs incurred by the Government for such work (including the
mitigation of adverse effects other than data recovery) shall be included in construction costs and
shared in accordance with the provisions of this Agreement. If historic properties are discovered
during construction and the effect(s) of construction are determined to be adverse, strategies shall
be developed to avoid, minimize or mitigate these adverse effects. In accordance with 54 U.S.C.
312507, up to 1 percent of the total amount authorized to be appropriated for the Project may be
applied toward data recovery of historic properties and such costs shall be borne entirely by the
Government. In the event that costs associated with data recovery of historic properties exceed 1
percent of the total amount authorized to be appropriated for the Project, in accordance with 54
U.S.C. 312508, the Government will seek a waiver from the 1 percent limitation under 54 U.S.C.
312507 and upon receiving the waiver, will proceed with data recovery at full federal expense.
Nothing in this Agreement shall limit or otherwise prevent the Non-Federal Sponsor from
voluntarily contributing costs associated with data recovery that exceed 1 percent.

E. When the District Commander determines that construction of the Project, or a
functional portion thereof, is complete, within 30 calendar days of such determination, the
District Commander shall so notify the Non-Federal Sponsor in writing and the Non-Federal
Sponsor, at no cost to the Government, shall operate, maintain, repair, rehabilitate, and replace
the Project, or such functional portion thereof. The Government shall furnish the Non-Federal
Sponsor with an Operation, Maintenance, Repair, Rehabilitation, and Replacement Manual
(hereinafter the “OMRR&R Manual”) and copies of all as-built drawings for the completed
work.



1. The Non-Federal Sponsor shall conduct its operation, maintenance, repair,
rehabilitation, and replacement responsibilities in a manner compatible with the authorized
purpose of the Project and in accordance with applicable Federal laws and specific directions
prescribed by the Government in the OMRR&R Manual. The Government and Non-Federal
Sponsor shall consult on any subsequent updates or amendments to the OMRR&R Manual.

2. The Government may enter, at reasonable times and in a reasonable manner,
upon real property interests that the Non-Federal Sponsor now or hereafter owns or controls to
inspect the Project, and, if necessary, to undertake any work necessary to the functioning of the
Project for its authorized purpose. If the Government determines that the Non-Federal Sponsor
is failing to perform its obligations under this Agreement and the Non-Federal Sponsor does not
correct such failures within a reasonable time after notification by the Government, the
Government, at its sole discretion, may undertake any operation, maintenance, repair,
rehabilitation, or replacement of the Project. No operation, maintenance, repair, rehabilitation, or
replacement by the Government shall relieve the Non-Federal Sponsor of its obligations under
this Agreement or preclude the Government from pursuing any other remedy at law or equity to
ensure faithful performance of this Agreement.

F. Not less than once each year, the Non-Federal Sponsor shall inform affected interests
of the extent of risk reduction afforded by the Project.

G. The Non-Federal Sponsor shall participate in and comply with applicable Federal
floodplain management and flood insurance programs.

H. In accordance with Section 402 of the Water Resources Development Act of 1986, as
amended (33 U.S.C. 701b-12), the Non-Federal Sponsor shall prepare a floodplain management
plan for the Project within one year after the effective date of this Agreement and shall
implement such plan not later than one year after completion of construction of the Project. The
plan shall be designed to reduce the impacts of future flood events in the project area, including
but not limited to, addressing those measures to be undertaken by non-Federal interests to
preserve the level of flood risk reduction provided by such work. The Non-Federal Sponsor shall
provide an information copy of the plan to the Government.

I. The Non-Federal Sponsor shall publicize floodplain information in the area concerned
and shall provide this information to zoning and other regulatory agencies for their use in
adopting regulations, or taking other actions, to prevent unwise future development and to ensure
compatibility with the Project.

J. The Non-Federal Sponsor shall prevent obstructions or encroachments on the Project
(including prescribing and enforcing regulations to prevent such obstructions or encroachments)
that might reduce the level of flood risk reduction the Project affords, hinder operation and
maintenance of the Project, or interfere with the Project’s proper function.

K. The Non-Federal Sponsor shall not use Federal program funds to meet any of its
obligations under this Agreement unless the Federal agency providing the funds verifies in



writing that the funds are authorized to be used for the Project. Federal program funds are those
funds provided by a Federal agency, plus any non-Federal contribution required as a matching
share therefor.

L. In addition to the ongoing, regular discussions of the parties in the delivery of the
Project, the Government and the Non-Federal Sponsor may establish a Project Coordination
Team to discuss significant issues or actions. The Government’s costs for participation on the
Project Coordination Team shall not be included in construction costs that are cost shared but
shall be included in calculating the Federal Participation Limit. The Non-Federal Sponsor’s
costs for participation on the Project Coordination Team shall not be included in construction
costs that are cost shared and shall be paid solely by the Non-Federal Sponsor without
reimbursement or credit by the Government.

M. Notwithstanding any other provision of this Agreement, the Non-Federal Sponsor
shall be responsible for all costs in excess of the Federal Participation Limit.

N. The Non-Federal Sponsor may request in writing that the Government perform
betterments on behalf of the Non-Federal Sponsor. Each request shall be subject to review and
written approval by the Division Commander. If the Government agrees to such request, the
Non-Federal Sponsor, in accordance with Article VI.F., must provide funds sufficient to cover
the costs of such work in advance of the Government performing the work.

ARTICLE Il - REAL PROPERTY INTERESTS, PLACEMENT AREA IMPROVEMENTS,
RELOCATIONS, AND COMPLIANCE WITH PUBLIC LAW 91-646, AS AMENDED

A. The Government, after consultation with the Non-Federal Sponsor, shall determine
the real property interests needed for construction, operation, and maintenance of the Project.
The Government shall provide the Non-Federal Sponsor with general written descriptions,
including maps as appropriate, of the real property interests that the Government determines the
Non-Federal Sponsor must provide for construction, operation, and maintenance of the Project,
and shall provide the Non-Federal Sponsor with a written notice to proceed with acquisition.
The Non-Federal Sponsor shall acquire the real property interests and shall provide the
Government with authorization for entry thereto in accordance with the Government’s schedule
for construction of the Project. The Non-Federal Sponsor shall ensure that real property interests
provided for the Project are retained in public ownership for uses compatible with the authorized
purposes of the Project.

B. The Government, after consultation with the Non-Federal Sponsor, shall determine
the placement area improvements necessary for construction, operation, and maintenance of the
Project, and shall provide the Non-Federal Sponsor with general written descriptions, including
maps as appropriate, of such improvements and shall provide the Non-Federal Sponsor with a
written notice to proceed with such improvements. The Non-Federal Sponsor shall construct the
improvements in accordance with the Government’s construction schedule for the Project.



C. The Government, after consultation with the Non-Federal Sponsor, shall determine
the relocations necessary for construction, operation, and maintenance of the Project, and shall
provide the Non-Federal Sponsor with general written descriptions, including maps as
appropriate, of such relocations and shall provide the Non-Federal Sponsor with a written notice
to proceed with such relocations. The Non-Federal Sponsor shall perform or ensure the
performance of these relocations in accordance with the Government’s construction schedule for
the Project.

D. To the maximum extent practicable, not later than 30 calendar days after the
Government provides to the Non-Federal Sponsor written descriptions and maps of the real
property interests, placement area improvements, and relocations required for construction,
operation, and maintenance of the Project, the Non-Federal Sponsor may request in writing that
the Government acquire all or specified portions of such real property interests, construct
placement area improvements, or perform the necessary relocations. If the Government agrees
to such a request, the Non-Federal Sponsor, in accordance with Article VI.F., must provide funds
sufficient to cover the costs of the acquisitions, placement area improvements, or relocations in
advance of the Government performing the work. The Government shall acquire the real
property interests, construct the placement area improvements, and perform the relocations,
applying Federal laws, policies, and procedures. The Government shall acquire real property
interests in the name of the Non-Federal Sponsor except, if acquired by eminent domain, the
Government shall convey all of its right, title and interest to the Non-Federal Sponsor by
quitclaim deed or deeds. The Non-Federal Sponsor shall accept delivery of such deed or deeds.
The Government’s providing real property interests, placement area improvements, or
performing relocations on behalf of the Non-Federal Sponsor does not alter the Non-Federal
Sponsor’s responsibility under Article IV for the costs of any cleanup and response related
thereto.

E. As required by Sections 210 and 305 of the Uniform Relocation Assistance and Real
Property Acquisition Policies Act of 1970, Public Law 91-646, as amended (42 U.S.C. 4630 and
4655), and Section 24.4 of the Uniform Regulations contained in 49 C.F.R. Part 24, the Non-
Federal Sponsor assures that (1) fair and reasonable relocation payments and assistance shall be
provided to or for displaced persons, as are required to be provided by a Federal agency under
Sections 4622, 4623 and 4624 of Title 42 of the U.S. Code; (2) relocation assistance programs
offering the services described in Section 4625 of Title 42 of the U.S. Code shall be provided to
such displaced persons; (3) within a reasonable period of time prior to displacement, comparable
replacement dwellings will be available to displaced persons in accordance with Section
4625(c)(3) of Title 42 of the U.S. Code; (4) in acquiring real property, the Non-Federal Sponsor
will be guided, to the greatest extent practicable under State law, by the land acquisition policies
in Section 4651 and the provision of Section 4652 of Title 42 of the U.S. Code; and (5) property
owners will be paid or reimbursed for necessary expenses as specified in Sections 4653 and 4654
of Title 42 of the U.S. Code.

ARTICLE IV - HAZARDOUS SUBSTANCES



A. The Non-Federal Sponsor shall be responsible for undertaking any investigations to
identify the existence and extent of any hazardous substances regulated under the
Comprehensive Environmental Response, Compensation, and Liability Act (hereinafter
“CERCLA”) (42 U.S.C. 9601-9675), that may exist in, on, or under real property interests
required for construction, operation, and maintenance of the Project. However, for real property
interests that the Government determines to be subject to the navigation servitude, only the
Government shall perform such investigations unless the District Commander provides the Non-
Federal Sponsor with prior specific written direction, in which case the Non-Federal Sponsor
shall perform such investigations in accordance with such written direction.

B. Inthe event it is discovered that hazardous substances regulated under CERCLA exist
in, on, or under any of the required real property interests, within 15 calendar days of such
discovery, the Non-Federal Sponsor and the Government, in addition to providing any other
notice required by applicable law, shall provide written notice to each other, and the Non-Federal
Sponsor shall not proceed with the acquisition of such real property interests until the parties
agree that the Non-Federal Sponsor should proceed.

C. If hazardous substances regulated under CERCLA are found to exist in, on, or under
any required real property interests, the parties shall consider any liability that might arise under
CERCLA and determine whether to initiate construction, or if already initiated, whether to
continue construction, suspend construction, or terminate construction.

1. Should the parties initiate or continue construction, the Non-Federal Sponsor
shall be responsible, as between the Government and the Non-Federal Sponsor, for the costs of
cleanup and response, including the costs of any studies and investigations necessary to
determine an appropriate response to the contamination. Such costs shall be paid solely by the
Non-Federal Sponsor without reimbursement or credit by the Government.

2. In the event the parties cannot reach agreement on how to proceed or the Non-
Federal Sponsor fails to provide any funds necessary to pay for cleanup and response costs or to
otherwise discharge the Non-Federal Sponsor’s responsibilities under this Article upon direction
by the Government, the Government may suspend or terminate construction, but may undertake
any actions it determines necessary to avoid a release of such hazardous substances.

D. In the event of a discovery, the Non-Federal Sponsor and the Government shall
initiate consultation with each other within 15 calendar days in an effort to ensure that
responsible parties bear any necessary cleanup and response costs as defined in CERCLA. Any
decision made pursuant to this Article shall not relieve any third party from any liability that may
arise under CERCLA.

E. As between the Government and the Non-Federal Sponsor, the Non-Federal Sponsor
shall be considered the operator of the Project for purposes of CERCLA liability. To the
maximum extent practicable, the Non-Federal Sponsor shall operate, maintain, repair,
rehabilitate, and replace the Project in a manner that will not cause liability to arise under
CERCLA.



ARTICLE V - CREDIT FOR REAL PROPERTY INTERESTS, PLACEMENT AREA
IMPROVEMENTS, RELOCATIONS, AND IN-KIND CONTRIBUTIONS

A. The Government shall include in construction costs, and credit towards the Non-
Federal Sponsor’s share of such costs, the value of Non-Federal Sponsor provided real property
interests, placement area improvements, and relocations, and the costs of in-kind contributions
determined by the Government to be required for the Project.

B. To the maximum extent practicable, no later than 3 months after it provides the
Government with authorization for entry onto a real property interest or pays compensation to
the owner, whichever occurs later, the Non-Federal Sponsor shall provide the Government with
documents sufficient to determine the amount of credit to be provided for the real property
interest in accordance with paragraphs C.1. of this Article. To the maximum extent practicable,
no less frequently than on a quarterly basis, the Non-Federal Sponsor shall provide the
Government with documentation sufficient for the Government to determine the amount of credit
to be provided for other creditable items in accordance with paragraph C. of this Article.

C. The Government and the Non-Federal Sponsor agree that the amount of costs eligible
for credit that are allocated by the Government to construction costs shall be determined and
credited in accordance with the following procedures, requirements, and conditions. Such costs
shall be subject to audit in accordance with Article X.B. to determine reasonableness,
allocability, and allowability of costs.

1. Real Property Interests.

a. General Procedure. The Non-Federal Sponsor shall obtain, for each real
property interest, an appraisal of the fair market value of such interest that is prepared by a
qualified appraiser who is acceptable to the parties. Subject to valid jurisdictional exceptions,
the appraisal shall conform to the Uniform Standards of Professional Appraisal Practice. The
appraisal must be prepared in accordance with the applicable rules of just compensation, as
specified by the Government.

(1) Date of Valuation. For any real property interests owned by
the Non-Federal Sponsor on the effective date of this Agreement and required for construction
performed after the effective date of this Agreement, the date the Non-Federal Sponsor provides
the Government with authorization for entry thereto shall be used to determine the fair market
value. For any real property interests required for in-kind contributions covered by an In-Kind
Memorandum of Understanding, the date of initiation of construction shall be used to determine
the fair market value. The fair market value of real property interests acquired by the Non-
Federal Sponsor after the effective date of this Agreement shall be the fair market value of such
real property interests at the time the interests are acquired.

(2) Except for real property interests acquired through eminent
domain proceedings instituted after the effective date of this Agreement, the Non-Federal
Sponsor shall submit an appraisal for each real property interest to the Government for review



and approval no later than, to the maximum extent practicable, 60 calendar days after the Non-
Federal Sponsor provides the Government with an authorization for entry for such interest or
concludes the acquisition of the interest through negotiation or eminent domain proceedings,
whichever occurs later. If, after coordination and consultation with the Government, the Non-
Federal Sponsor is unable to provide an appraisal that is acceptable to the Government, the
Government shall obtain an appraisal to determine the fair market value of the real property
interest for crediting purposes.

(3) The Government shall credit the Non-Federal Sponsor the
appraised amount approved by the Government. Where the amount paid or proposed to be paid
by the Non-Federal Sponsor exceeds the approved appraised amount, the Government, at the
request of the Non-Federal Sponsor, shall consider all factors relevant to determining fair market
value and, in its sole discretion, after consultation with the Non-Federal Sponsor, may approve in
writing an amount greater than the appraised amount for crediting purposes.

b. Eminent Domain Procedure. For real property interests acquired by
eminent domain proceedings instituted after the effective date of this Agreement, the Non-
Federal Sponsor shall notify the Government in writing of its intent to institute such proceedings
and submit the appraisals of the specific real property interests to be acquired for review and
approval by the Government. If the Government provides written approval of the appraisals, the
Non-Federal Sponsor shall use the amount set forth in such appraisals as the estimate of just
compensation for the purpose of instituting the eminent domain proceeding. If the Government
provides written disapproval of the appraisals, the Government and the Non-Federal Sponsor
shall consult to promptly resolve the issues that are identified in the Government’s written
disapproval. In the event the issues cannot be resolved, the Non-Federal Sponsor may use the
amount set forth in its appraisal as the estimate of just compensation for purpose of instituting
the eminent domain proceeding. The fair market value for crediting purposes shall be either the
amount of the court award for the real property interests taken or the amount of any stipulated
settlement or portion thereof that the Government approves in writing.

c. Waiver of Appraisal. Except as required by paragraph C.1.b. of this
Article, the Government may waive the requirement for an appraisal pursuant to this paragraph
if, in accordance with 49 C.F.R. Section 24.102(c)(2):

(1) the owner is donating the real property interest to the Non-
Federal Sponsor and releases the Non-Federal Sponsor in writing from its obligation to appraise
the real property interest, and the Non-Federal Sponsor submits to the Government a copy of the
owner’s written release; or

(2) the Non-Federal Sponsor determines that an appraisal is
unnecessary because the valuation problem is uncomplicated and the anticipated value of the real
property interest proposed for acquisition is estimated at $25,000 or less, based on a review of
available data. When the Non-Federal Sponsor determines that an appraisal is unnecessary, the
Non-Federal Sponsor shall prepare the written waiver valuation required by 49 C.F.R. Section
24.102(c)(2) and submit a copy thereof to the Government for approval. When the anticipated



value of the real property interest exceeds $10,000, the Non-Federal Sponsor must offer the
owner the option of having the Non-Federal Sponsor appraise the real property interest.

d. Incidental Costs. The Government shall include in construction costs
and credit towards the Non-Federal Sponsor’s share of such costs, the incidental costs the Non-
Federal Sponsor incurred in acquiring any real property interests required pursuant to Article 111
for the Project within a five-year period preceding the effective date of this Agreement, or at any
time after the effective date of this Agreement, that are documented to the satisfaction of the
Government. Such incidental costs shall include closing and title costs, appraisal costs, survey
costs, attorney’s fees, plat maps, mapping costs, actual amounts expended for payment of any
relocation assistance benefits provided in accordance with Article 111.E., and other payments by
the Non-Federal Sponsor for items that are generally recognized as compensable, and required to
be paid, by applicable state law due to the acquisition of a real property interest pursuant to
Acrticle 111

2. Placement Area Improvements. The Government shall include in construction
costs and credit towards the Non-Federal Sponsor’s share of such costs, the value of placement
area improvements required for the Project. The value shall be equivalent to the costs,
documented to the satisfaction of the Government, that the Non-Federal Sponsor incurred to
provide any placement area improvements required for the Project. Such costs shall include, but
not necessarily be limited to, actual costs of constructing the improvements; planning,
engineering, and design costs; supervision and administration costs; and documented incidental
costs associated with providing the improvements, but shall not include any costs associated with
betterments, as determined by the Government.

3. Relocations. The Government shall include in construction costs and credit
towards the Non-Federal Sponsor’s share of such costs, the value of any relocations performed
by the Non-Federal Sponsor that are directly related to construction, operation, and maintenance
of the Project.

a. For arelocation other than a highway, the value shall be only that
portion of relocation costs that the Government determines is necessary to provide a functionally
equivalent facility, reduced by depreciation, as applicable, and by the salvage value of any
removed items.

b. For a relocation of a highway, which is any highway, roadway, or
street, including any bridge thereof, that is owned by a public entity, the value shall be only that
portion of relocation costs that would be necessary to accomplish the relocation in accordance
with the design standard that the State of Tennessee would apply under similar conditions of
geography and traffic load, reduced by the salvage value of any removed items.

c. Relocation costs include actual costs of performing the relocation;
planning, engineering, and design costs; supervision and administration costs; and documented
incidental costs associated with performance of the relocation, as determined by the Government.
Relocation costs do not include any costs associated with betterments, as determined by the



Government, nor any additional cost of using new material when suitable used material is
available.

4. In-Kind Contributions. The Government shall include in construction costs
and credit towards the Non-Federal Sponsor’s share of such costs, the value of in-kind
contributions that are integral to the Project.

a. The value shall be equivalent to the costs, documented to the
satisfaction of the Government, that the Non-Federal Sponsor incurred to provide the in-kind
contributions. Such costs shall include, but not necessarily be limited to, actual costs of
constructing the in-kind contributions; engineering and design costs; supervision and
administration costs; and documented incidental costs associated with providing the in-kind
contributions, but shall not include any costs associated with betterments, as determined by the
Government. Appropriate documentation includes invoices and certification of specific
payments to contractors, suppliers, and the Non-Federal Sponsor’s employees.

b. No credit shall be afforded for interest charges, or any adjustment to
reflect changes in price levels between the time the in-kind contributions are completed and
credit is afforded; for the value of in-kind contributions obtained at no cost to the Non-Federal
Sponsor; for any in-kind contributions performed prior to the effective date of this Agreement
unless covered by an In-Kind Memorandum of Understanding between the Government and
Non-Federal Sponsor; or for costs that exceed the Government’s estimate of the cost for such in-
kind contributions if they had been provided by the Government.

5. Compliance with Federal Labor Laws. Any credit afforded under the terms of
this Agreement is subject to satisfactory compliance with applicable Federal labor laws covering
non-Federal construction, including, but not limited to, 40 U.S.C. 3141-3148 and 40 U.S.C.
3701-3708 (labor standards originally enacted as the Davis-Bacon Act, the Contract Work Hours
and Safety Standards Act, and the Copeland Anti-Kickback Act), and credit may be withheld, in
whole or in part, as a result of the Non-Federal Sponsor’s failure to comply with its obligations
under these laws.

D. Notwithstanding any other provision of this Agreement, the Non-Federal Sponsor
shall not be entitled to credit for real property interests that were previously provided as an item
of local cooperation for another Federal project.

ARTICLE VI - PAYMENT OF FUNDS

A. As of the effective date of this Agreement, construction costs are projected to be
$4,942,000, with the Government’s share of such costs projected to be $3,212,300 and the Non-
Federal Sponsor’s share of such costs projected to be $1,729,700, which includes creditable real
property interests, relocations, and placement area improvements projected to be $201,250,
creditable in-kind contributions projected to be $0, and the additional amount of funds required
to meet the 35 percent cost share projected to be $1,528,450. Costs for betterments are projected
to be $0. These amounts are estimates only that are subject to adjustment by the Government



and are not to be construed as the total financial responsibilities of the Government and the Non-
Federal Sponsor.

B. The Government shall provide the Non-Federal Sponsor with monthly reports setting
forth the estimated construction costs and the Government’s and Non-Federal Sponsor’s
estimated shares of such costs; costs incurred by the Government, using both Federal and Non-
Federal Sponsor funds, to date; the amount of funds provided by the Non-Federal Sponsor to
date; the estimated amount of any creditable real property interests, placement area
improvements, and relocations; the estimated amount of any creditable in-kind contributions; and
the estimated amount of funds required from the Non-Federal Sponsor during the upcoming
fiscal year.

C. The Non-Federal Sponsor shall provide the funds required to meet its share of
construction costs by delivering a check payable to “FAO, USAED, Nashville (H3)” to the
District Commander, or verifying to the satisfaction of the Government that the Non-Federal
Sponsor has deposited such required funds in an escrow or other account acceptable to the
Government, with interest accruing to the Non-Federal Sponsor, or by providing an Electronic
Funds Transfer of such required funds in accordance with procedures established by the
Government.

D. The Government shall draw from the funds provided by the Non-Federal Sponsor to
cover the Non-Federal share of construction costs as those costs are incurred. If the Government
determines at any time that additional funds are needed from the Non-Federal Sponsor to cover
the Non-Federal Sponsor’s required share of such construction costs, the Government shall
provide the Non-Federal Sponsor with written notice of the amount of additional funds required.
Within 60 calendar days from receipt of such notice, the Non-Federal Sponsor shall provide the
Government with the full amount of such additional required funds.

E. Upon completion of construction and resolution of all relevant claims and appeals and
eminent domain proceedings, the Government shall conduct a final accounting and furnish the
Non-Federal Sponsor with the written results of such final accounting. Should the final
accounting determine that additional funds are required from the Non-Federal Sponsor, the Non-
Federal Sponsor, within 60 calendar days of receipt of written notice from the Government, shall
provide the Government with the full amount of such additional required funds. Such final
accounting does not limit the Non-Federal Sponsor's responsibility to pay its share of
construction costs, including contract claims or any other liability that may become known after
the final accounting. If the final accounting determines that funds provided by the Non-Federal
Sponsor exceed the amount of funds required to meet its share of construction costs, the
Government shall refund such excess amount, subject to the availability of funds for the refund.
In addition, if the final accounting determines that the Non-Federal Sponsor’s credit for real
property interests, placement area improvements, and relocations combined with credit for in-
kind contributions exceed its share of construction costs for the Project, the Government, subject
to the availability of funds, shall enter into a separate agreement to reimburse the difference to
the Non-Federal Sponsor.



F. If the Government agrees to acquire or provide, as applicable, real property interests,
placement area improvements, relocations, or betterments on behalf of the Non-Federal Sponsor,
the Government shall provide written notice to the Non-Federal Sponsor of the amount of funds
required to cover such costs. No later than 60 calendar days of receipt of such written notice, the
Non-Federal Sponsor shall make the full amount of such required funds available to the
Government by delivering a check payable to “FAO, USAED, Nashville (H3)” to the District
Commander, or by providing an Electronic Funds Transfer of such funds in accordance with
procedures established by the Government. If at any time the Government determines that
additional funds are required to cover such costs, the Non-Federal Sponsor shall provide those
funds within 30 calendar days from receipt of written notice from the Government.

ARTICLE VII - TERMINATION OR SUSPENSION

A. If at any time the Non-Federal Sponsor fails to fulfill its obligations under this
Agreement, the Government may suspend or terminate construction of the Project unless the
Assistant Secretary of the Army (Civil Works) determines that continuation of such work is in
the interest of the United States or is necessary in order to satisfy agreements with other
non-Federal interests.

B. If the Government determines at any time that the Federal funds made available for
construction of the Project are not sufficient to complete such work, the Government shall so
notify the Non-Federal Sponsor in writing within 30 calendar days, and upon exhaustion of such
funds, the Government shall suspend construction until there are sufficient funds appropriated by
the Congress and funds provided by the Non-Federal Sponsor to allow construction to resume.

C. If hazardous substances regulated under CERCLA are found to exist in, on, or under
any required real property interests, the parties shall follow the procedures set forth in Article IV.

D. In the event of termination, the parties shall conclude their activities relating to design
and construction of the Project. To provide for this eventuality, the Government may reserve a
percentage of available funds as a contingency to pay the costs of termination, including any
costs of resolution of real property acquisition, resolution of contract claims, and resolution of
contract modifications.

E. Any suspension or termination shall not relieve the parties of liability for any
obligation incurred. Any delinquent payment owed by the Non-Federal Sponsor pursuant to this
Agreement shall be charged interest at a rate, to be determined by the Secretary of the Treasury,
equal to 150 per centum of the average bond equivalent rate of the 13 week Treasury bills
auctioned immediately prior to the date on which such payment became delinquent, or auctioned
immediately prior to the beginning of each additional 3 month period if the period of
delinquency exceeds 3 months.



ARTICLE VIII - HOLD AND SAVE

The Non-Federal Sponsor shall hold and save the Government free from all damages
arising from design, construction, operation, maintenance, repair, rehabilitation, and replacement
of the Project, except for damages due to the fault or negligence of the Government or its
contractors.

ARTICLE IX - DISPUTE RESOLUTION

As a condition precedent to a party bringing any suit for breach of this Agreement, that
party must first notify the other party in writing of the nature of the purported breach and seek in
good faith to resolve the dispute through negotiation. If the parties cannot resolve the dispute
through negotiation, they may agree to a mutually acceptable method of non-binding alternative
dispute resolution with a qualified third party acceptable to the parties. Each party shall pay an
equal share of any costs for the services provided by such a third party as such costs are incurred.
The existence of a dispute shall not excuse the parties from performance pursuant to this
Agreement.

ARTICLE X - MAINTENANCE OF RECORDS AND AUDITS

A. The parties shall develop procedures for the maintenance by the Non-Federal Sponsor
of books, records, documents, or other evidence pertaining to costs and expenses for a minimum
of three years after the final accounting. The Non-Federal Sponsor shall assure that such
materials are reasonably available for examination, audit, or reproduction by the Government.

B. The Government may conduct, or arrange for the conduct of, audits of the Project.
Government audits shall be conducted in accordance with applicable Government cost principles
and regulations. The Government’s costs of audits shall not be included in construction costs,
but shall be included in calculating the Federal Participation Limit.

C. To the extent permitted under applicable Federal laws and regulations, the
Government shall allow the Non-Federal Sponsor to inspect books, records, documents, or other
evidence pertaining to costs and expenses maintained by the Government, or at the request of the
Non-Federal Sponsor, provide to the Non-Federal Sponsor or independent auditors any such
information necessary to enable an audit of the Non-Federal Sponsor’s activities under this
Agreement. The costs of non-Federal audits shall be paid solely by the Non-Federal Sponsor
without reimbursement or credit by the Government.



ARTICLE XI - RELATIONSHIP OF PARTIES

In the exercise of their respective rights and obligations under this Agreement, the
Government and the Non-Federal Sponsor each act in an independent capacity, and neither is to
be considered the officer, agent, or employee of the other. Neither party shall provide, without
the consent of the other party, any contractor with a release that waives or purports to waive any
rights a party may have to seek relief or redress against that contractor.

ARTICLE XII - NOTICES

A. Any notice, request, demand, or other communication required or permitted to be
given under this Agreement shall be deemed to have been duly given if in writing and delivered
personally or mailed by registered or certified mail, with return receipt, as follows:

If to the Non-Federal Sponsor:
City Engineer
Engineering Department
109 3" Avenue South, Suite 142
Franklin, TN 37064

If to the Government:
District Commander
Nashville District
110 9" Avenue South, Room A405
Nashville, TN 37203

B. A party may change the recipient or address to which such communications are to be
directed by giving written notice to the other party in the manner provided in this Article.
ARTICLE XIII - CONFIDENTIALITY
To the extent permitted by the laws governing each party, the parties agree to maintain
the confidentiality of exchanged information when requested to do so by the providing party.
ARTICLE XIV - THIRD PARTY RIGHTS, BENEFITS, OR LIABILITIES
Nothing in this Agreement is intended, nor may be construed, to create any rights, confer

any benefits, or relieve any liability, of any kind whatsoever in any third person not a party to
this Agreement.



IN WITNESS WHEREOF, the parties hereto have executed this Agreement, which shall
become effective upon the date it is signed by the District Engineer.

DEPARTMENT OF THE ARMY CITY OF FRANKLIN

BY: BY:
Sonny B. Avichal, P.E. Dr. Ken Moore
Lieutenant Colonel, U.S. Army City of Franklin, Tennessee
District Engineer Mayor

DATE: DATE:




PPA Cost Share

PPA Cost Share Apportionment

COF Contract No. 2020-0071

Total Project Cost 4,942,000.00 100%
Federal 3,212,300.00 |65%
Non-Federal 1,729,700.00 |35%
Cash 1,528,450.00 31%
In-Kind -
LERRDs 201,250.00 4%

Cost Apportionment

Exhibit B

Design & Implementation

FY2020 FY2021 FY2022 Totals
Design Documentation, Plans & | $ 96,250 ($ 79,250 | $ 69,250 | $ 244,750
Specifications
Construction $ 1,238,000 | $ 2,000,000 | $ 1,237,000 | $ 4,475,000
Construction Management $ 5,000 | $ 8,000 | $ 8,000 | $ 21,000
LERRDs $ 90,000 | $ 90,000 | $ 21,250 | $ 201,250
Monitoring* $ -
Total Project Cost| $ 1,429,250 | $ 2,177,250 | $ 1,335,500 | $ 4,942,000
Federal/non-Federal Cost
Federal Share $ 929,013 [ $ 1,415213 | $ 868,075 | $ 3,212,300
Non-Federal Share $ 500,238 ($ 762,038 | $ 467,425 | $ 1,729,700
Non-Federal cash $ 410,238 [$ 672,038 [$ 446,175 | $ 1,528,450
non-Federal Work In-Kind $ - $ -
non-Federal LERRDs $ 90,000 ($ 90,000 | $ 21,250 | $ 201,250

* First $100K of Feasibility Phase Costs are full Federal, with additional costs split 50/50 for all CAP Sections except 204,

which is 100% full Federal.

**Monitoring Costs (only applicable to CAP Sections 206 and 1135 and GLFER Section 506)

L2 2 7

Cost Sharing Per Task

Federal 65% Non-Federal 35%
S 159,087.50 | $ 85,662.50
S 2,908,750.00 | $  1,566,250.00
S 13,650.00 | $ 7,350.00

3,081,487.50

1,659,262.50

Total Cash
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	Water: Off
	Sewer: On
	Project Name  Subdivision Section Lot: Redemption City Church
	Map  Parcels: Map 80, Parcel 44.04
	Property Address: Clovercroft Road
	City Project  If Applicable: T.B.D.
	 of Dwelling Units If Residential: N/A
	Applicants Name  Company: Brian Holcombe, M2 Group, LLC
	Applicants Address: P.O. Box 848, Franklin, TN 37065
	Applicants Email  Phone: brian@m2groupllc.com / 615-925-0851
	Anticipated Water Meter Sizes see chart on pg 3: 2"
	Water District: Milcrofton Utility District
	Anticipated sewage flows Information Required for Sewer Service: 3,500 GPD
	DENY my Request: Off
	APPROVE my request: Off
	Date Submitted: 01/23/20
	Text2: 500 SEAT SANCTUARY x 7 GPD PER SANCTUARY SEAT = 3,500 GPD


